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[bookmark: _Toc417986752]Chapter 1 – Public sector capital program 2015‑16
Budget Paper No. 4 State Capital Program summarises the capital projects the Government will be undertaking in 2015‑16. This budget paper includes newly announced capital programs and projects, works already under way and programs or projects expected to finish by 30 June 2015. The information is current as at 24 April 2015.
[bookmark: _Toc417986753]Getting On With It
The 2015‑16 Budget delivers the Government’s commitment to the projects included in Labor’s Financial Statement 2014. The budget fully funds projects ready for implementation and work is under way to deliver the remainder of the Government’s election commitments. Funding is being held in contingency for the full cost of delivering these asset initiatives that are not yet ready for inclusion in the 2015‑16 Budget.
Investing in transport
The Government is investing in a number of high-priority areas that will make a difference to the day-to-day lives of Victorians. More than $17 billion will be invested in road and public transport projects to ease congestion, stimulate the economy, create jobs, and enable people and goods to move in and around Melbourne and Victoria. 
More than $2 billion will be invested in rolling stock and associated infrastructure including 37 high-capacity metro trains for the Cranbourne‑Pakenham rail corridor, new E-Class trams and additional VLocity trains. New high-capacity metro trains will increase the capacity and reliability of the train line while simultaneously freeing up rolling stock to meet growing demand on other lines. 
In the budget, the Government has committed $5–$6 billion to remove 50 level crossings over eight years that will reduce road congestion, train delays and improve safety. 
The Government has allocated $9–$11 billion to deliver the Melbourne Metro Rail Project, including over $1.5 billion over the forward estimates, to complete the planning and design of the project and to commence major construction in 2018. Once completed, the Melbourne Metro Rail Project will significantly increase the capacity of the metropolitan rail network to meet growth in patronage. 
Investing in infrastructure to create jobs
The 2015-16 Budget seeks to bring forward infrastructure investment across Government. Bringing forward investment also brings forward jobs. The focus of the budget is on progressing a large number of small and medium size projects which can be more readily brought to market and delivered. For example, while the Level Crossing Removal Program is an eight year commitment, procurement and significant construction activity will commence in 2015-16.
Similarly the substantial commitment to new rolling stock will extend and maintain production at Victorian manufacturing plants, with an increased requirement for 50 per cent local content for high capacity metro trains. Increased funding for schools and hospitals will see new work commencing at locations across Victoria. 
Better services
The Government is committed to Victoria’s education and training sectors being recognised as world-leaders. Additional funding of $568 million will upgrade, modernise and build new government school infrastructure. An additional $100 million will reopen and upgrade Technical and Further Education (TAFE) campuses. The TAFE investment will enhance courses, strengthening the skills of job candidates and the capabilities of firms who employ them. 
Victoria’s hospitals will be modernised and expanded through injecting $560 million to boost hospital capacity to support growing communities, particularly in metropolitan Melbourne. This includes $15 million to commence planning and development of the Victorian Heart Hospital which will be Australia’s first dedicated heart hospital. 
Robust strategic planning and coordination
The Government will implement robust transport and infrastructure planning processes to select the right projects that can be completed on time, on budget and to scope in line with reliable business cases. Infrastructure Victoria and Projects Victoria will be established in the 2015‑16 financial year to oversee long-term strategic planning, coordination and completion of large-scale projects. 
Improved project planning
The Government is also actively exploring building information modelling (BIM) to improve project efficiency and outcomes. It involves the use of technology for planning and delivering buildings and infrastructure through creating a digital, virtual ‘model’ of physical and functional characteristics of a project or facility.
To assess the potential benefits to be derived from BIM, the Government will work with relevant agencies to identify suitable projects to participate in a select pilot study. Based on results from the study, a staged plan for the implementation of BIM across infrastructure construction projects will be proposed.
[bookmark: _Toc386732201][bookmark: _Toc323148241][bookmark: _Toc417986754]Overview of the State capital program
Table 1 summarises the 2015‑16 Victorian public sector capital program. The total estimated investment (TEI) value of projects under way in 2015‑16, excluding public private partnerships (PPPs) is between $49 billion and $52 billion. This figure includes new projects announced in the 2015‑16 Budget and previously announced projects still under construction. When PPPs are included, the total value of Victorian public sector capital projects under way or commencing in 2015-16 is up to $56 billion. 
This program of infrastructure investment enables government and industry to plan and allocate appropriate resources to the program. 
Table 1:	Infrastructure investment by total estimated investment – summary
($ thousand)
	

Sector
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015-16
	
Remaining expenditure

	General government
	 
	 
	 
	 

	   New projects
	7 427 083–
	 23 517
	 786 177
	1 620 389

	
	8 427 083
	
	
	

	   Existing projects
	8 822 689
	3 796 978
	2 005 401
	2 962 310

	Public non-financial corporations
	 
	 
	 
	 

	   New projects
	13 529 327–
	 290 342
	1 028 134
	14 210 851

	
	15 529 327
	
	
	

	   Existing projects
	19 200 711–
	7 338 495
	2 343 442
	9 558 774

	
	19 240 711
	
	
	

	Total new projects
	20 956 410
	 313 859
	1 814 311
	15 831 240

	
	23 956 410
	
	
	

	Total existing projects 
	28 023 400–
	11 135 473
	4 348 843
	12 521 084

	
	28 063 400
	
	
	

	
	
	
	
	

	Total projects (a)
	49 215 633–
	11 453 132
	6 506 289
	34 296 212

	
	52 255 633
	
	
	


Source: Department of Treasury and Finance
Note:
(a)	Includes TEI and expenditure for commercially sensitive projects not individually disclosed.


Chart 1 summarises the asset investment projects by department across the general government sector. 
Chart 1: 	General government sector TEI by department for new and existing projects 2015‑16

Source: Department of Treasury and Finance 
Note:
(a)	TEI range reflects major transport projects in Department of Economic Development, Jobs, Transport and Resources.

The Department of Economic Development, Jobs, Transport and Resources accounts for the largest proportion of general government sector projects underway in 2015-16 
($10.4–$11.4 billion). This excludes significant investment in public transport infrastructure (such as Melbourne Metro Rail Project, rolling stock procurement and signalling upgrades) which, although funded by the general government sector, is recognised in the public non‑financial corporations (PNFC) sector. 
The balance of the Victorian general government sector infrastructure program is invested in other key service delivery areas, including the education, health, justice and emergency services portfolios.
Chart 2 summarises the 2015‑16 investment activity across the PNFC sector. This sector manages investment in water infrastructure across metropolitan and regional Victoria, public transport infrastructure (including trams, metropolitan and regional trains), ports and social housing. 
Chart 2:	PNFC sector TEI by entity group for new and existing projects 2015‑16

Source: Department of Treasury and Finance
Note:
(a)	TEI range reflects major transport projects in VicTrack totals.
Sources of funding
The Government’s capital program requires significant long‑term funding given the scale of the projects. The capital investment program is funded from a combination of sources including:
operating cash flows (including Commonwealth funding);
public sector borrowings;
revenue from asset sales (capital recycling); and/or
private sector contributions.
Victoria continues to press its case for a fairer share of Commonwealth infrastructure funding. Despite accounting for 24.9 per cent of the Australian population, Victoria has historically received below its fair share of Commonwealth infrastructure funding and based on the latest Commonwealth budget publication (MYEFO) this continues over the forward estimates. (Chart 3).


Chart 3:	Share of Commonwealth infrastructure funding 2014‑15 to 2017‑18

Source: Department of Treasury and Finance
Capital recycling opportunities
An important source of funding for the Government’s infrastructure program is the recycling of existing assets. The Government will offer a medium-term lease over the Port of Melbourne’s operations and add the proceeds to the new Victorian Transport Building Fund. The Fund will be used to invest in productive economic infrastructure including the Level Crossing Removal Program and the Melbourne Metro Rail Project. The Government will also examine the potential for future asset recycling opportunities.
In June 2014, the former government divested the Rural Finance Corporation. The proceeds will facilitate investment in new productive economic infrastructure in rural and regional Victoria, including the Murray Basin Rail Project.
Recycling state‑owned assets, that are not essential to core government services, creates capacity on the State’s balance sheet for productive new investment. This approach is supported by the Commonwealth Government’s asset recycling initiative that gives financial incentives to state and territory governments to recycle assets and reinvest the proceeds in productive infrastructure.


Market‑led proposals
In February 2015, the Government released the Market‑led Proposals Interim Guideline. The guideline provides a transparent and robust framework for considering proposals that originate from within the private sector to harness good ideas for the benefit of all Victorians.
The guideline provides process certainty to parties seeking to approach the Government with an innovative proposal.
Proposals must meet a series of important criteria and be in the public interest to proceed under the guideline. Proposals will proceed where they meet Government objectives, provide community benefits and achieve value for money outcomes.
The CityLink–Tulla widening project will widen the CityLink and Tullamarine Freeway and introduce a Freeway Management System. It will build capacity, boost performance and improve safety on one of Melbourne’s busiest roads.
The CityLink–Tulla widening is proceeding under the Market-led Proposals Interim Guideline and will be fully self-funded by Transurban. When combined with the widening of the Tullamarine Freeway to Melbourne Airport which is partly funded by the state and commonwealth governments, the total cost of the project is around $1.3 billion. Construction on the project will commence in 2015 and be completed in 2018.
In March 2015, the Government received a second market-led proposal from Transurban to provide for expanded capacity on the West Gate Freeway and a new connection from the West Gate Freeway to CityLink via a new Maribyrnong River crossing. The proposal has been through stage one and stage two assessments and is currently being considered in stage three under the Market-Led Proposals Interim Guideline. The stage two assessment concludes that the proposal has the potential to deliver material benefits to the State, including aligning with the Government's policy objectives and infrastructure priorities. Should the stage three assessment recommend proceeding further with the proposal, the Government would then commence either direct negotiations with Transurban or a competitive approach to project procurement. The proposal has the potential to create a more efficient and robust transport network by improving connectivity between the west and the CBD, taking pressure off the West Gate Bridge, removing thousands of trucks from suburban streets, and improving the efficiency of freight movements at the Port of Melbourne.


Public private partnerships
[bookmark: _Toc323148242]The Government will continue to procure infrastructure and services through public private partnerships (PPPs) where such partnerships achieve value for money for Victorian taxpayers. 
Partnerships Victoria provides a framework for a whole of government approach to providing infrastructure and related services through PPPs. It focuses on whole-of‑life costing, full consideration of project risks and optimal risk allocation between the public and private sectors. Partnerships Victoria operates within DTF’s high‑value high‑risk project assurance framework. 
The Government uses PPPs to contract with the private sector to provide infrastructure and related services. Private finance does not represent an additional funding source. The majority of PPP projects are government funded through availability payments, financed by the private sector and recognised as a finance lease in the government’s accounts.
There are 25 PPP projects. Of these, 18 are in operation, five are under construction and two are in procurement.
High capacity metro trains will be procured through a PPP. The private sector will be invited to manufacture, maintain and finance 37 high capacity trains for the Cranbourne‑Pakenham rail corridor, construct a new maintenance depot and undertake associated infrastructure upgrades.
In addition, the Government is actively exploring other opportunities to partner with the private sector for the delivery of government services. For example, VicRoads has recently signed maintenance alliance agreements for two of its regions worth $400 million over a five year period. 
Table 2:	Public private partnerships
	Projects

	In construction

	Bendigo Hospital

	CityLink–Tulla widening (a)

	Hopkins Correctional Centre

	Ravenhall Prison

	Victorian Comprehensive Cancer Centre

	In procurement

	New Schools PPP project

	Upcoming procurement

	High-capacity metro trains


Source: Department of Treasury and Finance
[bookmark: _Toc386732202][bookmark: _Toc417986755]Note:
(a)	Financial close achieved on 30 April 2015.


Coverage of Budget Paper No. 4
Chapters 2 and 3 detail the general government and PNFC sector projects. 
For each sector, department or agency, the chapters list capital investments as either:
new – projects announced by the Government as part of the 2015‑16 Budget; or 
existing – projects that have previously been announced and construction is continuing at 1 July 2015.
For each sector, department or agency, projects completed since the 2014‑15 Budget (or expected to be completed by 30 June 2015) are also listed. 
The projects are listed with their location and grouped according to the entity delivering the project. Details of TEIs are provided with projected expenditure to 30 June 2015 and beyond except for projects where expenditure is yet to be disclosed due to commercial sensitivities. Expected completion dates are also listed.
Budget Paper No. 4 does not include capital grants paid to entities outside the Victorian State Government. 
In Chapters 2 and 3, there can be apparent differences between cash flows and the estimated completion date. These differences arise because of differences between practical and financial completion dates or where funding from non‑State Government sources is received in the later stages of the project after State Government funding ceases. 
[bookmark: _Toc386732203][bookmark: _Toc323148243][bookmark: _Toc322686497][bookmark: _Toc291602360][bookmark: _Toc417986756]

General government capital program
Table 3 summarises the value of projects in 2015‑16 by department. 
Chapter 2 provides a detailed list of projects funded through the annual state budget for each major agency in the general government sector. Total capital expenditure recorded in each agency’s financial statements includes other capital expenditure. This includes expenditure relating to an agency’s ongoing capital programs (such as minor works, refurbishments and vehicle fleet purchases) and capital expenditure of outer budget entities (such as schools and hospitals) funded through their own revenue sources, such as donations. Chapter 2 identifies the aggregate value of the capital expenditure not attributable to projects listed in Budget Paper No. 4.
The individual new and existing capital projects in Chapter 2 and summarised in Table 3 predominantly comprise projects funded by government through the annual state budget process and the resulting asset or infrastructure is owned and managed by a general government sector agency. This includes investments in schools, prisons, roads, hospitals, courts and police stations. The Government also provides significant funding for infrastructure (including major public transport infrastructure) where the resulting assets ultimately reside in the balance sheet of the PNFC sector. These projects, although funded through the annual budget process, are listed in Chapter 3 against the relevant PNFC entity. 
The Government’s measure of general government infrastructure investment includes:
net investment in assets for the general government sector (which appears in the government sector financial statements as ‘Cash flows from investments in non‑financial assets’); 
funding provided through the budget for PNFC sector infrastructure (which appears in the government sector financial statements as ‘Cash flows from investments in financial assets for policy purposes’); and
estimated construction costs within cashflow payments for PPP projects.


Table 3: 	General government capital program 2015‑16 – summary
($ thousand) 
	

Department/entity
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure
2015-16
	
Remaining expenditure

	Economic Development, Jobs, Transport and Resources
	 
	 
	 
	 

	   New projects
	5 740 162–
	 11 961
	 172 918
	 558 283

	
	6 740 162
	
	
	..

	   Existing projects
	4 697 176
	1 675 390
	1 029 425
	1 934 361

	Education and Training
	 
	 
	 
	 

	   New projects
	 599 349
	 4 960
	 226 105
	 368 284

	   Existing projects
	 646 245
	 278 833
	 177 817
	 189 595

	Environment, Land, Water and Planning
	 
	 
	 
	 

	   New projects
	 25 684
	  412
	 15 054
	 10 218

	   Existing projects
	 367 490
	 33 053
	 17 133
	 317 304

	Health and Human Services
	 
	 
	 
	 

	   New projects
	 711 720
	 1 000
	 171 722
	 538 998

	   Existing projects
	1 950 980
	1 116 979
	 451 459
	 382 542

	Justice and Regulation
	 
	 
	 
	 

	   New projects
	 223 953
	..
	 102 070
	 121 883

	   Existing projects
	 857 247
	 541 345
	 241 185
	 74 717

	Premier and Cabinet
	 
	 
	 
	 

	   New projects
	 7 680
	..
	 2 508
	 5 172

	   Existing projects
	 2 500
	  500
	 2 000
	..

	Treasury and Finance
	 
	 
	 
	 

	   New projects
	..
	..
	..
	..

	   Existing projects
	 11 584
	..
	 2 800
	 8 784

	Parliament
	 
	 
	 
	 

	   New projects
	 8 500
	 5 000
	 3 500
	..

	   Existing projects
	..
	..
	..
	..

	Country Fire Authority
	 
	 
	 
	 

	   New projects
	 67 466
	  184
	 59 338
	 7 944

	   Existing projects
	 166 546
	 123 060
	 38 581
	 4 905

	Courts
	 
	 
	 
	 

	   New projects
	 10 084
	..
	 7 647
	 2 437

	   Existing projects
	 79 280
	 13 968
	 37 208
	 28 104

	Metropolitan Fire and Emergency Services Board
	 
	 
	 
	 

	   New projects
	 32 485
	..
	 25 315
	 7 170

	   Existing projects
	 43 641
	 13 850
	 7 793
	 21 998

	Total new projects (a)
	7 427 083–
	 23 517
	 786 177
	1 620 389

	 
	8 427 083
	
	
	

	Total existing projects (a)
	8 822 689
	3 796 978
	2 005 401
	2 962 310

	 
	
	
	
	

	Total projects (a)
	16 249 772–
	3 820 495
	2 791 578
	4 582 699

	 
	17 249 772
	
	
	


Source: Department of Treasury and Finance
Note:
(a)	Expenditure reflects upper end of expected TEI range for major transport projects.


Table 4 reconciles key measures of general government sector capital/infrastructure expenditure in the 2015‑16 Budget, including the general government sector estimates presented in Budget Paper No. 4 and the measures of general government sector infrastructure investment.
Table 4: 	Reconciliation of general government sector capital expenditure aggregates – 2015‑16 to 2018-19
($ million)
	Reporting item
	2015‑16
	2016-17
	2017-18
	2018-19
	Reference

	Estimated expenditure on general government sector projects identified in Budget Paper No. 4 
	2 791.6
	na
	na
	na
	Budget Paper No. 4
Chapter 1, Table 3 

	
	
	
	
	
	

	Plus
	
	
	
	
	

	Other capital expenditure (a)
	1 760.1
	na
	na
	na
	

	
	
	
	
	
	

	Equals
	
	
	
	
	

	Cash flows from purchases of non‑financial assets
	4 551.7
	6 166.8
	5 663.1
	5 194.3
	Budget Paper No. 5
Table 1.3

	
	
	
	
	
	

	Less
	
	
	
	
	

	Sales of non‑financial assets
	(322.0)
	(554.1)
	(489.9)
	(294.0)
	Budget Paper No. 5
Table 1.3

	
	
	
	
	
	

	Equals
	
	
	
	
	

	Cash flows from investments in non‑financial assets
	4 229.7
	5 612.7
	5 173.2
	4 900.3
	Budget Paper No. 5
Table 1.3

	
	
	
	
	
	

	Plus
	
	
	
	
	

	Net cash flows from investments in financial assets for policy purposes
	(6 510.8)
	150.5
	(1 110.8)
	69.3
	Budget Paper No. 5
Table 1.3

	
	
	
	
	
	

	Equals 
	
	
	
	
	

	Total net investment in fixed assets
	(2 281.1)
	5 763.2
	4 062.4
	4 969.5
	Budget Paper No. 5
Table 1.3

	
	
	
	
	
	

	Plus
	
	
	
	
	

	PPP infrastructure investment and other (b)
	7 472.0
	765.6
	421.6
	142.6
	Department of Treasury and Finance

	
	
	
	
	
	

	Equals (c)
	
	
	
	
	

	Government infrastructure investment
	5 190.9
	6 528.8
	4 484.0
	5 112.1
	Budget Paper No. 2
Table 4.1


Notes:
(a) 	This includes the aggregate value of other capital expenditure identified for each department in Chapter 2. It also includes capital expenditure by regulatory bodies and other part budget funded agencies not listed in Budget Paper No. 4 (such as Parks Victoria, CFA, MFESB and Emergency Services Telecommunications Authority), net of contingencies not allocated to departments. 
(b)	Includes PPP infrastructure investment and other commercially sensitive items.
(c)	Budget Paper No. 2 amount is displayed in billions, rounded to one decimal point. 


[bookmark: _Toc386732204][bookmark: _Toc417986757]Public non‑financial corporations capital program
The public non‑financial corporations (PNFC) sector largely funds its investment in new infrastructure through operating cash flows, borrowings, revenue from asset sales and State and Commonwealth Government funding and grants. 
For significant investments, PNFC entities are required to submit a detailed business case for the Treasurer’s approval. These business cases are reviewed and evaluated by the Department of Treasury and Finance. The threshold above which business cases are required is set for each entity according to a three‑tiered approach, being $10 million, $20 million or $50 million, depending on the relative size and risk of the PNFC entity. The three thresholds have been developed so that the business case review and approval process focuses on those projects that are complex, high value and/or high risk. 
Table 5 summarises the value of the 2015‑16 capital projects by PNFC entity.
Projects with a TEI equal to or greater than $1 million are listed individually. The estimated expenditure on other capital is also detailed in each entity’s table of projects.
Changes in TEI and project priorities, for example estimated completion dates, may occur from year to year, subject to approval by the entity’s board.
Information for ongoing projects, such as upgrade or maintenance works, is provided by agencies based upon the budget estimates period, using planning data where appropriate.


Table 5:	Public non‑financial corporations capital program 2015‑16 – summary
($ thousand)
	Agency
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure
2015-16
	Remaining expenditure

	Barwon Region Water Corporation
	 
	 
	 
	 

	   New projects
	 134 435
	 5 588
	 25 652
	 103 195

	   Existing projects
	1 337 954
	 238 825
	 64 980
	1 034 149

	Cemetery Trusts
	
	
	
	

	   New projects
	 2 850
	..
	 2 850
	..

	   Existing projects
	 67 045
	 25 888
	 41 157
	..

	Central Gippsland Region Water Corporation
	
	
	
	

	   New projects
	 42 453
	 9 415
	 4 859
	 28 179

	   Existing projects
	 452 961
	 145 795
	 33 372
	 273 794

	Central Highlands Region Water Corporation
	
	
	
	

	   New projects
	..
	..
	..
	..

	   Existing projects
	 196 209
	 102 216
	 21 819
	 72 174

	City West Water Corporation
	
	
	
	

	   New projects
	 31 517
	..
	 29 787
	 1 730

	   Existing projects
	 267 611
	 192 800
	 31 976
	 42 835

	Coliban Region Water Corporation
	
	
	
	

	   New projects
	 3 010
	  229
	 2 485
	  296

	   Existing projects
	 397 049
	 157 029
	 49 245
	 190 775

	Director of Housing
	
	
	
	

	   New projects
	 180 632
	 7 298
	 169 431
	 3 903

	   Existing projects
	 444 360
	 242 409
	 47 883
	 154 068

	East Gippsland Region Water Corporation
	
	
	
	

	   New projects
	 1 500
	..
	 1 040
	  460

	   Existing projects
	 25 834
	 4 870
	 8 628
	 12 336

	Gippsland and Southern Rural Water Corporation
	
	
	
	

	   New projects
	 8 594
	  220
	 1 138
	 7 236

	   Existing projects
	 59 920
	 21 360
	 20 316
	 18 244

	Goulburn-Murray Rural Water Corporation
	
	
	
	

	   New projects
	 114 659
	..
	 41 554
	 73 105

	   Existing projects
	 841 402
	 597 298
	 113 534
	 130 570

	Goulburn Valley Region Water Corporation
	
	
	
	

	   New projects
	 3 540
	  630
	 1 040
	 1 870

	   Existing projects
	 641 486
	 29 495
	 34 588
	 577 403

	Grampians Wimmera Mallee Water Corporation
	
	
	
	

	   New projects
	 1 452
	..
	 1 452
	..

	   Existing projects
	 733 987
	 678 402
	 30 993
	 24 592

	Lower Murray Urban and Rural Water Corporation
	
	
	
	

	   New projects
	..
	..
	..
	..

	   Existing projects
	 183 402
	 58 410
	 91 137
	 33 855

	Melbourne Water Corporation
	
	
	
	

	   New projects
	1 183 520
	 190 228
	 242 114
	 751 178

	   Existing projects
	4 266 678
	 434 158
	 254 324
	3 578 196

	North East Region Water Corporation
	
	
	
	

	   New projects
	 4 135
	..
	  831
	 3 304

	   Existing projects
	 68 854
	 13 787
	 18 378
	 36 689

	Places Victoria
	
	
	
	

	   New projects
	..
	..
	..
	..

	   Existing projects
	 31 700
	 14 000
	 17 700
	..

	Port of Hastings Development Authority
	
	
	
	

	   New projects
	..
	..
	..
	..

	   Existing projects
	..
	..
	..
	..

	Port of Melbourne Corporation
	
	
	
	

	   New projects
	 42 486
	 4 353
	 38 133
	..

	   Existing projects
	 680 450
	 442 586
	 237 864
	..

	South East Water Corporation
	
	
	
	

	   New projects
	 36 408
	 1 800
	 12 130
	 22 478

	   Existing projects
	 892 242
	 206 105
	 142 908
	 543 229

	South Gippsland Region Water Corporation
	
	
	
	

	   New projects
	 24 207
	  350
	  420
	 23 437

	   Existing projects
	 91 647
	 18 700
	 10 200
	 62 747

	Victorian Rail Track (VicTrack)
	
	
	
	

	   New projects (a)
	11 579 915–
	 59 000
	 407 129
	13 113 786

	
	13 579 915
	
	
	

	   Existing projects
	5 050 129–
	3 435 050
	 657 463
	 997 616

	
	5 090 129
	
	
	

	Victorian Regional Channels Authority
	
	
	
	

	   New projects
	 9 800
	..
	 9 800
	..

	   Existing projects
	..
	..
	..
	..

	V/Line Corporation
	
	
	
	

	   New projects
	 14 800
	 7 200
	 3 700
	 3 900

	   Existing projects
	..
	..
	..
	..

	Wannon Region Water Corporation
	
	
	
	

	   New projects
	 10 059
	..
	 4 739
	 5 320

	   Existing projects
	 64 847
	 16 416
	 20 349
	 28 082

	Western Region Water Corporation
	
	
	
	

	   New projects
	..
	..
	..
	..

	   Existing projects
	 749 202
	 44 980
	 34 489
	 669 733

	Westernport Region Water Corporation
	
	
	
	

	   New projects
	 16 809
	..
	 3 170
	 13 639

	   Existing projects
	 14 804
	 3 134
	  970
	 10 700

	Yarra Valley Water Corporation
	
	
	
	

	   New projects
	 69 650
	 2 500
	 16 440
	 50 710

	   Existing projects
	1 283 274
	 180 500
	 287 188
	 815 586

	Other public non-financial corporations
	
	
	
	

	   New projects
	 12 896
	 1 531
	 8 240
	 3 125

	   Existing projects
	 357 664
	 34 282
	 71 981
	 251 401

	Total new projects (a)
	13 529 327–
	 290 342
	1 028 134
	14 210 851

	
	15 529 327
	
	
	

	Total existing projects
	19 200 711–
	7 338 495
	2 343 442
	9 558 774

	
	19 240 711
	
	
	

	Total projects (a)
	32 730 038–
	7 628 837
	3 371 576
	23 769 625

	
	34 770 038
	
	
	


Source: Department of Treasury and Finance
Note:
(a)	Expenditure reflects upper end of expected TEI range for major transport projects.







16	Chapter 1	2015-16 State Capital Program
2015-16 State Capital Program	Chapter 1	15
[bookmark: _Toc417986758]Chapter 2 – General government capital program 2015‑16
[bookmark: _Toc417986759]Department of Economic Development, Jobs, Transport and Resources
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Frankston Station precinct development (Frankston) (a)(b)
	13 130
	1 000
	12 130
	..
	qtr 4 2015‑16

	Level Crossing Removal Program (metro various) (c)
	5 000 000–
6 000 000
	3 000
	tbc
	tbc

	qtr 2 2022‑23

	Maintaining ocean access for Gippsland Lakes (Lakes Entrance) (d)
	tbc
	tbc
	tbc
	tbc
	tbc

	Melbourne Exhibition Centre – stage 2 development (Southbank) (e)
	tbc
	tbc
	tbc
	tbc
	tbc

	M80 Upgrade – EJ Whitten Bridge to Sunshine Avenue (Sunshine North)
	150 000
	..
	40 000
	110 000
	qtr 4 2017‑18

	West Gate Distributor – Northern section (Footscray) (a)
	38 450
	2 900
	16 000
	19 550
	qtr 4 2016‑17

	Better Roads – statewide
	
	
	
	
	

	Bridge strengthening for freight efficiency (statewide) (f)
	72 790
	..
	47 760
	25 030
	qtr 4 2017‑18

	Optimising transport network performance – congestion package (statewide)  (g)
Technology for smarter journeys 
Outer suburban congestion relief
Rural road upgrades
Swan Street bridge
	79 750
	..
	5 338
	74 412
	qtr 4 2017‑18

	Priority roads upgrades (statewide) (h)
	6 169
	..
	5 263
	 906
	qtr 4 2016‑17

	Road and rail minor works fund – road (statewide) (i)
	28 941
	..
	7 368
	21 573
	qtr 4 2018‑19

	Better Roads – Rural Arterial Roads projects
	
	
	
	
	

	Drysdale Bypass (Drysdale) (j)
	2 000
	1 800
	 200
	..
	qtr 1 2015‑16

	Napier Street, Bendigo upgrade (Bendigo) (j)
	 577
	 96
	 481
	..
	qtr 2 2015‑16

	Safer Country Crossings program (statewide) (j)
	50 030
	2 000
	9 950
	38 080
	qtr 4 2018‑19

	Better Roads – Metropolitan (including outer metropolitan)
	
	
	
	
	

	Chandler Highway Bridge duplication (Alphington/Kew) 
	110 000
	..
	2 150
	107 850
	qtr 2 2018‑19

	Thompsons Road duplication – planning and early works (Lyndhurst) (j)
	20 480
	 480
	5 000
	15 000
	qtr 4 2017‑18

	Yan Yean Road duplication (Plenty) (j)
	 865
	 385
	 480
	..
	qtr 4 2015‑16

	Creative industries
	
	
	
	
	

	Arts and cultural facilities maintenance fund (statewide)
	20 000
	..
	5 000
	15 000
	qtr 4 2018‑19

	Museum Victoria exhibition renewal (Carlton)
	18 000
	..
	4 500
	13 500
	qtr 2 2018‑19

	State Library of Victoria redevelopment (Melbourne) (k)
	83 100
	 300
	5 810
	76 990
	qtr 2 2019‑20

	Transport Accident Commission
	
	
	
	
	

	Crash and Trauma Education Centre (statewide) (l)
	45 880
	..
	5 488
	40 392
	qtr 4 2018‑19

	Total new projects (m)
	5 740 162–
6 740 162
	11 961
	172 918
	558 283
	


Source: Department of Economic Development, Jobs, Transport and Resources
Notes:
(a)	Balance of election commitment to be delivered in future budget.
(b)	Project replaces Frankston transit interchange improvement project.
(c)	The TEI includes funding announced in Getting On With It, February 2015. TEI relates to funding for the full eight year program. Funding will be released progressively as planning for packages of work is completed and projects released to market for tender. Includes the remaining funding for Metro Level Crossing Blitz (metro various).
(d)	Funding is to be confirmed following the conclusion of procurement processes and is not reported at this time due to commercial sensitivities.
(e)	Funding provision has been set aside for this project. 
(f)	The TEI includes funding announced in Getting On With It and includes Commonwealth funding of $32.892 million. 
(g)	Total package of $90.000 million includes $10.250 million in output funding.
(h)	The TEI includes Commonwealth funding of $3.213 million.
(i)	Rail component published in VicTrack. 
(j)	The TEI includes funding announced in Getting On With It. 
(k)	The TEI includes $27.700 million of funding from other sources. 
(l)	Initiative is to be funded and delivered by the Transport Accident Commission. The specific site for this centre is to be determined.
(m)	Totals do not include expenditure for projects with ‘tbc’ cash flows.



Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Avalon Airport Rail Link – transport corridor protection (Avalon)
	1 300
	 325
	 325
	 650
	qtr 4 2017‑18

	Ballarat West Employment Zone (Ballarat)
	30 169
	1 483
	20 250
	8 436
	qtr 4 2017‑18

	Calder Highway interchange Ravenswood (Ravenswood) (a)
	86 000
	9 444
	26 889
	49 667
	qtr 4 2017‑18

	Carrum‑Warburton bike trail (metro various)
	2 797
	 226
	 600
	1 971
	qtr 4 2015‑16

	CityLink-Tulla widening project – Tullamarine Freeway widening (Tullamarine) (b)
	272 800
	27 400
	45 600
	199 800
	qtr 2 2018‑19

	Controlled environments for developing new crops development (statewide)
	10 700
	6 528
	4 172
	..
	qtr 4 2015‑16

	Consolidating accommodation metro and regional (Attwood)
	52 274
	45 244
	7 030
	..
	qtr 2 2015‑16

	Dingley Bypass between Warrigal Road to Westall Road (Dingley)
	155 700
	83 659
	45 902
	26 139
	qtr 1 2016‑17

	Doncaster Area Rapid Transit (metro various)
	41 500
	32 717
	4 783
	4 000
	qtr 3 2015‑16

	East Werribee Employment Precinct preliminary infrastructure (East Werribee)
	32 690
	12 671
	10 000
	10 019
	qtr 2 2015‑16

	Echuca‑Moama bridge (Echuca) (c)
	96 000
	..
	 500
	95 500
	tbc

	Federation Square capital replacement and renewal works (Melbourne)
	11 735
	7 626
	4 109
	..
	qtr 4 2015‑16

	Heavy vehicle safety and productivity program (statewide) (d)
	4 189
	2 784
	1 284
	 121
	qtr 1 2015‑16

	Level crossing removal projects (metro various) (e)
	659 319
	34 892
	298 922
	325 505
	qtr 4 2016‑17

	Lysterfield Lake Park – land purchase (Lysterfield)
	3 000
	1 800
	 60
	1 140
	qtr 4 2035‑36

	Maintain the Melbourne Exhibition Centre (Melbourne)
	5 000
	1 000
	4 000
	..
	qtr 4 2015‑16

	Managed motorway program – Monash Freeway between High Street and Warrigal Road (metro various) (f)
	20 310
	11 595
	1 424
	7 291
	qtr 2 2015‑16

	Marine pollution response capability (statewide)
	3 374
	 939
	1 630
	 805
	qtr 4 2017‑18

	Melbourne Exhibition Centre expansion project (Melbourne)
	2 000
	1 200
	 800
	..
	qtr 4 2015‑16

	Melbourne Wholesale Markets redevelopment (Epping) (g)
	484 436
	437 436
	47 000
	..
	qtr 1 2015‑16

	Metro Level Crossing Blitz program (metro various) 
	68 810
	42 336
	24 947
	1 527
	qtr 4 2016‑17

	Parkville Gardens (Commonwealth Games Village) – social housing component – construction (Parkville)
	43 520
	31 135
	1 329
	11 056
	qtr 4 2017‑18

	Pedestrian crossing upgrade (metro various)
	1 745
	1 088
	 282
	 375
	qtr 1 2015‑16

	Pioneer Road duplication (Grovedale)
	12 000
	1 775
	10 225
	..
	qtr 4 2015‑16

	Port‑Rail shuttle (metropolitan intermodal system) (metro various) (h)
	58 000
	tbc
	tbc
	tbc
	tbc

	Princes Highway duplication project – Winchelsea to Colac (non‑metro various) (i)
	349 490
	5 058
	33 420
	311 012
	qtr 4 2018‑19

	Princes Highway East (Sand Road interchange) (non‑metro various) (j)
	30 000
	1 107
	10 000
	18 893
	qtr 4 2016‑17

	Princes Highway East passing lanes (Hospital Creek, Dinner Creek, and Wombat Creek) (non‑metro various) (k)
	11 000
	3 800
	6 000
	1 200
	qtr 3 2015‑16

	Regional connectivity program (statewide)
	8 500
	..
	8 500
	..
	qtr 4 2015‑16

	Relieving congestion on suburban roads (metro various) 
	19 824
	4 137
	9 275
	6 412
	qtr 4 2016‑17

	Sneydes Road interchange (Point Cook) (l)
	44 862
	16 432
	17 380
	11 050
	qtr 2 2016‑17

	Targeted road restoration (statewide) (m)
	140 000
	86 820
	52 735
	 445
	qtr 4 2015‑16

	Transport solutions (statewide) (n)
	16 402
	15 473
	 929
	..
	qtr 1 2015‑16

	Transport solutions – regional roads package (non‑metro various) (o)
	50 000
	12 928
	34 037
	3 035
	qtr 4 2016‑17

	Better Roads – Rural Arterial Roads projects
	
	
	
	
	

	Bellbrae tourism precinct infrastructure (Bellbrae)
	2 500
	 250
	2 250
	..
	qtr 2 2015‑16

	Kilmore Wallan bypass (Kilmore)
	13 400
	9 500
	3 900
	..
	qtr 4 2015‑16

	Koo Wee Rup bypass (Koo Wee Rup)
	66 000
	60 025
	5 079
	 896
	qtr 2 2015‑16

	Pedestrian underpass at Great Ocean Road, Fairhaven (Fairhaven)
	3 500
	1 000
	2 500
	..
	qtr 2 2015‑16

	Princes Highway East – Traralgon to Sale duplication (non‑metro various) (p)
	260 000
	128 103
	48 063
	83 834
	qtr 4 2018‑19

	Princes Highway West – Colac to Winchelsea – planning (non‑metro various) (q)
	12 000
	10 805
	 565
	 630
	qtr 4 2015‑16

	Western Highway duplication – Ballarat to Stawell (non‑metro various) (r)
	662 300
	318 596
	102 682
	241 022
	qtr 4 2017‑18

	Western Highway upgrade – Stawell to South Australian border (non‑metro various) (s)
	50 000
	47 374
	2 314
	 312
	qtr 4 2016‑17

	Better Roads – Metropolitan (including outer metropolitan)
	
	
	
	
	 

	Box Hill to Ringwood bikeway (metro various)
	14 800
	3 757
	9 880
	1 163
	qtr 4 2015‑16

	Canterbury Road and Armstrong Road, Heathmont intersection upgrade (Heathmont)
	3 500
	 80
	3 420
	..
	qtr 4 2015‑16

	Cardinia Road upgrade – stage 2 (Cardinia) (t)
	9 400
	..
	8 180
	1 220
	qtr 2 2016‑17

	Fixing congestion on Punt Road (South Yarra)
	 500
	 156
	 344
	..
	qtr 2 2015‑16

	High Street Road improvement project (Wantirna South)
	16 248
	5 869
	8 698
	1 681
	qtr 4 2015‑16

	Creative industries
	
	
	
	
	

	Arts and cultural facilities maintenance fund (statewide) (u)
	6 500
	2 800
	3 700
	..
	qtr 4 2015‑16

	Arts Centre Melbourne building services upgrade (Melbourne)
	16 439
	1 869
	9 124
	5 446
	qtr 4 2016‑17

	Royal Exhibition Building protection and promotion project (Melbourne)
	20 000
	5 769
	9 422
	4 809
	qtr 4 2016‑17

	Transport Accident Commission
	 
	
	
	
	 

	Road Safety Strategy 2013‑22 (statewide) (v)
	710 643
	138 379
	74 965
	497 299
	qtr 2 2022‑23

	Total existing projects (w)(x)
	4 697 176
	1 675 390
	1 029 425
	1 934 361
	

	Total Department of Economic Development, Jobs, Transport and Resources projects
	10 437 338 – 11 437 338 
	1 687 351
	1 202 343
	2 492 644
	

	Other capital expenditure (y)
	na
	na
	991 357
	na
	various

	Total 2015‑16 Department of Economic Development, Jobs, Transport and Resources capital expenditure
	 
	 
	2 193 700
	 
	 


Source: Department of Economic Development, Jobs, Transport and Resources
Notes:
(a)	TEI includes $45.000 million of Commonwealth funding.
(b)	State Government contribution (including anticipated Commonwealth Government funding of $200 million) to widen the Tullamarine Freeway between Bulla Road and Melbourne Airport. This project is part of the broader $1.3 billion CityLink-Tulla widening project funded by Transurban in conjunction with the State and Commonwealth Governments.
(c)	Funding contributions from the Commonwealth and New South Wales will be required to complete this project. 
(d)	Funding is provided by the Commonwealth.
(e)	Includes level crossing removals at Blackburn Road (Blackburn), Burke Road (Glen Iris) and North Road (Ormond). TEI includes $151.000 million of Commonwealth funding for Main Road (St Albans) previously reported within Regional Rail Link. Project renamed from Metro Level Crossing Blitz Program. 
(f)	TEI includes $9.900 million of Commonwealth funding.
(g)	TEI is reduced by $7.982 million. This is due to the transfer of funds from capital to output funding. Project has a revised estimated completion date. 
(h)	TEI includes $38.000 million of Commonwealth funding. The approach to market is under review.
(i)	TEI includes $181.735 million of Commonwealth funding. 
(j)	TEI includes $22.500 million of Commonwealth funding.
(k)	TEI includes $5.500 million of Commonwealth funding.
(l)	TEI has increased by $5.000 million. This is due to higher than expected project costs. 
(m)	Includes previously reported Arterial road restoration (statewide). 
(n)	TEI includes $0.200 million from other sources.
(o)	TEI includes $37.500 million of Commonwealth funding.
Notes (continued)
(p)	TEI has increased by $85.000 million. This is due to an increase in project scope to include duplication east of Traralgon, east of Rosedale and west of Fulham. Project TEI includes $210.000 million of Commonwealth funding.
(q)	TEI includes $7.000 million of Commonwealth funding.
(r)	TEI has increased by $157.300 million. This is due to an increase in project scope to include Buangor to Ararat duplication. Project TEI includes $501.300 million of Commonwealth funding.
(s)	TEI includes $40.000 million of Commonwealth funding.
(t)	TEI includes developer contribution. 
(u)	TEI has increased by $1.500 million. This is due to additional work being undertaken.
(v)	TEI has increased by $169.474 million. This is due to a reassessment of the estimated mix of projects between capital and output. The total program spend remains the same.
(w)	Ballarat Western Link Road (Ballarat) and Darebin Creek Bike Trail (metro various) no longer appear as capital projects as the remaining components of the project have been transferred from capital to output funding.
(x)	Totals do not include expenditure for projects with ‘tbc’ cash flows. 
(y)	Other capital expenditure includes projects being undertaken in Department of Economic Development, Jobs, Transport and Resources entities but funded through the Department, as well as investment to maintain and upgrade the existing asset base.




Completed projects
	

	Ballarat Buninyong Road – upgrade (non‑metro various)

	Better Roads – local projects (statewide)

	Bicycle infrastructure program (statewide)

	Bushfire Recovery Package (statewide)

	Cycling package (statewide) 

	M80 Upgrade (metro various) 

	Rural overtaking lanes – Hyland Highway (non‑metro various)

	Rural overtaking lanes – Melbourne‑Lancefield Road (non‑metro various)

	Rural overtaking lanes – Strzelecki Highway (non‑metro various)

	Sealing Omeo Highway (Omeo) 

	Stud Road Improvement Project – Boronia Road to Mountain Highway (Bayswater)

	Estimated to be completed after publication date and before 30 June 2015

	Arts and cultural facilities maintenance fund renewal (statewide)

	Bittern pedestrian crossing (Bittern)

	Bus services improvements (statewide)

	Cardinia Road upgrade (Cardinia) 

	Collingwood Contemporary Arts Precinct (Collingwood)

	Consolidating accommodation (Warrnambool)

	Contribution to Circus Oz relocation (Collingwood)

	Cultural Agencies State collections management initiative (Melbourne)

	E-Gate Precinct Redevelopment (West Melbourne) (a)

	Federation Square East (Melbourne)

	Fishermans Bend urban renewal area – phase one initiatives (metro various)

	Geelong Ring Road stage 4C – Geelong Ring Road to Surf Coast Highway (Geelong)

	In‑taxi data collection (statewide)

	Melbourne Exhibition Centre expansion – land acquisition (Melbourne)

	Museum Victoria exhibition renewal (Melbourne)

	Narre Warren Cranbourne Road duplication between Pound Road and Thompson Road (Narre Warren South) 

	Noise wall program (metro various)

	Princes Highway West – stage 1 Waurn Ponds to Winchelsea (non‑metro various)

	Princes Pier Restoration – stage 2 (Port Melbourne)

	Safer access to schools (statewide)

	SmartBus – yellow orbital stage 2 (metro various)

	Systems for enhanced farm services – system development (statewide)

	Discontinued

	Cranbourne‑Pakenham rail corridor project (metro various) (b)

	East West Link – Western section (metro) (c)

	East West Link – Eastern section (metro various) (c)

	VicRoads registration and licensing system (statewide) (c)


Source: Department of Economic Development, Jobs, Transport and Resources
Notes:
(a)		This project was for the planning stage of the E-Gate Redevelopment. New output funding has been approved this year for the development of relocation options for the existing tenants under the E-Gate Public Transport Tenant Relocation Project.
(b)	Project has ceased and been replaced by the Conventional signalling upgrade – Caulfield to Dandenong, Level Crossing Removal Program, and High‑capacity metro trains.
(c)	Project has ceased. 
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New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	School education
	 
	
	
	
	

	Albert Park College – construction of new year 9 campus (Albert Park) (a)
	2 300
	..
	1 610
	 690
	qtr 1 2016‑17

	Amsleigh Park Primary School – modernisation – upgrading teaching and learning spaces (Oakleigh East)
	5 700
	..
	 923
	4 777
	qtr 2 2017‑18

	Asbestos removal program – replacement of 200 relocatable classrooms containing asbestos (statewide)
	25 000
	..
	8 750
	16 250
	qtr 4 2018‑19

	Asbestos removal program – supplement the asbestos audit program of government schools (statewide)
	2 000
	..
	2 000
	..
	qtr 4 2015‑16

	Bacchus Marsh College – modernisation – construction of a year 9 centre (Bacchus Marsh)
	5 000
	..
	 810
	4 190
	qtr 2 2017‑18

	Ballarat Secondary College – modernisation – upgrade of year 11 and 12 facilities (Ballarat East)
	6 000
	..
	1 524
	4 476
	qtr 1 2017‑18

	Beaufort Secondary College – modernisation – refurbishment and enhancement of school facilities (Beaufort)
	5 000
	..
	 810
	4 190
	qtr 2 2017‑18

	Beaumaris High School – stage 1 development of a new standalone    7–12 school (Beaumaris) (a)
	6 500
	..
	1 500
	5 000
	qtr 3 2016‑17

	Bendigo Senior Secondary College – modernisation – remove remaining relocatable classrooms and refurbish learning spaces (Bendigo)
	6 000
	..
	 972
	5 028
	qtr 2 2017‑18

	Bentleigh Secondary College – regeneration – school rebuild and additional sporting facilities (Bentleigh East)
	9 600
	..
	1 555
	8 045
	qtr 2 2017‑18

	Boronia Heights Primary School – modernisation – refurbishment and enhancement of school facilities (Boronia) (a)
	5 700
	..
	1 448
	4 252
	qtr 1 2017‑18

	Brunswick Secondary College – modernisation – refurbishment and enhancement of school facilities (Brunswick)
	10 000
	..
	1 528
	8 472
	qtr 2 2017‑18

	Carlton Primary School – modernisation – new classrooms and facilities to create a centre for early years and primary education (Carlton) (b)
	1 000
	..
	 300
	 700
	qtr 2 2018‑19

	Castlemaine Secondary College – modernisation – stage 2 upgrade and a high‑tech engineering, chemistry and physics precinct (Castlemaine) (a)
	2 500
	..
	 860
	1 640
	qtr 4 2016‑17

	Chandler Park Primary School – architectural drawings (Keysborough)
	 500
	..
	 500
	..
	qtr 4 2015‑16

	Cheltenham Secondary College – modernisation – construction of new classrooms, a new library, senior student centre and landscaping (Cheltenham) (b)
	 700
	..
	 490
	 210
	qtr 4 2017‑18

	Craigieburn North West Primary School – new school (Craigieburn)
	12 200
	..
	3 660
	8 540
	qtr 1 2017‑18

	Cranbourne Secondary College – modernisation – upgrade science and technology wing and build new classrooms, completing stage 3 of the school rebuild (Cranbourne) (b)
	1 000
	..
	 700
	 300
	qtr 2 2017‑18

	Dandenong High School – modernisation – refurbishment and enhancement of school facilities (Dandenong)
	3 000
	..
	2 100
	 900
	qtr 4 2016‑17

	Daylesford Secondary College – modernisation – upgrade and enhancement of science and technology and library facilities (Daylesford)
	10 000
	..
	1 620
	8 380
	qtr 2 2017‑18

	Delacombe Primary School – modernisation – refurbishment and enhancement of school facilities (Delacombe)
	2 000
	..
	 200
	1 800
	qtr 2 2016‑17

	Drysdale Primary School – modernisation – refurbishment and enhancement of school facilities (Drysdale)
	3 000
	..
	 300
	2 700
	qtr 2 2017‑18

	Elwood College – regeneration – stage 1 of the Elwood College masterplan, which will refurbish and rebuild existing facilities to provide modern learning environments (Elwood)
	10 000
	..
	1 620
	8 380
	qtr 4 2016‑17

	Emerald Secondary College – modernisation – replacement of relocatable classrooms with new facilities (Emerald)
	1 500
	..
	 312
	1 188
	qtr 4 2016‑17

	Epsom Primary School – modernisation – replacement of relocatable classrooms with new facilities (Epsom)
	5 700
	..
	 923
	4 777
	qtr 2 2017‑18

	Essendon East Keilor District College – regeneration – new classrooms, specialist areas and administration areas at Niddrie junior campus; new science rooms at Keilor East junior campus; new performing arts space at Essendon senior campus (Keilor East)
	10 000
	..
	1 620
	8 380
	qtr 2 2017‑18

	Footscray Learning Precinct – planning – Footscray City Primary School, Footscray City College (Footscray) (b)
	1 000
	..
	1 000
	..
	qtr 4 2015‑16

	Geelong High School – regeneration – new classrooms, upgrade of hospitality and arts facilities, administration buildings and toilet blocks (East Geelong) (a)
	12 000
	..
	2 496
	9 504
	qtr 3 2017‑18

	Glen Eira College – regeneration – school rebuild, including new classroom facilities (Caulfield East) (b)
	 950
	..
	 665
	 285
	qtr 2 2017‑18

	Glen Waverley Primary School – modernisation – construction of a new school hall (Glen Waverley)
	2 000
	..
	 416
	1 584
	qtr 4 2016‑17

	Greensborough Secondary College – modernisation – refurbishment and enhancement of school facilities (Greensborough) (b)
	1 000
	..
	 700
	 300
	qtr 2 2017‑18

	Hampton Park Primary School – regeneration – refurbishment and enhancement of school facilities (Hampton Park)
	5 000
	..
	 810
	4 190
	qtr 2 2017‑18

	Hazel Glen College – new school – stages 3 and 4 (Doreen) (a)
	7 800
	..
	 500
	7 300
	qtr 2 2016‑17

	Highvale Secondary College – modernisation – replacement of relocatable classrooms with new facilities (Glen Waverley)
	5 000
	..
	 810
	4 190
	qtr 2 2017‑18

	Inclusive Schools Fund – funding to improve facilities for students with disabilities (statewide)
	10 000
	..
	10 000
	..
	Various

	Keysborough Secondary College – modernisation – refurbishment and enhancement of school facilities (Springvale South) (b)
	1 500
	..
	 805
	 695
	qtr 2 2017‑18

	Kurnai College – regeneration – redevelop Kurnai's Morwell Campus – rebuild the science wing and administration facilities, build a new library and complete landscaping (Morwell)
	7 800
	..
	1 263
	6 537
	qtr 2 2017‑18

	Kyneton Primary School – rebuild to form an education precinct as per the Kyneton Education Plan (Kyneton) (a)
	8 000
	..
	1 443
	6 557
	qtr 1 2017‑18

	Kyneton Secondary College – upgrade the trade wing and build a vocational education and training hub for the Macedon Ranges as part of the Kyneton Education Precinct (Kyneton) (a)
	5 000
	..
	 902
	4 098
	qtr 1 2017‑18

	Land acquisitions – Taylors Hill West, Davis Creek, Edgars Creek, Gum Scrub Creek (various)
	39 700
	..
	39 700
	..
	qtr 1 2016‑17

	Lyndale Secondary College – regeneration – school rebuild, including new classroom facilities (Dandenong North)
	7 000
	..
	1 134
	5 866
	qtr 2 2017‑18

	Maroondah Education Plan – regeneration – Melba College, Ringwood Secondary College, Mullum Primary School, Norwood Secondary College (Croydon/Ringwood) (a) (b)
	10 000
	..
	1 365
	8 635
	qtr 4 2017‑18

	McKinnon Secondary College – modernisation – construction of new classrooms, library, canteen and specialist teaching spaces (McKinnon)
	9 000
	..
	1 458
	7 542
	qtr 2 2017‑18

	Mill Park Heights Primary School – modernisation – replacement of relocatable classrooms with new facilities (Mill Park)
	6 000
	..
	 972
	5 028
	qtr 2 2017‑18

	Monbulk College – modernisation – refurbishment and enhancement of school facilities (Monbulk)
	3 000
	..
	 541
	2 459
	qtr 1 2017‑18

	Monterey Secondary College – modernisation – refurbishment and enhancement of school facilities (Frankston North)
	4 000
	..
	 722
	3 278
	qtr 1 2017‑18

	Montmorency Secondary College – regeneration – stage 1 of a school rebuild, including new classroom facilities (Montmorency) (b)
	1 400
	..
	1 400
	..
	qtr 4 2015‑16

	Mordialloc College – modernisation – new indoor basketball facility and performing arts centre (Mordialloc) (a)
	4 500
	..
	1 471
	3 029
	qtr 4 2016‑17

	Moriac Primary School – modernisation – refurbishment and enhancement of school facilities (Moriac)
	3 000
	..
	 541
	2 459
	qtr 1 2017‑18

	Morwell Schools Regeneration Project (stage 1) – Tobruk Street, Commercial Road and Morwell Primary Schools (Morwell) (b)
	10 450
	..
	10 450
	..
	qtr 2 2016‑17

	Mullauna Secondary College – modernisation – refurbishment and enhancement of school facilities (Mitcham) (a)
	2 200
	..
	 640
	1 560
	qtr 4 2016‑17

	Noble Park Secondary College – modernisation – refurbishment and enhancement of school facilities (Noble Park)
	5 000
	..
	 902
	4 098
	qtr 1 2017‑18

	Northcote High School – regeneration – stage 1 of the Northcote High School master plan, including refurbishment of visual and performing arts facilities (Northcote)
	3 000
	..
	 541
	2 459
	qtr 1 2017‑18

	Northern Bay P–12 College – regeneration – regeneration works at two of the five campuses of Northern Bay College: Tallis Street P–8 campus and Peacock Avenue P–8 campus (Corio)
	6 000
	..
	1 248
	4 752
	qtr 4 2016‑17

	Phoenix P–12 Community College – modernisation – new classrooms and administration, food technology and visual arts facilities (Sebastopol) (a)
	10 000
	..
	1 804
	8 196
	qtr 1 2017‑18

	Planning – planning funding for Bimbadeen Heights Primary School, Clifton Hill Primary School, Kalianna Special School, Parkhill Primary School, Preston High School (various)
	2 149
	..
	1 589
	 560
	various

	Public Private Partnership – additional provision for expanded public private partnership (including new schools at Bannockburn 7–12 and Mernda Central 7–12 facilities) (various) (c)
	68 200
	..
	tbc (d)
	tbc (d)
	various

	Relocatable Classroom Program – purchase of 126 new relocatable buildings to meet growing demand (statewide) 
	35 000
	..
	35 000
	..
	qtr 4 2015‑16

	Richmond High School – planning – new school (Richmond) (b)
	1 000
	..
	1 000
	..
	qtr 1 2016‑17

	Sale Specialist School – relocation and consolidation of Sale Specialist School facilities onto one campus (Sale) (a)
	7 600
	..
	2 280
	5 320
	qtr 2 2016‑17

	Sandringham College – modernisation – rebuild classrooms and facilities at the school's Sandringham and Highett campuses (Sandringham)
	2 000
	..
	2 000
	..
	qtr 2 2016‑17

	School Improvement Program – funding to support minor works projects (various)
	10 000
	..
	7 533
	2 467
	various

	Seaford Park Primary School – modernisation – replacement of relocatable classrooms with new facilities (Seaford)
	3 000
	..
	 541
	2 459
	qtr 1 2017‑18

	South Melbourne Park Primary School – planning – new school (South Melbourne) (b)
	1 000
	..
	1 000
	..
	qtr 1 2016‑17

	St Helena Secondary College and Glen Katherine Primary School – community sports – upgrade of sporting facilities (Eltham North)
	2 500
	..
	 125
	2 375
	qtr 2 2017‑18

	Strathmore Primary School – modernisation – refurbishment and enhancement of school facilities (Strathmore)
	5 700
	..
	1 028
	4 672
	qtr 1 2017‑18

	Sunbury College – modernisation – repair and refurbish the school’s science wing (Sunbury)
	3 000
	..
	 541
	2 459
	qtr 1 2017‑18

	Sunshine College – regeneration – consolidate the school into three campuses and rebuild the Sunshine West site (Sunshine) (a)
	10 000
	..
	1 390
	8 610
	qtr 4 2017‑18

	Tarneit P–9 College – new school stage 2 (Tarneit)
	10 000
	..
	5 000
	5 000
	qtr 3 2016‑17

	Technical schools program – planning and first stage of construction (Gippsland, Bendigo, Ballarat, Geelong, Monash, Casey, Wyndham, Banyule, Yarra Ranges and Whittlesea)
	8 000
	..
	4 200
	3 800
	various

	The Basin Primary School – modernisation – new classrooms, physical education and administration and new joint facilities with the Basin Community House (The Basin)
	5 700
	..
	1 028
	4 672
	qtr 1 2017‑18

	Viewbank College – modernisation– new performing arts centre, music classrooms and administration facilities (Rosanna)
	11 500
	..
	1 863
	9 637
	qtr 2 2017‑18

	Wallan Secondary College – modernisation – refurbishment and enhancement of school facilities (Wallan)
	5 000
	..
	 902
	4 098
	qtr 1 2017‑18

	Warrnambool Special Developmental School – relocation – stage 1 of the relocation project, including the purchase of a site and planning (Warrnambool)
	5 000
	..
	5 000
	..
	qtr 2 2016‑17

	Werribee Secondary College – regeneration – stage 3 of the school redevelopment (Werribee)
	7 000
	..
	1 263
	5 737
	qtr 1 2017‑18

	Westbreen Primary School – regeneration – school rebuild, including six new classrooms, art room and administration area (Pascoe Vale) (a)
	4 000
	..
	 722
	3 278
	qtr 1 2017‑18

	Whittington Primary School – regeneration – school rebuild, including new classroom facilities (Whittington)
	5 000
	..
	 902
	4 098
	qtr 1 2017‑18

	William Ruthven Secondary College – regeneration – construction of new year 7–9 building, a year 10–12 building, and administration facilities (Reservoir)
	10 000
	..
	1 620
	8 380
	qtr 1 2017‑18

	Yarra Junction Primary School – modernisation – new classrooms and an art room (Yarra Junction)
	2 000
	..
	 416
	1 584
	qtr 4 2016‑17

	Technical and further education
	
	
	
	
	

	TAFE Rescue Fund (statewide) (e)
	100 000
	4 960
	23 828
	71 212
	various

	Sub‑total new projects
	667 549
	4 960
	226 105 (d)
	368 284 (d)
	 

	Less new schools Bannockburn 7–12 and Mernda Central 7–12 facilities to be delivered as part of a public private partnership (various) (c)
	‑68 200
	..
	tbc (d)
	tbc (d)
	 

	Total new projects
	599 349
	4 960
	226 105
	368 284
	 


Source: Department of Education and Training
Notes:
(a)	Funding is additional to that listed for the existing project.
(b)	Balance of funds will be delivered in future budgets. 
(c) 	Estimated capital value only. These two schools will be included in the New Schools public private partnership project contracting arrangement and are included in Budget Paper No. 2, Chapter 4 Budget position and outlook, Table 4.5, as part of the State's finance leases.
(d) 	To be confirmed upon contractual completion of public private partnership contracting arrangements.
(e) 	Funding will be provided on a competitive application basis to assist TAFE institutes undertake projects to reopen closed campuses; and upgrade buildings, workshops and laboratories.



Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	New schools
	 
	 
	 
	 
	 

	New schools public private partnership project (various)
	.. (a)
	tbc (b)
	tbc (b)
	tbc (b)
	tbc (b)

	Upgrades further stages and modernisation
	 
	
	
	
	

	Alamanda K–9 College (stage 2) (Point Cook) (c)
	8 000
	647
	5869
	1484
	 qtr2 2016‑17

	Albert Park College –Year 9 campus land acquisition and facility redevelopment (Albert Park) (d)(e)
	6 450
	4 950
	 965
	 535
	qtr 4 2015‑16

	Alexandra Secondary College (Alexandra)
	870
	 65
	 717
	 88
	qtr 4 2015‑16

	Ashburton Primary School (Ashburton) (c)
	900
	67
	741
	92
	qtr 4 
2017‑18

	Ashwood Secondary College (Ashwood)
	5 000
	 107
	1 627
	3 266
	qtr 4 2016‑17

	Aspendale Gardens Primary School (Aspendale Gardens)
	1 200
	 58
	 988
	 154
	qtr 4 2016‑17

	Auburn High School (Hawthorn East)
	 607
	 26
	 253
	 328
	qtr 4 2016‑17

	Ballarat High School (Ballarat)
	7 813
	 31
	1 244
	6 538
	qtr 4 2017‑18

	Barwon Heads Primary School (Barwon Heads)
	3 400
	 133
	1 282
	1 985
	qtr 4 2016‑17

	Bayswater North Primary School (Bayswater North)
	2 343
	 58
	 762
	1 523
	qtr 4 2016‑17

	Belvedere Park Primary School (Seaford)
	 540
	 44
	 445
	 51
	qtr 4 2015‑16

	Benalla P–12 College (Benalla)
	5 000
	..
	..
	5 000
	qtr 4 2016‑17

	Bonbeach Primary School (Bonbeach)
	 340
	 31
	 280
	 29
	qtr 4 2015‑16

	Boronia Heights Primary School (Boronia) (e)
	 849
	 63
	 699
	 87
	qtr 4 2015‑16

	Brandon Park Primary School (Wheelers Hill)
	 797
	 43
	 574
	 180
	qtr 4 2016‑17

	Briar Hill Primary School (Briar Hill) (c)
	493
	41
	406
	46
	qtr 4 
2017‑18

	Brighton Secondary College (Brighton East)
	8 000
	 293
	2 102
	5 605
	qtr 4 2017‑18

	Burwood Heights Primary School (Burwood East)
	 100
	 16
	 74
	 10
	qtr 4 2015‑16

	Camberwell Primary School (Camberwell) (c)
	923
	12
	730
	181
	qtr 4 
2017‑18

	Castlemaine Secondary College (stage 2) (Castlemaine) (e)
	5 500
	 116
	1 789
	3 595
	qtr 4 2016‑17

	Charlton College (Charlton)
	 560
	 25
	 336
	 199
	qtr 4 2016‑17

	Chelsea Primary School (Chelsea) (c)
	392
	35
	323
	34
	qtr 4 
2017‑18

	Clifton Springs Primary School (Clifton Springs)
	1 100
	 35
	 358
	 707
	qtr 4 2016‑17

	Coatesville Primary School (Bentleigh East)
	7 800
	2 437
	3 629
	1 734
	qtr 4 2016‑17

	Coburg Senior High School (Coburg)
	3 500
	3 149
	 134
	 217
	qtr 3 2015‑16

	Cranbourne West Primary School (Cranbourne)
	 940
	 69
	 774
	 97
	qtr 4 2015‑16

	Doreen Secondary College – new school (stage 2) (Doreen) (e)
	12 000
	1 859
	7 804
	2 337
	qtr 1 2016‑17

	Eaglehawk Primary School (Eaglehawk)
	1 592
	 44
	 518
	1 030
	qtr 4 2016‑17

	Eastwood Primary School (stage 2) (Ringwood East)
	4 300
	1 325
	2 647
	 328
	qtr 3 2015‑16

	Eltham High School (Eltham)
	2 600
	 63
	1 023
	1 514
	qtr 4 2016‑17

	Essendon Primary School (Essendon)
	4 979
	 106
	1 620
	3 253
	qtr 4 2016‑17

	Forest Hill College (Burwood East)
	2 100
	 54
	 683
	1 363
	qtr 4 2016‑17

	Frankston High School (Frankston)
	8 500
	 32
	1 354
	7 114
	qtr 4 2017‑18

	Frankston Special Developmental School (Frankston)
	2 500
	 61
	 813
	1 626
	qtr 4 2016‑17

	Geelong High School (East Geelong) (e)
	8 500
	 171
	1 308
	7 021
	qtr 4 2017‑18

	Gisborne Secondary College – modernisation – refurbishment and enhancement of school facilities (Gisborne)
	3 500
	2 890
	 610
	..
	qtr 1 2015‑16

	Glen Huntly Primary School (Glen Huntly)
	 390
	 35
	 321
	 34
	qtr 4 2015‑16

	Horsham College (Horsham)
	10 000
	 199
	2 337
	7 464
	qtr 4 2017‑18

	Kananook Primary School (Seaford)
	 300
	 29
	 247
	 24
	qtr 3 2015‑16

	Kerang Technical High School (Kerang)
	2 800
	 66
	 911
	1 823
	qtr 4 2016‑17

	Kinglake Primary School (Kinglake)
	 109
	 17
	 82
	 10
	qtr 2 2015‑16

	Koonung Secondary College (Mont Albert North)
	1 200
	 17
	 246
	 937
	qtr 4 2016‑17

	Korumburra Secondary College (Korumburra)
	5 581
	 117
	1 509
	3 955
	qtr 4 2016‑17

	Kyneton Primary School (Kyneton) (e)
	3 500
	 33
	 719
	2 748
	qtr 4 2016‑17

	Kyneton Secondary College (Kyneton) (e)
	5 300
	 26
	1 089
	4 185
	qtr 4 2016‑17

	Maldon Primary School (Maldon)
	 510
	 24
	 306
	 180
	qtr 4 2016‑17

	Malvern Primary School (Malvern) (c)
	3 900
	170
	1 471
	2 259
	qtr 4 2017‑18

	Manchester Primary School (Mooroolbark)
	1 286
	 60
	 485
	 741
	qtr 4 2016‑17

	Mentone Park Primary School (Mentone)
	 457
	 39
	 376
	 42
	qtr 4 2016‑17

	Merbein P–10 College (Merbein)
	1 153
	 83
	 788
	 282
	qtr 4 2016‑17

	Montpellier Primary School (Highton)
	4 828
	 104
	1 571
	3 153
	qtr 4 2016‑17

	Moorooduc Primary School (Moorooduc)
	 759
	 58
	 571
	 130
	qtr 4 2016‑17

	Mordialloc College (Mordialloc) (e)
	1 337
	 40
	 435
	 862
	qtr 4 2016‑17

	Mount Ridley P–12 College (stage 5 of new school) (Craigieburn)
	5 000
	1 437
	3 558
	 5
	qtr 4 2015‑16

	Mullauna Secondary College  (Mitcham) (c)(e)
	1 294
	18
	266
	1 010
	qtr 4 2017‑18

	Narrawong District Primary School (Narrawong)
	2 300
	 57
	 748
	1 495
	qtr 4 2016‑17

	Officer Secondary College – new school (stage 2) (Officer)
	13 000
	3 937
	9 063
	..
	qtr 3 2015‑16

	Patterson River Secondary College (Seaford)
	1 000
	 345
	 549
	 106
	qtr 4 2016‑17

	Pearcedale Primary School (Pearcedale) (c)
	970
	71
	663
	236
	qtr 4 2017‑18

	Pembroke Primary School (Mooroolbark)
	2 200
	 55
	 716
	1 429
	qtr 4 2016‑17

	Planning funding (rural various)
	1 000
	 500
	 500
	..
	qtr 2 2015‑16

	Portarlington Primary School (Portarlington)
	5 700
	 120
	1 854
	3 726
	qtr 4 2016‑17

	Prahran Secondary School – new school (Prahran)
	20 000
	1 000
	4 750
	14 250
	qtr 4 2018‑19

	Quarry Hill Primary School (Quarry Hill)
	1 900
	 50
	 618
	1 232
	qtr 4 2016‑17

	Ringwood Secondary College (Ringwood) (e)
	2 200
	 55
	 716
	1 429
	qtr 4 2016‑17

	Robinvale P–12 College (Robinvale)
	 929
	 68
	 635
	 226
	qtr 4 2016‑17

	Rosanna Golf Links Primary School (Rosanna)
	5 600
	 209
	2 112
	3 279
	qtr 4 2016‑17

	Roslyn Primary School (Belmont)
	2 186
	 55
	 711
	1 420
	qtr 4 2016‑17

	Sale Specialist School (planning and stage 1) (Sale) (e)
	4 000
	 88
	1 445
	2 467
	qtr 2 2016‑17

	Sandringham College – modernisation (Sandringham) (e)
	6 000
	1 000
	4 500
	 500
	qtr 2 2016‑17

	Sandringham East Primary School (Sandringham)
	 250
	 11
	 221
	 18
	qtr 3 2015‑16

	Scoresby Primary School (Scoresby)
	 392
	 35
	 323
	 34
	qtr 4 2015‑16

	Solway Primary School (Ashburton) (c)
	2 600
	105
	980
	1 515
	qtr 4 2017‑18

	Somerville Secondary College – new facilities (Somerville)
	4 000
	2 494
	1 506
	..
	qtr 2 2015‑16

	South Melbourne site (site preparedness) (South Melbourne)
	5 000
	 248
	 175
	4 577
	qtr 2 2017‑18

	Southmoor Primary School (Moorabbin) (c)
	494
	41
	407
	46
	qtr 4 2017‑18

	Sunshine College (Sunshine) (e)
	6 299
	 131
	1 186
	4 982
	qtr 4 2017‑18

	Templestowe Valley Primary School (Lower Templestowe)
	1 800
	 78
	 679
	1 043
	qtr 4 2016‑17

	Timboon P–12 School (Timboon)
	5 200
	 196
	1 366
	3 638
	qtr 4 2017‑18

	Truganina P–9 School – new school (stage 2) (Truganina)
	7 000
	 482
	4 853
	1 665
	qtr 2 2016‑17

	Valkstone Primary School (Bentleigh East)
	3 500
	 79
	1 139
	2 282
	qtr 4 2016‑17

	Vermont Secondary College (Vermont)
	2 700
	 65
	 878
	1 757
	qtr 4 2016‑17

	Wallan Primary School (Wallan)
	1 600
	 44
	 521
	1 035
	qtr 4 2016‑17

	Wangaratta High School (Wangaratta)
	4 749
	 102
	1 284
	3 363
	qtr 4 2016‑17

	Warrandyte Primary School (Warrandyte)
	 807
	 30
	 263
	 514
	qtr 4 2016‑17

	Wattle Glen Primary School (Wattle Glen)
	1 500
	 43
	 488
	 969
	qtr 4 2016‑17

	Wedderburn College (Wedderburn) (c)
	1 200
	37
	390
	773
	qtr 4  2017‑18

	Westbreen Primary School (Pascoe Vale) (c)(e)
	1 000
	33
	326
	641
	qtr 4  2017‑18

	Western Autistic School – new facilities (Laverton)
	8 000
	5 770
	2 230
	..
	qtr 2 2015‑16

	Whittlesea Secondary College (Whittlesea)
	4 700
	 178
	1 772
	2 750
	qtr 4 2016‑17

	Winters Flat Primary School (Castlemaine)
	1 100
	 35
	 358
	 707
	qtr 4 2016‑17

	Wodonga West Primary School (Wodonga)
	3 811
	 85
	1 240
	2 486
	qtr 4 2016‑17

	Yarrawonga College P–12 (Yarrawonga)
	7 616
	 155
	2 059
	5 402
	qtr 4 2016‑17

	Yea High School (Yea)
	1 390
	 41
	 452
	 897
	qtr 4 2016‑17

	Technical and further education
	 
	 
	 
	 
	

	Chisholm Institute Frankston Campus – Centre for Advanced Manufacturing and Trade (Frankston) (f)
	21 900
	2 600
	13 500
	5 800
	qtr 4 2016‑17

	TAFE structural adjustment fund (statewide) (g)
	56 800
	9 877
	28 872
	18 051
	qtr 4 2016‑17

	Commonwealth funding
	 
	 
	 
	 
	

	Trade training centres – government schools (statewide)
	248 160
	226 500
	18 000
	3 660
	qtr 2 2016‑17

	Total existing projects
	646 245
	278 833
	177 817
	189 595
	 

	Total Education and Training projects
	1 245 594
	283 793
	403 922
	557 879
	

	Other capital expenditure (h)
	na
	na
	83 678
	na
	na

	Total 2015‑16 Education and Training capital expenditure
	 
	 
	487 600
	 
	 


Source: Department of Education and Training
Notes:
(a) 	These schools are being delivered as part of a public private partnership. Capital funding is now transferred to the State's finance lease aggregate and are published in Budget Paper No. 2, Chapter 4 Budget position and outlook, Table 4.5. Funding for Mill Park Lakes East Primary School was redirected in January 2015 to enable the delivery of Mernda Central Primary School.
(b)	To be confirmed upon contractual completion of public private partnership contracting arrangements.
(c)	Project funded in the 2014-15 Budget and included in the 2014-15 Budget Paper No. 4 under ‘Other upgrades, further stages and modernisation (statewide)’.
(d)	TEI has increased due to acquisition cost of land being higher than anticipated.
(e)	Additional funding is provided in the 2015-16 Budget, as outlined in new projects.
(f)	Funding approved in 2014‑15 towards the first tranche of stage 1 redevelopment of the campus.
(g)	TEI is reduced due to redirection of capital funding to operating.
(h)	Other capital expenditure includes minor capital works, system upgrades, minor asset upgrades and other capital projects funded by external sources such as schools’ and TAFEs’ third party revenue.


Completed projects
	

	Ashwood Secondary College – modernisation – construction of administration, new learning areas and gymnasium (Ashwood)

	Aspendale Primary School – modernisation (Aspendale)

	Auburn Primary School – modernisation (Hawthorn East)

	Bendigo Senior Secondary College – modernisation (Bendigo)

	Doreen Secondary College (stage 1) – new school (Doreen)

	Eastwood Primary School – school redevelopment (stage 1) (Ringwood East)

	Fairhills Primary School – modernisation (Ferntree Gully)

	Ferntree Gully North Primary School – modernisation (Ferntree Gully)

	Galvin Park Secondary College – modernisation – refurbishment and enhancement of school facilities (Werribee)

	Lloyd Street Primary School – modernisation (Malvern East)

	Melton North West Primary School – new school (Melton West)

	Montmorency Primary School – modernisation (Montmorency)

	Mountain Gate Primary School – modernisation (Ferntree Gully)

	Northern Bay P–12 College – regeneration (Norlane/Corio)

	Officer Secondary College (stage 1) – new school (Officer)

	Pinewood Primary School – modernisation (Mount Waverley)

	Pinewood Primary School (Mount Waverley)

	Relocatable classroom program (statewide)

	Rosebud Primary School – modernisation (Rosebud)

	Templestowe College – modernisation (Templestowe Lower)

	Truganina P–9 (stage 1) – new school (Truganina)

	Wattle View Primary School – modernisation (Ferntree Gully)

	Western Heights regeneration – regeneration – Western Heights Secondary College – stage 2 (Hamlyn Heights)

	Western region autistic facility – new facility – commence construction of P–12 autistic school, co‑located at Laverton P–12 College site (Laverton)

	Wyndham Vale South Primary School – new school (Wyndham Vale)

	Estimated to be completed after publication date and before 30 June 2015

	Apollo Bay P–12 College – modernisation (Apollo Bay)

	Blackburn Primary School – modernisation (Blackburn)

	Chisholm Institute of TAFE – Berwick Trade Careers Centre

	Emerald Primary School – modernisation (Emerald)

	Golden Square Primary School – regeneration (Golden Square)

	Hume Valley School – regeneration – completion of redevelopment of facilities including performing arts (Broadmeadows)

	Koo Wee Rup Secondary College – modernisation (Koo Wee Rup)

	Land acquisitions (statewide)

	Mount Erin Secondary College – modernisation (Frankston South)

	Phoenix P–12 Community College (formerly Sebastopol College) – modernisation (Sebastopol)

	Relocatables program (various)

	School improvement fund – refurbishment and minor capital works (statewide)

	Timbarra Secondary College year 10–12 planning (Berwick)


Source: Department of Education and Training
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[bookmark: _Toc417986761]Department of Environment, Land, Water and Planning
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Canadian State Park, Ballarat (Ballarat)
	 250
	..
	..
	 250
	qtr 4 2016‑17

	New facilities for parks and reserves (statewide)
	5 000
	..
	 900
	4 100
	qtr 4 2018‑19

	Parks Victoria critical infrastructure (statewide)
	5 000
	..
	5 000
	..
	qtr 4 2015‑16

	Portarlington Safe Harbour (Portarlington)
	12 000
	 100
	6 082
	5 818
	qtr 4 2016‑17

	Rapid response air monitoring (statewide)
	3 434
	 312
	3 072
	 50
	qtr 4 2016‑17

	Total new projects
	25 684
	 412
	15 054
	10 218
	


Source: Department of Environment, Land, Water and Planning



Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Groundwater monitoring bores (statewide)
	4 000
	2 400
	1 600
	..
	qtr 4 2015‑16

	Improving tourism in national parks, state forests and public land (statewide)( a)
	8 460
	2 235
	1 932
	4 293
	qtr 4 2017‑18

	Melbourne strategic assessment (metro various)
	334 300
	21 693
	5 000
	307 607
	qtr 2 2053‑54

	Reducing Fire Risk: expanding the Planned Burning Program to 390 000 hectares (statewide) (b)
	10 730
	1 725
	3 601
	5 404
	qtr 4 2016‑17

	Strategic fuel management (statewide)
	10 000
	5 000
	5 000
	..
	qtr 4 2015‑16

	Total existing projects
	367 490
	33 053
	17 133
	317 304
	 

	Total Environment, Land, Water and Planning projects
	393 174
	33 465
	32 187
	327 522
	 

	Other capital expenditure (c)
	na
	na
	28 613
	na
	various

	Total 2015‑16 Environment, Land, Water and Planning capital expenditure
	 
	 
	60 800
	 
	 


Source: Department of Environment, Land, Water and Planning
Notes:
(a) 	TEI for improving tourism in national parks, state forests and public land has decreased by $4.890 million. This amount has been transferred from the Department of Environment, Land, Water and Planning's asset funding in accordance with the reclassification of works from asset to output.
(b) 	TEI for Reducing Fire Risk – expanding the Planned Burning Program to 390 000 hectares has increased by $0.040 million. This amount has been transferred from the Department of Environment, Land, Water and Planning's provision of outputs in accordance with the reclassification of works from output to asset. This is currently subject to a review by the Inspector-General for Emergency Management. 
(c) 	Other capital expenditure includes projects being undertaken in the Department of Environment, Land, Water and Planning entities funded through the Department, as well as investment to maintain and upgrade the existing asset base.
Completed projects
	

	Caring for our coast (statewide)

	Extending water recycling at Torquay (Torquay)

	Fire web (non‑metro various)

	Footscray central activities area (Footscray) (a)

	Improved bushfire prevention, preparedness, response and recovery (statewide)

	Natural disaster emergencies – system development (Melbourne) (a)

	Project 000 response (statewide)

	Walking trails (statewide) (a)


Source: Department of Environment, Land, Water and Planning
Note: 
(a) 	Project was included in last year's completed project list but was completed in 2014‑15.
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[bookmark: _Toc417986762]Department of Health and Human Services
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Ambulance station upgrades (statewide)
	20 000
	..
	3 900
	16 100
	qtr 4 2017‑18

	Ambulance vehicles and equipment (statewide)
	20 000
	..
	5 000
	15 000
	qtr 4 2018‑19

	Angliss Hospital intensive care unit and short stay unit (Upper Ferntree Gully)
	20 000
	..
	 200
	19 800
	qtr 4 2018‑19

	Ballarat Health cardiovascular services (Ballarat)
	10 000
	..
	1 500
	8 500
	qtr 4 2016‑17

	Casey hospital expansion (Berwick) (a)
	106 300
	..
	 400
	105 900
	qtr 4 2019‑20

	Clinical services hardware replacement program (metro)
	10 000
	..
	10 000
	..
	qtr 4 2015‑16

	Engineering infrastructure replacement program (statewide)
	25 000
	..
	25 000
	..
	qtr 4 2015‑16

	Goulburn Valley Health redevelopment – planning and development (Shepparton)
	1 000
	..
	500
	500
	qtr 4 2016‑17

	Health service violence prevention fund (statewide)
	20 000
	..
	3 000
	17 000
	qtr 4 2018‑19

	Medical equipment replacement program (statewide)
	35 000
	..
	35 000
	..
	qtr 4 2015‑16

	Mental health/alcohol and other drugs facilities renewal (statewide)
	5 000
	..
	5 000
	..
	qtr 4 2015‑16

	Monash Children's Hospital Helipad (Clayton) 
	3 800
	..
	3 588
	212
	qtr 4 2016‑17

	Monash Medical Centre – infrastructure upgrades (Clayton)
	7 100
	..
	 200
	6 900
	qtr 4 2017‑18

	Moorabbin Hospital medical imaging and outpatients expansion (Bentleigh)
	16 150
	..
	 200
	15 950
	qtr 4 2017‑18

	Orygen Youth Mental Health – planning and development (Parkville)
	1 000
	..
	 250
	 750
	qtr 4 2016‑17

	Redesign and renovation of out‑of‑home care properties (statewide)
	6 270
	..
	1 254
	5 016
	qtr 4 2017‑18

	SunSmart (statewide)
	6 000
	..
	1 500
	4 500
	qtr 4 2018‑19

	The Alfred Hospital – fire services upgrade (Prahran)
	4 100
	..
	 500
	3 600
	qtr 4 2017‑18

	Victorian Heart Hospital – planning and early works (Clayton)
	15 000
	..
	3 000
	12 000
	qtr 4 2016‑17

	Werribee Mercy Hospital – acute expansion (Werribee)
	85 000
	..
	2 000
	83 000
	qtr 4 2018‑19

	Western Women’s and Children’s Hospital (St Albans) 
	200 000
	..
	14 730
	185 270
	qtr 4 2019‑20

	Sport
	
	
	
	
	

	Junction Oval redevelopment (St Kilda)
	25 000
	1 000
	20 000
	4 000
	qtr 4 2016‑17

	Simonds Stadium redevelopment – stage 4 (South Geelong)
	70 000
	..
	35 000
	35 000
	qtr 4 2016‑17

	Total new projects
	711 720
	1 000
	171 722
	538 998
	 


Source: Department of Health and Human Services
Note:
(a) 	The TEI includes funding held in contingency pending completion of business planning and development.



Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Austin Short Stay Unit (Heidelberg)
	9 228
	 400
	6 878
	1 950
	qtr 4 2016‑17

	Ballarat Hospital – additional beds, ambulatory care and helipad (Ballarat)
	47 063
	23 647
	15 456
	7 960
	qtr 2 2016‑17

	Barwon Health – North (Geelong) (a)
	33 080
	 380
	1 710
	30 990
	qtr 4 2018‑19

	Barwon Health/Geelong Health – expanding health capacity (Geelong)
	26 600
	25 940
	 660
	..
	qtr 1 2016‑17

	Bendigo Hospital – redevelopment (Bendigo)
	129 460
	97 545
	15 300
	16 615
	qtr 2 2016‑17

	Boort Hospital redevelopment (Boort) 
	14 000
	2 200
	7 800
	4 000
	qtr 4 2016‑17

	Box Hill Hospital – redevelopment (Box Hill)
	447 500
	411 800
	35 700
	..
	qtr 2 2015‑16

	Charlton Hospital – reconstruction (Charlton) (b)
	22 700
	22 000
	 700
	..
	qtr 2 2015‑16

	Closure of Sandhurst Residential Services (Bendigo)
	7 930
	1 044
	6 886
	..
	qtr 4 2015‑16

	Community residential alcohol and drug withdrawal service for mothers with babies (statewide)
	4 000
	 200
	2 800
	1 000
	qtr 4 2016‑17

	Critical care capacity expansion (statewide)
	2 200
	1 790
	 410
	..
	qtr 2 2015‑16

	Echuca Hospital – redevelopment (Echuca)
	38 450
	37 481
	 969
	..
	qtr 1 2015‑16

	Expanding accommodation with support (statewide)
	11 079
	10 942
	 137
	..
	qtr 4 2015‑16

	Fire risk management – children and people with a disability (statewide)
	10 000
	8 550
	1 450
	..
	qtr 4 2015‑16

	Frankston Hospital – emergency department redevelopment (Frankston)
	39 964
	33 337
	4 063
	2 564
	qtr 1 2015‑16

	Frankston Hospital – inpatient expansion (Frankston)
	35 959
	29 671
	6 288
	..
	qtr 1 2015‑16

	Geelong Hospital – major upgrade (Geelong) (c)
	118 170
	69 465
	43 212
	5 493
	qtr 2 2015‑16

	Health and medical precinct and community‑based ambulatory care centre (metro)
	18 200
	 200
	1 500
	16 500
	qtr 2 2016‑17

	Increasing critical care capacity (statewide)
	4 000
	..
	4 000
	..
	qtr 4 2015‑16

	Latrobe Regional Hospital redevelopment – stage 2A (Latrobe)
	73 000
	2 500
	12 500
	58 000
	qtr 4 2017‑18

	Major expansion for Healesville Hospital (Healesville)
	4 560
	 200
	4 360
	..
	qtr 4 2015‑16

	Maroondah Hospital – expansion (Ringwood East)
	21 987
	20 917
	1 070
	..
	qtr 1 2015‑16

	Monash Children's Hospital (Clayton) (d)
	250 000
	45 600
	110 000
	94 400
	qtr 2 2016‑17

	Moyne Community Health Service (Moyne)
	3 000
	1 500
	1 500
	..
	qtr 4 2015‑16

	Northern Hospital inpatient capacity expansion (Epping)
	29 000
	11 573
	15 728
	1 699
	qtr 4 2015‑16

	Numurkah Hospital – reinstatement of acute services (Numurkah) (e)
	18 300
	11 900
	6 400
	..
	qtr 2 2015‑16

	Out‑of‑home care residential capacity (statewide)
	8 000
	..
	4 019
	3 981
	qtr 4 2017‑18

	Prevention and Recovery Care Services – Mildura and Warrnambool (non‑metro various)
	8 600
	1 000
	2 000
	5 600
	qtr 4 2017‑18

	Radiotherapy services in South West Victoria – stage 2 (Warrnambool) (f)
	15 000
	2 431
	11 842
	 727
	qtr 4 2016‑17

	Redevelopment of the Oakleigh Centre (Oakleigh)
	8 666
	3 672
	4 130
	 864
	qtr 1 2016‑17

	Responding to demands for residential out‑of‑home care (statewide)
	9 136
	3 796
	4 680
	 660
	qtr 4 2016‑17

	Royal Children's Hospital ICT investment (Parkville)
	48 100
	16 176
	7 771
	24 153
	qtr 4 2016‑17

	Royal Victorian Eye and Ear Hospital redevelopment (Melbourne) (g)
	165 000
	45 800
	31 300
	87 900
	qtr 2 2018‑19

	Rural capital support (non-metro various)
	56 000
	43 134
	12 866
	..
	qtr 4 2015‑16

	Securing Our Health System – engineering infrastructure replacement (statewide)
	25 000
	22 500
	2 500
	..
	qtr 2 2015‑16

	Securing Our Health System – medical equipment replacement (statewide)
	35 000
	33 500
	1 500
	..
	qtr 2 2015‑16

	Services Connect – single client view stage 1 (statewide)
	7 160
	..
	6 360
	 800
	qtr 1 2016‑17

	Services Connect (statewide)
	2 100
	 940
	1 160
	..
	qtr 4 2015‑16

	Services Connect (statewide)
	3 000
	1 950
	1 050
	..
	qtr 4 2015‑16

	Swan Hill Hospital – aged care redevelopment (Swan Hill)
	18 000
	5 791
	10 209
	2 000
	qtr 1 2016‑17

	Transitional Mental Health Service (secure step‑down care) (statewide)
	14 900
	3 736
	7 378
	3 786
	qtr 4 2016‑17

	Waurn Ponds Community Hospital (Waurn Ponds)  (h)
	7 455
	4 055
	3 400
	..
	qtr 4 2015‑16

	Werribee Mercy Hospital mental health expansion (Werribee)
	34 700
	8 800
	15 000
	10 900
	qtr 2 2016‑17

	Western Region Health Centre – dental service redevelopment (Footscray)
	9 710
	2 356
	7 354
	..
	qtr 1 2016‑17

	Youth Justice Centre fire upgrades (statewide)
	1 570
	 827
	 743
	..
	qtr 4 2015‑16

	Youth Justice centres – increasing capacity and improving infrastructure (statewide)
	54 453
	45 733
	8 720
	..
	qtr 4 2015‑16

	Total existing project
	1 950 980
	1 116 979
	451 459
	382 542
	 

	Total Health and Human Services projects
	2 662 700
	1 117 979
	623 181
	921 540
	 

	Other capital expenditure (i)
	na
	na
	250 219
	na
	 

	Total 2015‑16 Health and Human Services expenditure
	 
	
	873 400
	 
	 


Source: Department of Health and Human Services
Notes:
(a)	The TEI of this initiative has changed to reflect a greater range of services (including renal dialysis and chemotherapy) to be delivered at this urgent care centre.
(b)	The project cost is shared between the Commonwealth and the State under the Natural Disaster Relief and Recovery Arrangements.
(c)	The TEI of this initiative has changed to reflect additional improvements at Geelong Hospital including relocation of the current helipad to the rooftop of the acute services tower block.
(d)	This initiative includes funds allocated in 2011‑12 and 2012‑13 for the planning and development of this project.
(e)	This project may be eligible for funding from the Commonwealth under the Natural Disaster Relief and Recovery Arrangements.
(f)	TEI for this initiative includes $5.000 million allocated in the 2012‑13 Budget for planning and development and $10.000 million in the 2013‑14 Budget as the State's contribution to the project. It also includes $10.000 million from the Commonwealth.
(g)	This initiative includes funds allocated in 2012‑13 of $2.000 million for the planning and development of this project.
(h)	The TEI of this initiative has changed to reflect that same day surgical, renal dialysis and chemotherapy services at Waurn Ponds will be procured at a new Geelong Hospital facility being constructed by Epworth Health in Waurn Ponds.
(i)	Other capital expenditure relates to smaller projects, upgrades and replacement of operating assets.


Completed projects
	

	Castlemaine Hospital – upgrade (Castlemaine) 

	Ebola preparedness (statewide)

	Gippsland Cancer Centre – expansion (Traralgon)

	Improving ambulance service delivery – outer metropolitan Melbourne (metro)

	Improving hospital services – sub‑acute (statewide)

	Kerang District Health – residential aged care redevelopment (Kerang)

	Kilmore and District Hospital – redevelopment (Kilmore)

	Redevelopment of community facilities – building inclusive communities (statewide) 

	Regional mother‑baby mental health units (non‑metro various)

	Safety of women in care (statewide)

	Seymour Hospital chemotherapy chairs (Seymour)

	Upgrade and build ambulance stations (non-metro various) 

	Estimated to be completed after publication date and before 30 June 2015

	Mildura Base Hospital – expansion (Mildura)

	MonashLink Community Health Service (Glen Waverley and Oakleigh)

	New mental health beds stage 2 (metro)

	Statewide enhancements to regional cancer centres (statewide)


Source: Department of Health and Human Services
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[bookmark: _Toc417986763]Department of Justice and Regulation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Critical infrastructure and services – supporting recent prison expansion (statewide) (a)
	88 181 
	..
	52 766
	35 415
	qtr 4 2017‑18

	Custody officers to free up 400 police (statewide)
	10 000
	..
	10 000
	..
	qtr 4 2015‑16

	Expanding Community Correctional Services to meet demand (statewide)
	25 950 
	..
	14 950
	11 000
	qtr 4  2016‑17

	Expansion of Bellarine Victorian State Emergency Services headquarters (Drysdale)
	150
	..
	150
	..
	qtr 2 2015‑16

	Mernda Police Station (Mernda)
	15 000
	..
	3 672
	11 328
	qtr 1 2017‑18

	Multi‑Disciplinary Centres – new centre (Wyndham)
	4 000
	..
	2 000
	2 000
	qtr 4  2016‑17

	New booze and drug buses (statewide) (b)
	15 000
	..
	2 860
	12 140
	qtr 2  2017‑18

	Women's prison expansion strategy (statewide) 
	65 672 
	..
	15 672
	50 000
	qtr 4 2017‑18

	Total new projects
	223 953
	..
	102 070
	121 883
	


Source: Department of Justice and Regulation
Notes:
(a)	The TEI includes a reprioritisation of $31.800 million from the Corrections system expansion (statewide), Prison capacity expansion (statewide) and Increase prison capacity (statewide) initiatives. 
(b)	This initiative is funded through the Transport Accident Commission.



Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Australian Communications and Media Authority compliance (statewide)
	3 328
	3 298
	30
	..
	qtr 2 2015‑16

	Ballarat West Emergency Services Precinct (Ballarat West)
	8 000
	1 304
	6 342
	354
	qtr 1 2016‑17

	Building confidence in corrections – construction/asset enhancement (statewide) 
	108 736
	106 736
	2 000
	..
	qtr 1 2015‑16

	Conducted energy devices (commonly known as Tasers) (statewide)
	2 436
	..
	2 386
	50
	qtr 4 2017‑18

	Corrections system expansion (statewide) (a)
	108 360 
	21 410
	61 050
	25 900
	qtr 4 2016‑17

	Echuca Police Station replacement (Echuca)
	12 700
	596
	9 519
	2 585
	qtr 2 2016‑17

	Emergency Services Telecommunications Authority (ESTA) triple zero communications enhancement (statewide) (b)
	8 066
	8 066
	..
	..
	qtr 3  2015‑16

	High security and management prisoners (Barwon)
	35 000
	11 380
	22 120
	1 500
	qtr 4 2015‑16

	Improving the response to sexual assault – Multi‑Disciplinary Centres (MDCs) (statewide)
	5 918
	4 887
	1 031
	..
	qtr 1 2015‑16

	Increase prison capacity (statewide) (c) 
	246 414
	161 807
	62 000
	22 607
	qtr 2 2017‑18

	Infringement Management and Enforcement Services – enhancement/ equipment (statewide)
	43 211
	35 568
	7 643
	..
	qtr 4 2015‑16

	Mobile Camera Replacement Program (statewide)
	17 061
	495
	4 495
	12 071
	qtr 4 2016‑17

	Office of Public Prosecutions accommodation project (Melbourne) (d)
	5 220
	1 440
	3 780
	..
	qtr 4  2015‑16

	Peninsula Link fixed digital safety cameras – equipment (statewide) (e)
	9 575
	5 119
	1 456
	3 000
	qtr 1 2016‑17

	Police Information Process and Practice Reform program (statewide) (f)
	9 818
	5 882
	3 936
	..
	qtr 4 2015‑16

	Prison capacity expansion (statewide) (g) 
	82 135
	57 135
	25 000
	..
	qtr 4 2015‑16

	Protective Services Officers – radio blackspot funding (statewide)
	5 245
	295
	4 950
	..
	qtr 4 2015‑16

	Reforming the collection and enforcement of legal debt in Victoria (statewide)
	15 000
	3 745
	7 105
	4 150
	qtr 4 2016‑17

	St Kilda Road Police Station replacement (Melbourne)
	4 815
	197
	4 618
	..
	qtr 4 2015‑16

	State Coronial Services redevelopment (statewide)
	114 359
	111 225
	3 134
	..
	qtr 2 2015‑16

	Victoria Police Mounted Branch relocation project (Attwood) 
	11 850
	760
	8 590
	2 500
	qtr 1 2016‑17

	Total existing projects
	857 247
	541 345
	241 185
	74 717
	

	Total Justice projects
	1 081 200
	541 345
	343 255
	196 600
	

	Other capital expenditure (h)
	na
	na
	224 045
	na 
	various

	Total 2015‑16 Justice capital expenditure
	
	
	567 300
	
	


Source: Department of Justice and Regulation
Notes:
(a)	The TEI includes previously approved funding of $19.460 million and reflects a reprioritisation of $22.400 million to Critical infrastructure and services. 
(b)	ESTA is a grant funded agency. All TEI funding was granted to ESTA in 2014‑15. 
(c) 	This initiative includes additional prison beds and the new male prison. The TEI reflects previously reprioritised funding, the application of public private partnership policy and a reprioritisation of $5.400 million to Critical infrastructure and services in the current budget.
(d)	The TEI of $5.220 million shown above represents the Department of Justice and Regulation component only with the remaining TEI of $6.019 million representing the DTF component (not shown above), totalling the $11.239 million previously reported. 
(e)	The estimated completion date has been extended to quarter 1, 2016‑17 due to the inclusion of additional deliverables.
(f)	Police Information Process and Practice reform program has been revised to reflect a transfer of $0.562 million from asset to output funding.
(g)	The project includes previously redirected funding from Increase prison capacity due to procurement savings and a reprioritisation of $4.000 million to Critical infrastructure and services. 
(h)	Other capital expenditure includes ongoing replacement of operating equipment, vehicles and facility improvements. This also includes new and existing project expenditure for Country Fire Authority and Metropolitan Fire and Emergency Services Board



Completed projects
	

	Arrest warrants – system improvements (statewide)

	High security prisoner – asset enhancement phase 1 (statewide)

	Upgrade police stations stage 2 (various) (a)

	Victoria Police critical equipment (statewide)

	Victoria Police stations program – Castlemaine police station – construction (Castlemaine)

	Estimated to be completed after publication date and before 30 June 2015

	Adult parole system funding (statewide)

	City West Police complex (Melbourne)

	Community Crime Prevention Program – upgrade police stations (statewide)

	New and upgraded police stations (statewide)

	Police information technology refresh (statewide)

	Police Station infrastructure to accommodate 1 700 frontline police and 940 Protective Services Officers – asset enhancement (statewide)


Source: Department of Justice and Regulation
Note:
(a)	Construction of the Operational Tactics and Safety Training centre has reached practical completion. A specialist firing simulator is to be acquired in 2015‑16.
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[bookmark: _Toc417986764]Department of Premier and Cabinet
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Public Record Office Victoria asset maintenance and renewal program (North Melbourne)
	3 618
	..
	1 005
	2 613
	qtr 4 2018‑19

	Public Record Office Victoria digital archive (North Melbourne)
	4 062
	..
	 1 503
	2 559
	qtr 4 2017‑18

	Total new projects
	7 680
	..
	2 508
	5 172
	


Source: Department of Premier and Cabinet

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Protection and preservation of Government House – stage 2 (Melbourne) 
	2 500
	500
	2 000
	..
	qtr 4 2015‑16

	Total existing projects
	2 500
	500
	2 000
	..
	

	Total Premier and Cabinet projects
	10 180
	500
	4 508
	5 172
	

	Other capital expenditure (a)
	na
	na
	10 992
	na
	various

	Total 2015‑16 Premier and Cabinet capital expenditure
	 
	 
	15 500
	
	


Source: Department of Premier and Cabinet
Note:
(a)	 Other capital expenditure relates to minor property upgrades and replacements.

Completed projects
	

	Protection and preservation of Government House (Melbourne)

	Shrine Galleries of Remembrance (Melbourne)


Source: Department of Premier and Cabinet
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[bookmark: _Toc417986765]Department of Treasury and Finance
Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Better revenue management system (Melbourne)
	11 584
	..
	2 800
	8 784
	qtr 4 2018‑19

	Total existing projects
	11 584
	..
	2 800
	8 784
	

	Total Treasury and Finance projects
	11 584
	..
	2 800
	8 784
	

	Other capital expenditure (a)
	na
	na
	34 800
	na
	various

	Total 2015‑16 Treasury and Finance capital expenditure
	 
	 
	37 600
	
	


Source: Department of Treasury and Finance
Note:
(a)	Other capital expenditure includes replacement of IT assets, annual upgrades of buildings, purchase of municipal land valuations and fleet turnover.

Completed projects
	Estimated to be completed after publication date and before 30 June 2015

	State revenue management – e‑Sys (Melbourne)


Source: Department of Treasury and Finance
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[bookmark: _Toc417986766]Parliament
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Parliament House security upgrade (Melbourne)
	8 500
	5 000
	3 500
	..
	qtr 4 2015‑16

	Total new projects
	8 500
	5 000
	3 500
	..
	 

	Total Parliament projects
	8 500
	5 000
	3 500
	..
	

	Other capital expenditure (a)
	na
	na
	1 900
	na
	various

	Total 2015‑16 Parliament capital expenditure
	 
	 
	5 400
	
	


Source: Parliament
Note:
(a)	Other capital expenditure includes replacement of IT assets, operational assets and annual building upgrades
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[bookmark: _Toc417986767]Courts
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Assessment and Referral Court (Melbourne)
	 50
	..
	 50
	..
	qtr 4 2015‑16

	Video conferencing (statewide)
	10 034
	..
	7 597
	2 437
	qtr 4 2016‑17

	Total new projects
	10 084
	..
	7 647
	2 437
	 


Source: Courts

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	New Children’s Court at Broadmeadows (Broadmeadows) (a)
	11 440
	11 440
	..
	..
	qtr 1 2015‑16

	Shepparton Law Courts (Shepparton)
	67 840
	2 528
	37 208
	28 104
	qtr 4 2017‑18

	Total existing projects
	79 280
	13 968
	37 208
	28 104
	 

	Total Courts projects
	89 364
	13 968
	44 855
	30 541
	 

	Other capital expenditure (b)
	na
	na
	8 545
	na
	 various 

	Total 2015‑16 Courts capital expenditure
	 
	 
	53 400
	 
	 


Source: Courts
Notes:
(a) 	The project has a revised estimated completion date which may result in rephasing of cashflow into 2015‑16.
(b) 	Other capital expenditure includes capital works across the court jurisdictions and finance lease costs for motor vehicles.

Completed projects
	Estimated to be completed after publication date and before 30 June 2015

	Enhancing court IT and facilities (statewide)


Source: Courts
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[bookmark: _Toc417986768]Country Fire Authority
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Base capital fleet update (non‑fire trucks) 2015‑16 (statewide)
	6 063
	..
	6 063
	..
	qtr 4 2015‑16

	Base capital land and buildings upgrade 2015‑16 (statewide)
	9 969
	..
	9 969
	..
	qtr 4 2015‑16

	Base plant and equipment upgrade 2015‑16 (statewide)
	793
	..
	793
	..
	qtr 4 2015‑16

	Compressed air foam systems (statewide)
	1 530
	100
	730
	700
	qtr 4  2016‑17

	Country Fire Authority amenities grants (statewide)
	1 000
	..
	1 000
	..
	qtr 4 2015‑16

	Country Fire Authority stations program (statewide)
	9 550
	..
	2 350
	7 200
	qtr 4 2017‑18

	Country Fire Authority trucks (statewide) (a)
	33 466
	..
	33 466
	..
	qtr 4 2015‑16

	District 27 (Latrobe Valley) 
	1 328
	84
	1 200
	44
	qtr 4  2017‑18

	Firefighter Training (Hazelwood) 
	767
	..
	767
	..
	qtr 4  2015‑16

	Morwell emergency services hub (Morwell) (b)
	3 000
	..
	3 000
	..
	qtr 4 2015‑16

	Total new projects
	67 466
	184
	59 338
	7 944
	


Source: Country Fire Authority
Notes:
(a)	The TEI includes existing base capital fleet funds of $15.466 million.
(b)	This is for the acquisition of land and for a co-located ambulance station as part of the Morwell emergency services hub initiative.


Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Bushfire response – emergency services – stage 3 (non‑metro various) (a)
	61 309
	56 947
	4 362
	..
	qtr 4 2015‑16

	Country Fire Authority station upgrades and operational resourcing (statewide)
	47 994
	36 185
	11 809
	..
	qtr 4 2015‑16

	Fiskville Redevelopment Program (Fiskville) (b)
	6 400
	5 494
	906
	..
	qtr 4 2015‑16

	Morwell emergency services hub (Morwell) 
	5 000
	..
	1,700
	3,300
	qtr 4 2017‑18

	Regional support to volunteerism sustainability (statewide) (c)
	2 585
	1 985
	600
	..
	qtr 4 2015‑16

	Remediation of Fiskville and regional training colleges (Fiskville) (b)
	4 956
	933
	4 023
	..
	qtr 4 2015‑16

	Replacement of respiratory protection equipment (statewide)
	13 935
	92
	12 238
	1 605
	qtr 4 2016‑17

	Southern metro region and Seymour (Dandenong and Seymour) (d)
	24 367
	21 424
	2 943
	..
	qtr 4 2015‑16

	Total existing projects
	166 546
	123 060 
	 38 581 
	4 905
	

	Total Country Fire Authority projects
	234 012
	123 244
	97 919
	12 849
	


Source: Country Fire Authority
Notes:
(a)	The increase in TEI is a result of savings incurred from Stages 1 and 2. The estimated completion date has been extended to quarter 4, 2015‑16 due to the inclusion of additional sites. 
(b)	On March 26, the Government announced the permanent closure of the Fiskville training facility. The permanent closure of Fiskville requires the Country Fire Authority to reassess the direction and approach to the assessment, remediation and rehabilitation of Fiskville. At this stage it is too early to quantify the financial effects as a result of the closure of Fiskville. 
(c)	This project includes the remaining TEI from the previously reported Country Fire Authority Volunteer Support Package for volunteerism sustainability.
(d)	The increase in TEI is a result of savings generated from another project. The estimated completion date has been extended to quarter 4, 2015‑16 due to a delay in securing a suitable site.

Completed projects
	

	Base capital fleet update (non‑fire trucks) (statewide)

	Base capital fleet upgrade (statewide)

	Base capital land and buildings upgrade (statewide)

	Base capital plant and equipment upgrade (statewide)

	Country Fire Authority Radio Communication Interoperability (statewide)

	Country Fire Authority Radio Communication Strategy (including blackspot remediation) (statewide)

	Country Fire Authority Statewide Network of Incident Control Centres (statewide)

	Country Fire Authority Volunteer Support Package (statewide)

	Emergency Services fleet upgrade (statewide)


Source: Country Fire Authority
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[bookmark: _Toc417986769]Metropolitan Fire and Emergency Services Board
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Box Hill Fire Station – construction (Box Hill)
	7 500
	..
	 330
	7 170
	qtr 4 2017‑18

	Computer equipment and software upgrade/replacement 2015‑16 (metro various)
	4 215
	..
	4 215
	..
	qtr 4 2015‑16

	Station alteration and major maintenance 2015‑16 (metro various)
	7 657
	..
	7 657
	..
	qtr 4 2015‑16

	Vehicles – Fire fighting appliance upgrade/replacement 2015‑16 (metro various)
	10 658
	..
	10 658
	..
	qtr 4 2015‑16

	Vehicles – Passenger car and light commercial upgrade/replacement 2015‑16 (metro various)
	2 000
	..
	2 000
	..
	qtr 4 2015‑16

	All remaining projects with a TEI less than $250 000 (metro various)
	 455
	..
	 455
	..
	qtr 4 2015‑16

	Total new project
	32 485
	..
	25 315
	7 170
	


Source: Metropolitan Fire and Emergency Services Board


Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Computer equipment and software update/replacement 2014‑15 (metro various) (a)
	9 507
	4 457
	..
	5 050
	qtr 4 2016‑17

	Derrimut Fire Station – construction (Derrimut)
	8 025
	..
	..
	8 025
	qtr 2 2017‑18

	Glen Iris Fire Station – construction (Glen Iris)
	8 017
	6 708
	1 309
	..
	qtr 2 2015‑16

	Laverton Fire Station – construction (Laverton)
	6 720
	 204
	2 800
	3 716
	qtr 4 2016‑17

	Marine response (metro various) (b)
	4 882
	2 312
	 451
	2 119
	qtr 4 2016‑17

	Replacement of respiratory protection equipment (statewide) (c)
	3 402
	 169
	3 233
	..
	qtr 4 2015‑16

	Yarraville Fire Station – land purchase (Yarraville) (d)
	3 088
	..
	..
	3 088
	qtr 2 2016‑17

	Total existing projects
	43 641
	13 850
	7 793
	21 998
	

	Total Metropolitan Fire and Emergency Services Board projects
	76 126
	13 850
	33 108
	29 168
	


Source: Metropolitan Fire and Emergency Services Board
Notes:
(a)	The TEI was increased from $4.105 million to $9.507 million with the inclusion of a major software upgrade. This project is currently on hold.
(b)	A major component of the project has been completed with delivery of the primary vessel with early work commencing on the final vessel. Cashflow and timing have been revised following a review of capital project priorities.
(c)	Cash flow has been revised in line with a revised project schedule.
(d)	Cash flow and timing has been revised following a review of capital project priorities.

Completed projects
	

	Altona Fire Station – construction (Altona)

	Defibrillator units replacement (metro various)

	Station alteration and major maintenance 2014‑15 (metro various)

	Vehicles – firefighting appliance upgrade/replacement 2014‑15 (metro various)

	Vehicles – passenger car and light commercial upgrade/replacement 2014‑15 (metro various) 


Source: Metropolitan Fire and Emergency Services Board
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[bookmark: _Toc417986770]Chapter 3 – Public non‑financial corporations capital program 2015‑16
[bookmark: _Toc417986771]Barwon region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Other works and services – corporate (Barwon region) 
	67 147
	4 692
	23 480
	38 975
	ongoing

	Sewer collection – mains sewers (Barwon region)
	26 215
	..
	 722
	25 493
	ongoing

	Sewer collection – reticulation and other works (Barwon region)
	 846
	 836
	 5
	 5
	ongoing

	Sewer collection – water reclamation and disposal (Barwon region)
	6 441
	..
	..
	6 441
	ongoing

	Water supply – headworks (Barwon region)
	2 798
	..
	 615
	2 183
	ongoing

	Water supply – reticulation systems (Barwon region)
	4 263
	 60
	 830
	3 373
	ongoing

	Water supply – transfer and major distribution systems (Barwon region)
	11 699
	..
	..
	11 699
	ongoing

	Water supply – treatment and quality improvements (Barwon region)
	15 026
	..
	..
	15 026
	ongoing

	Total new projects
	134 435
	5 588
	25 652
	103 195
	 


Source: Barwon Region Water Corporation


Existing projects(a)
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Defects on projects previously completed (Barwon region)
	86 871
	86 425
	 315
	 131
	ongoing

	Other works and services – corporate (Barwon region)
	84 344
	22 093
	5 267
	56 984
	ongoing

	Recycled water (Barwon region)
	167 914
	1 564
	1 529
	164 821
	ongoing

	Sewer collection – mains sewers (Barwon region)
	191 790
	26 427
	6 839
	158 524
	ongoing

	Sewer collection – reticulation and other works (Barwon region)
	101 723
	23 465
	8 676
	69 582
	ongoing

	Sewer collection – water reclamation and disposal (Barwon region)
	80 454
	21 477
	16 886
	42 091
	ongoing

	Water supply – headworks (Barwon region)
	59 944
	6 055
	1 577
	52 312
	ongoing

	Water supply – reticulation systems (Barwon region)
	182 351
	27 524
	7 892
	146 935
	ongoing

	Water supply – transfer and major distribution systems (Barwon region)
	350 355
	17 775
	14 318
	318 262
	ongoing

	Water supply – treatment and quality improvements (Barwon region)
	32 208
	6 020
	1 681
	24 507
	ongoing

	Total existing projects
	1 337 954
	238 825
	64 980
	1 034 149
	 

	Total Barwon Region Water Corporation projects
	1 472 389
	244 413
	90 632
	1 137 344
	 


Source: Barwon Region Water Corporation
Note:
(a)	Projects that were previously reported individually have been reported this year as part of broader categories of grouped projects.

Completed projects(a)
	

	Other works and services – corporate (Barwon region)

	Recycled water (Barwon region)

	Sewer collection – mains sewers (Barwon region)

	Sewer collection – reticulation and other works (Barwon region)

	Water supply – headworks (Barwon region)

	Water supply – reticulation systems (Barwon region)

	Water supply – transfer and major distribution systems (Barwon region)

	Water supply – treatment and quality improvements (Barwon region)


Source: Barwon Region Water Corporation
Note:
(a)	Projects that were previously reported individually have been reported this year as part of broader categories of grouped projects.
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[bookmark: _Toc417986772]Cemetery Trusts
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Chapel refurbishment (Springvale)
	1 750
	..
	1 750
	..
	qtr 4 2015‑16

	All remaining projects with a TEI less than $1 million
	1 100
	..
	1 100
	..
	qtr 4 2015‑16

	Total new projects
	2 850
	..
	2 850
	..
	 


Source: Cemetery Trusts

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Bunurong master plan (Dandenong South)
	53 424
	19 147
	34 277
	..
	qtr 3 2015‑16

	Crematorium and chapel complex – redevelopment (Altona)
	3 006
	 906
	2 100
	..
	qtr 2 2015‑16

	All remaining projects with a TEI less than $1 million
	10 615
	5 835
	4 780
	..
	qtr 4 2015‑16

	Total existing projects
	67 045
	25 888
	41 157
	..
	 

	Total Cemetery Trusts projects
	69 895
	25 888
	44 007
	..
	 


Source: Cemetery Trusts

Completed projects
	

	Chapel complex – redevelopment (Fawkner)

	Springvale Botanical Cemetery – central precinct (Springvale)


Source: Cemetery Trusts
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[bookmark: _Toc417986773]Central Gippsland Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Basin liners and covers replacement (non‑metro various)
	5 713
	..
	 51
	5 662
	qtr 4 2023‑24

	Hardstand improvements (Dutson)
	3 531
	2 501
	..
	1 030
	ongoing

	Morwell water – ridge reservoir and system improvements (Morwell)
	4 426
	..
	..
	4 426
	qtr 4 2020‑21

	Regional outfall sewer creek crossings (non‑metro various)
	1 374
	 188
	 484
	 702
	qtr 4 2017‑18

	Regional outfall sewer fencing (non‑metro various)
	1 321
	 188
	 484
	 649
	qtr 4 2017‑18

	Regional outfall sewer fittings (non‑metro various)
	1 374
	 188
	 484
	 702
	qtr 4 2017‑18

	Sale water – upgrade high‑lift pump station (Sale)
	2 728
	 155
	 103
	2 470
	qtr 4 2016‑17

	Thorpdale water treatment plant upgrade – treatment tank renewal (Thorpdale)
	1 740
	 42
	1 492
	 206
	qtr 4 2016‑17

	Warragul water – CBD distribution main bypass (Warragul)
	5 147
	..
	..
	5 147
	qtr 4 2023‑24

	All remaining projects with a TEI less than $1 million
	15 099
	6 153
	1 761
	7 185
	qtr 4 2023‑24

	Total new projects
	42 453
	9 415
	4 859
	28 179
	 


Source: Central Gippsland Region Water Corporation


Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Agricultural minor works (non‑metro various)
	2 057
	 903
	 92
	1 062
	ongoing

	Ancillary capital equipment (non‑metro various)
	2 937
	 957
	 220
	1 760
	ongoing

	Bulk waste water capital projects (non‑metro various)
	9 876
	1 849
	 776
	7 251
	ongoing

	Bulk water capital projects (non‑metro various)
	5 921
	 366
	 584
	4 971
	ongoing

	Churchill outfall sewer pipeline replacement (Churchill)
	3 088
	..
	..
	3 088
	qtr 4 2018‑19

	Communications infrastructure (non‑metro various)
	3 218
	1 215
	 203
	1 800
	ongoing

	Continued software development of supervisory control and data acquisition (non‑metro various)
	2 967
	 987
	 220
	1 760
	ongoing

	Corporate systems (Traralgon)
	1 284
	1 086
	 22
	 176
	ongoing

	Customer information and billing system (non‑metro various)
	2 234
	 36
	 54
	2 144
	ongoing

	Customer meter replacements (non‑metro various)
	7 429
	3 736
	 283
	3 410
	ongoing

	Desludging program – treatment group (non‑metro various)
	3 820
	 312
	1 072
	2 436
	ongoing

	Drouin sewerage – outfall augmentation (Drouin)
	2 391
	 482
	1 266
	 643
	ongoing

	Drouin waste water treatment plant upgrade (Drouin)
	18 124
	1 655
	 618
	15 851
	qtr 4 2020‑21

	Duplicate supply main from Sale water treatment plant to town (Sale)
	3 129
	 225
	 103
	2 801
	qtr 4 2016‑17

	Fleet – agribusiness tractors combine harvester (Dutson Downs)
	3 107
	 656
	 341
	2 110
	ongoing

	Fleet purchases (non‑metro various)
	25 435
	3 361
	2 621
	19 453
	ongoing

	Gippsland water factory membrane replacement program (Morwell)
	12 058
	1 970
	 930
	9 158
	ongoing

	Gippsland water factory minor improvement works (Morwell)
	12 537
	2 420
	 939
	9 178
	ongoing

	Information technology infrastructure (non‑metro various)
	4 879
	2 800
	 231
	1 848
	ongoing

	Loch Sport sewer – other (Loch Sport)
	41 862
	37 395
	4 230
	 237
	qtr 4 2016‑17

	Maffra water treatment plant – new sludge handling system (Maffra)
	3 191
	..
	..
	3 191
	qtr 4 2019‑20

	Moe waste water treatment plant phosphorus removal (Moe)
	1 607
	..
	..
	1 607
	qtr 4 2021‑22

	Moe water supply – replacement of Tanjil raw water pumps (Moe)
	1 368
	..
	..
	1 368
	qtr 4 2019‑20

	Moe water treatment plant – reconfiguration of control room (Moe)
	 489
	..
	..
	 489
	qtr 4 2018‑19

	Moondarra – Buckleys Hill – Australian national committee on large dams remediation works stage 1 (Moondarra)
	3 242
	..
	..
	3 242
	qtr 4 2023‑24

	Moondarra – replace/repair the pre‑stressed concrete pipework through Tyers river conduit tunnels (Moondarra)
	1 414
	..
	..
	1 414
	ongoing

	Morwell South West sewer pump station upgrade strategy (Morwell)
	1 210
	 103
	1 107
	..
	qtr 4 2015‑16

	Morwell water – twin six main replacement (Morwell)
	1 961
	 274
	 102
	1 585
	qtr 4 2017‑18

	Rainfall dependent infiltration and inflow minor works (non‑metro various)
	 587
	..
	..
	 587
	ongoing

	Regional outfall sewer – renewal program (non‑metro various)
	14 514
	3 809
	1 132
	9 573
	ongoing

	Replacement 5km saline waste outfall sewer pipe at McGaurans (non‑metro various)
	4 711
	2 549
	..
	2 162
	qtr 4 2016‑17

	Reticulation renewals (non‑metro various)
	19 842
	7 036
	1 071
	11 735
	ongoing

	Sale rising main upgrade (Sale)
	5 366
	..
	..
	5 366
	qtr 4 2023‑24

	Sale sewer outfall sewer pump station and land acquisition (Sale)
	8 594
	 50
	 309
	8 235
	qtr 4 2020‑21

	Sale water treatment plant upgrade (Sale)
	4 244
	2 756
	1 488
	..
	qtr 4 2015‑16

	Sale/Fulham irrigation infrastructure (Sale)
	3 387
	3 226
	..
	 161
	qtr 4 2021‑22

	Sewer pump station renewals and augmentation (non‑metro various)
	11 582
	5 582
	 750
	5 250
	ongoing

	Sewer reticulation customer charter initiative – minor capital projects (non‑metro various)
	5 099
	1 366
	 468
	3 265
	ongoing

	Sewer reticulation upgrades – all systems (non‑metro various)
	19 938
	4 960
	1 072
	13 906
	ongoing

	Shared asset sewer projects (non‑metro various)
	22 741
	6 626
	1 241
	14 874
	ongoing

	Shared asset water projects (non‑metro various)
	7 552
	 735
	 387
	6 430
	ongoing

	Software upgrade (non‑metro various)
	4 256
	1 249
	 197
	2 810
	ongoing

	Supervisory control and data acquisition security asset upgrade program (non‑metro various)
	10 906
	3 403
	1 648
	5 855
	ongoing

	Traralgon waste – Range View Drive, James Parade augmentation (Traralgon)
	1 898
	..
	 211
	1 687
	qtr 4 2017‑18

	Unplanned plant failures for wastewater (e.g. pumps, instruments, plant components) (non‑metro various)
	11 379
	4 103
	 804
	6 472
	ongoing

	Upgrade of non‑water and waste infrastructure (non‑metro various)
	1 653
	 690
	 107
	 856
	ongoing

	Warragul – Moe water supply interconnect (water supply/demand strategy action 6) (Warragul)
	15 777
	7 678
	 386
	7 713
	qtr 4 2018‑19

	Warragul sewer – north east augmentation (Warragul)
	2 635
	 10
	 93
	2 532
	qtr 4 2019‑20

	Warragul sewer – waste water treatment plant upgrade (Warragul)
	18 322
	..
	..
	18 322
	qtr 4 2022‑23

	Warragul waste water – Hazel Creek trunk sewer stage 3, Howitt Street to sewer pump station site 2 (Warragul)
	6 410
	6 389
	 21
	..
	ongoing

	Water quality improvement minor works (non‑metro various)
	4 685
	1 427
	 329
	2 929
	ongoing

	Water reticulation improvement minor works (non‑metro various)
	5 918
	1 971
	 437
	3 510
	ongoing

	Water treatment minor capital projects (non‑metro various)
	18 120
	6 005
	1 153
	10 962
	ongoing

	Yallourn North sewerage pump station rising main replacement (Yallourn North)
	6 385
	 134
	1 670
	4 581
	qtr 4 2023‑24

	All remaining projects with a TEI less than $1 million
	33 625
	11 253
	2 384
	19 988
	ongoing

	Total existing projects
	452 961
	145 795
	33 372
	273 794
	 

	Total Central Gippsland Region Water Corporation projects
	495 414
	155 210
	38 231
	301 973
	 


Source: Central Gippsland Region Water Corporation

Completed projects
	

	Coongulla/Glenmaggie sewerage scheme (Coongulla/Glenmaggie)

	Purchase 3 GL bulk entitlement (non‑metro various)


Source: Central Gippsland Region Water Corporation
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[bookmark: _Toc417986774]Central Highlands Region Water Corporation
Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Fleet replacement program and building maintenance (non‑metro various)
	3 934
	1 167
	 727
	2 040
	ongoing

	Headworks improvements – construction (non‑metro various)
	38 119
	22 301
	3 819
	11 999
	ongoing

	Information management implementation (non‑metro various)
	9 904
	6 126
	1 548
	2 230
	ongoing

	Land development shared assets (non‑metro various)
	2 089
	 239
	 250
	1 600
	ongoing

	Sewerage collection system upgrade (non‑metro various)
	7 347
	1 773
	1 534
	4 040
	ongoing

	Wastewater reticulation and treatment scheme (non‑metro various)
	29 381
	29 206
	 100
	 75
	ongoing

	Wastewater reticulation replacements (non‑metro various)
	25 153
	12 323
	1 303
	11 527
	ongoing

	Wastewater treatment plant upgrade (non‑metro various)
	18 664
	6 963
	5 360
	6 341
	ongoing

	Water meters replacement (non‑metro various)
	3 079
	1 441
	 436
	1 202
	ongoing

	Water network upgrades (non‑metro various)
	5 596
	 999
	 933
	3 664
	ongoing

	Water quality improvement (non‑metro various)
	16 562
	3 108
	2 519
	10 935
	ongoing

	Water reticulation replacement (non‑metro various)
	10 513
	3 013
	1 500
	6 000
	ongoing

	Water supply (tanks) renewal (non‑metro various)
	2 694
	 223
	 221
	2 250
	ongoing

	Water treatment plant upgrade (non‑metro various)
	10 614
	8 519
	 905
	1 190
	ongoing

	All remaining projects with a TEI less than $1 million
	12 560
	4 815
	 664
	7 081
	ongoing

	Total existing projects
	196 209
	102 216
	21 819
	72 174
	 

	Total Central Highlands Region Water Corporation projects
	196 209
	102 216
	21 819
	72 174
	 


Source: Central Highlands Region Water Corporation
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[bookmark: _Toc417986775]City West Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Developer sewer reticulation works (Werribee)
	15 465
	..
	15 465
	..
	qtr 4 2015‑16

	Developer water reticulation works (Werribee)
	1 934
	..
	1 934
	..
	qtr 4 2015‑16

	Industrial supply water main (Derrimut)
	2 480
	..
	 750
	1 730
	qtr 4 2016‑17

	North outlet sewer (Werribee)
	4 916
	..
	4 916
	..
	qtr 4 2015‑16

	Stormwater harvesting (Caroline Springs)
	1 050
	..
	1 050
	..
	qtr 4 2015‑16

	Treatment plant upgrades (Altona)
	3 000
	..
	3 000
	..
	qtr 4 2015‑16

	Water distribution main – Princess‑Alfred Road (Werribee)
	1 522
	..
	1 522
	..
	qtr 4 2015‑16

	Water distribution main – stage 1 (Point Cook)
	1 150
	..
	1 150
	..
	qtr 4 2015‑16

	Total new projects
	31 517
	..
	29 787
	1 730
	 


Source: City West Water Corporation


Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Aquifer storage and recovery (Werribee)
	9 560
	5 000
	4 560
	..
	qtr 4 2015‑16

	New distribution mains (Point Cook)
	1 614
	 750
	 864
	..
	qtr 4 2015‑16

	New distribution mains (Werribee)
	2 422
	 900
	1 522
	..
	qtr 4 2015‑16

	Software upgrade program (Footscray) 
	103 573
	59 000
	12 958
	31 615
	qtr 4 2018‑19

	Watermain renewal (Essendon)
	9 122
	 150
	3 972
	5 000
	qtr 4 2016‑17

	Werribee West growth works (Werribee) (a)
	141 320
	127 000
	8 100
	6 220
	qtr 4 2016‑17

	Total existing projects
	267 611
	192 800
	31 976
	42 835
	 

	Total City West Water Corporation projects
	299 128
	192 800
	61 763
	44 565
	 


Source: City West Water Corporation
Note:
(a)	TEI has decreased by $63.680 million due to tenders received being significantly lower than the business case had anticipated.

Completed projects
	

	Pump station upgrade (Werribee)

	Regional Rail Link – crossings (Melbourne)

	Sewer duplication (Wyndham Vale)

	Stormwater harvesting (Footscray) (a)

	Stormwater harvesting (Keilor) (a)

	Stormwater harvesting (Laverton) (a)

	Treatment plant upgrades (Altona)

	Watermain renewal (Albion)

	Watermain renewal (East Melbourne)

	Watermain renewal (Fitzroy) (a)

	Watermain renewal (Melbourne)

	Watermain renewal (Richmond)

	Werribee West supervisory control and data acquisition security works (Werribee)


Source: City West Water Corporation
Note:
(a)	Project was included in last year's completed project list but was completed in 2014‑15.
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[bookmark: _Toc417986776]Coliban Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Coliban system southern water security (non‑metro various)
	 450
	 89
	 361
	..
	qtr 4 2015‑16

	Mixer replacement at Bendigo water reclamation plants (non‑metro various)
	1 042
	 50
	 992
	..
	qtr 4 2015‑16

	Water reclamation plants augmentation plans (non‑metro various)
	1 518
	 90
	1 132
	 296
	ongoing

	Total new projects
	3 010
	 229
	2 485
	 296
	 


Source: Coliban Region Water Corporation


Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Allen Street sewer pump station – replacement rising main (Bendigo) (a)
	2 713
	 868
	1 841
	 4
	qtr 4 2015‑16

	Asset management system enhancements and data (non‑metro various)
	3 936
	3 126
	 326
	 484
	ongoing

	Bridgewater and Laanecoorie water treatment plant upgrade and replacement (Bridgewater/ Laanecoorie) (a)
	6 246
	 112
	2 177
	3 957
	qtr 3 2018‑19

	Castlemaine water reclamation plant upgrade stage 2 (Castlemaine)
	9 529
	 191
	..
	9 338
	qtr 4 2022‑23

	Channel renewals (non‑metro various)
	2 240
	1 322
	 102
	 816
	ongoing

	Cohuna water treatment plant clear water tank refurbishment or replacement (Cohuna) (b)
	1 733
	 188
	1 545
	..
	qtr 3 2015‑16

	Coliban main channel very high risk renewals works (Coliban) (a)
	4 620
	 490
	2 100
	2 030
	qtr 1 2017‑18

	Dam safety (non‑metro various)
	1 347
	1 317
	 30
	..
	ongoing

	Developer works/shared assets – sewer (non‑metro various)
	1 691
	1 124
	 63
	 504
	ongoing

	Developer works/shared assets – water (non‑metro various)
	2 565
	 873
	 188
	1 504
	ongoing

	Diamond Gully Road trunk sewer (Castlemaine) (a)
	1 847
	 526
	1 321
	..
	qtr 2 2015‑16

	Echuca and Cohuna water treatment plant granular activated carbon improvement (Echuca/Cohuna) (b)
	13 050
	 390
	 20
	12 640
	qtr 4 2019‑20

	Echuca growth sewer pump station 4, 11 and 1 to 11 (Echuca) (a)
	2 327
	 445
	1 882
	..
	qtr 4 2015‑16

	Echuca West land development (Echuca) (b)
	3 950
	3 751
	 199
	..
	qtr 4 2015‑16

	Geographic information system (non‑metro various) (c)
	2 727
	1 134
	 177
	1 416
	ongoing

	Heathcote backlog sewerage scheme (Heathcote) (a)
	5 825
	 188
	 76
	5 561
	qtr 4 2019‑20

	Heathcote water reclamation plant upgrade works (Heathcote) (a)
	1 213
	 126
	 212
	 875
	qtr 3 2017‑18

	Huntly North rising main (Huntly North) (a)
	4 383
	 553
	3 826
	 4
	qtr 4 2015‑16

	Inflow and infiltration (non‑metro various) (c)
	2 290
	 362
	 168
	1 760
	ongoing

	Investigations (non‑metro various) (c)
	2 586
	 121
	 296
	2 169
	ongoing

	IT improvements (non‑metro various)
	2 847
	 972
	 525
	1 350
	ongoing

	Land management (non‑metro various) (c)
	6 286
	 509
	 593
	5 184
	ongoing

	Large flow meter replacement program (non‑metro various) (c)
	5 145
	 722
	 500
	3 923
	ongoing

	Maiden Gully and Marong – booster chlorinator and tank temporary solution (Maiden Gully/Marong)
	8 153
	 47
	..
	8 106
	qtr 4 2020‑21

	Non‑revenue water (non‑metro various) (c)
	2 344
	 352
	 332
	1 660
	ongoing

	Occupational health and safety remedial works program (non‑metro various) (c)
	19 300
	10 994
	 802
	7 504
	ongoing

	Occupational health and safety upgrades of main channel offtakes (non‑metro various)
	3 946
	 883
	 344
	2 719
	ongoing

	Odour mitigation – Anstruther Street and Terricks Road sewer pump stations (Echuca) (a)
	1 325
	 158
	 465
	 702
	qtr 3 2016‑17

	Pine removal and revegetation (non‑metro various) (b)
	1 824
	 987
	 570
	 267
	qtr 3 2018‑19

	Planned corrective and reactive maintenance (non‑metro various)
	10 777
	3 827
	 792
	6 158
	ongoing

	Property management (non‑metro various)
	2 331
	2 311
	 20
	..
	ongoing

	Rebuild Cohuna water reclamation plant (Cohuna) (b)
	6 205
	1 956
	3 949
	 300
	qtr 1 2016‑17

	Residential water meter replacement (non‑metro various) (c)
	8 937
	3 537
	 600
	4 800
	ongoing

	Rochester to Echuca water reclamation plant (Rochester)
	10 027
	9 902
	 125
	..
	qtr 2 2015‑16

	Rural customer metering (non‑metro various)
	6 582
	..
	 100
	6 482
	ongoing

	Rural modernisation – urban encroachment (non‑metro various) (d)
	 412
	 48
	 40
	 324
	qtr 4 2018‑19

	Rural system reconfiguration (Harcourt) (a)
	40 471
	32 255
	6 216
	2 000
	qtr 4 2015‑16

	Sebastian tank (Sebastian)
	1 286
	 197
	..
	1 089
	qtr 4 2018‑19

	Sewer main renewals (non‑metro various) (c)
	16 582
	9 238
	 816
	6 528
	ongoing

	Sewer network augmentation plans (non‑metro various) (a)
	2 044
	1 217
	 150
	 677
	ongoing

	Sewer network hydraulic models (non‑metro various) (c)
	1 542
	1 542
	..
	..
	ongoing

	Sewer pumping station – viewpoint development (Bendigo) (a)
	1 753
	 812
	 930
	 11
	qtr 4 2015‑16

	Sewer pumping station renewals (non‑metro various) (c)
	9 616
	2 333
	1 243
	6 040
	ongoing

	Strathfieldsaye East outfall sewer (Bendigo)
	1 989
	 468
	1 521
	..
	qtr 4 2017‑18

	Superpipe (non‑metro various)
	1 301
	1 120
	 20
	 161
	ongoing

	Supervisory Control and Data Acquisition data integrity (non‑metro various) (c)
	4 788
	2 043
	 318
	2 427
	ongoing

	Supervisory control and data acquisition security (non‑metro various) (c)
	1 832
	 824
	 172
	 836
	ongoing

	Tank renewals (non‑metro various)
	6 558
	 762
	 908
	4 888
	ongoing

	Telemetry replacement (non‑metro various) (c)
	10 523
	3 817
	 747
	5 959
	ongoing

	Upgrade and validation of Bendigo recycled water scheme (Bendigo) (b)
	 814
	 409
	 405
	..
	qtr 4 2015‑16

	Vehicle renewals (non‑metro various)
	3 007
	1 054
	 220
	1 733
	ongoing

	Water main renewals (non‑metro various) (a)
	18 971
	9 780
	1 021
	8 170
	ongoing

	Water network hydraulic models (non‑metro various)
	1 321
	1 034
	 95
	 192
	ongoing

	Water reclamation plant maintenance (non‑metro various) (c)
	3 292
	1 552
	 280
	1 460
	ongoing

	Water systems booster disinfection (non‑metro various) (b)
	 996
	 996
	..
	..
	qtr 1 2015‑16

	Water treatment plant maintenance (non‑metro various)
	10 440
	5 766
	 284
	4 390
	ongoing

	Wet weather storage (Marong/ Huntly/Epsom) (b)
	4 242
	 527
	1 715
	2 000
	qtr 1 2017‑18

	All remaining projects with a TEI less than $1 million (e)
	80 422
	24 871
	5 878
	49 673
	ongoing

	Total existing projects
	397 049
	157 029
	49 245
	190 775
	 

	Total Coliban Region Water Corporation projects
	400 059
	157 258
	51 730
	191 071
	 


Source: Coliban Region Water Corporation
Notes:
(a)	Increased project costs.
(b)	Revised cost estimate has resulted in budget reduction.
(c)	Program delivery profile has been rephased.
(d)	Project has been de‑scoped and therefore cost estimate has been revised.
(e)	Capital program has been rephased.


Completed projects
	

	Bendigo water treatment plant – sludge management improvement (Bendigo)

	Chemical systems upgrade (non‑metro various)

	Leitchville water treatment plant upgrade (Leitchville)

	Recycled water to Jackass Flat phase B (Bendigo)

	Rochester water treatment plant upgrade (Rochester)

	Spring Gully sewerage network augmentation (Bendigo)

	Strathfieldsaye East water main augmentation – greenfield works (Bendigo)


Source: Coliban Region Water Corporation
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[bookmark: _Toc417986777]Director of Housing
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Acquisition/redevelopment of 12 units in East Division (statewide) 
	3 098
	 203
	1 655
	1 240
	qtr 4 2015‑16

	Acquisition/redevelopment of 21 units in North Division (statewide) 
	7 180
	1 450
	5 120
	 610
	qtr 4 2015‑16

	Acquisition/redevelopment of 23 units in South Division (statewide) 
	8 935
	2 187
	6 346
	 402
	qtr 4 2015‑16

	Efficient Government Building (statewide) 
	13 386
	..
	13 386
	..
	qtr 4 2015‑16

	All remaining projects with a TEI of less than $1 million (statewide) (a)
	14 8033
	3 458
	142 924
	1 651
	qtr 4 2015‑16

	Total new projects
	180 632
	7 298
	169 431
	3 903
	 


Source: Director of Housing
Note:
(a)	Accounting for the Director of Housing's remaining projects with a TEI less than $1 million (statewide) captures estimated expenditure in 2015‑16. Excluding capital expenditure for the years beyond 2015‑16 significantly reduces the total estimated investment for this item by $401 million.

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Carlton redevelopment – 246 units/sites (North‑West metro)
	146 401
	138 871
	 650
	6 880
	qtr 4 2018‑19

	Heidelberg redevelopment – 600 units/sites (Heidelberg)
	160 000
	30 608
	13 709
	115 683
	qtr 4 2022‑23

	Norlane redevelopment – 164 units/ sites (Norlane)
	43 240
	34 886
	6 600
	1 754
	qtr 4 2016‑17

	Victorian Youth Foyers – 3rd Youth foyer (Shepparton)
	10 412
	6 055
	4 357
	..
	qtr 3 2015‑16

	Westmeadows redevelopment – 144 units/sites (Westmeadows) 
	71 803
	30 240
	13 610
	27 953
	qtr 4 2018‑19

	All remaining projects with a TEI of less than $1 million (statewide)
	12 504
	1 749
	8 957
	1 798
	qtr 4 2016‑17

	Total existing projects
	444 360
	242 409
	47 883
	154 068
	 

	Total Director of Housing projects
	624 992
	249 707
	217 314
	157 971
	 


Source: Director of Housing


Completed projects
	

	Acquisition of 12 units (West Division)

	Acquisition/redevelopment of 13 units (East Division)

	Acquisition/redevelopment of 29 units (North Division)

	Acquisition/redevelopment of 8 units (South Division)

	Upgrade of flats/foyers (East Division)

	Upgrade of flats/foyers (North Division)

	Upgrade of flats/foyers (South Division)

	Upgrade of flats/foyers (West Division)

	Upgrade/conversion of rooming houses (statewide)


Source: Director of Housing
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[bookmark: _Toc417986778]East Gippsland Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Bairnsdale wastewater treatment plant upgrade (Bairnsdale)
	1 500
	..
	1 040
	 460
	qtr 4 2016‑17

	Total new projects
	1 500
	..
	1 040
	 460
	 


Source: East Gippsland Region Water Corporation

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Developer financed works – wastewater (non‑metro various)
	8 379
	 450
	 881
	7 048
	qtr 4 2023‑24

	Developer financed works – water (non‑metro various)
	6 369
	 420
	 661
	5 288
	qtr 4 2023‑24

	All remaining projects with a TEI less than $1 million
	11 086
	4 000
	7 086
	..
	qtr 4 2015‑16

	Total existing projects
	25 834
	4 870
	8 628
	12 336
	 

	Total East Gippsland Region Water Corporation projects
	27 334
	4 870
	9 668
	12 796
	 


Source: East Gippsland Region Water Corporation
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[bookmark: _Toc417986779]Gippsland and Southern Rural Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	All remaining projects with a TEI less than $1 million
	8 594
	 220
	1 138
	7 236
	various

	Total new projects
	8 594
	 220
	1 138
	7 236
	 


Source: Gippsland and Southern Rural Water Corporation

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	MID 2030 : modernising the Macalister Irrigation District (Gippsland)
	31 997
	13 578
	12 659
	5 760
	qtr 4 2016‑17

	Werribee Irrigation District pipeline 4/1 (Werribee)
	3 887
	1 107
	1 670
	1 110
	qtr 2 2016‑17

	All remaining projects with a TEI less than $1 million
	24 036
	6 675
	5 987
	11 374
	various

	Total existing projects
	59 920
	21 360
	20 316
	18 244
	 

	Total Gippsland and Southern Rural Water Corporation projects
	68 514
	21 580
	21 454
	25 480
	 


Source: Gippsland and Southern Rural Water Corporation
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[bookmark: _Toc417986780]Goulburn‑Murray Rural Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	ICT enhancement projects (non‑metro various)
	2 357
	..
	2 357
	..
	qtr 4 2015‑16

	Linear programme (non‑metro various)
	86 011
	..
	12 906
	73 105
	ongoing

	All remaining projects with a TEI less than $1 million
	26 291
	..
	26 291
	..
	qtr 4 2015‑16

	Total new projects
	114 659
	..
	41 554
	73 105
	 


Source: Goulburn‑Murray Rural Water Corporation

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Connections project (non‑metro various)
	822 836
	595 456
	103 588
	123 792
	qtr 4 2017‑18

	EIL Jerusalem Creek – sewage barge (Jerusalem Creek)
	2 073
	 296
	1 232
	 545
	qtr 4 2016‑17

	Embankment – downstream – filters and rock buttress (Tullaroop)
	10 328
	 930
	5 227
	4 171
	qtr 4 2016‑17

	GOU Jerusalem Creek Holiday Park sewerage upgrade (Jerusalem Creek)
	3 166
	 566
	2 114
	 486
	qtr 4 2016‑17

	Lake Buffalo hoist upgrade (Myrtleford)
	2 999
	 50
	1 373
	1 576
	qtr 4 2016‑17

	Total existing projects
	841 402
	597 298
	113 534
	130 570
	 

	Total Goulburn Murray Rural Water Corporation projects
	956 061
	597 298
	155 088
	203 675
	 


Source: Goulburn‑Murray Rural Water Corporation

Completed projects
	

	

	Business information systems enhancements (Tatura)


Source: Goulburn‑Murray Rural Water Corporation
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[bookmark: _Toc417986781]Goulburn Valley Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	All projects with a TEI less than $1 million
	3 540
	 630
	1 040
	1 870
	qtr 4 2018‑19

	Total new projects
	3 540
	 630
	1 040
	1 870
	 


Source: Goulburn Valley Region Water Corporation

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Above‑ground asset replacement (non‑metro various)
	23 963
	1 243
	1 000
	21 720
	qtr 4 2023‑24

	Additional raw water storage (Tatura)
	1 465
	 155
	..
	1 310
	qtr 4 2016‑17

	Asset acquisitions – corporate assets (non‑metro various)
	71 974
	3 669
	3 200
	65 105
	qtr 4 2023‑24

	Clear water storage augmentation (Euroa)
	1 510
	..
	 70
	1 440
	qtr 4 2016‑17

	Clear water storage augmentation (Rushworth)
	1 285
	 100
	..
	1 185
	qtr 4 2017‑18

	Clear water storage augmentation (Shepparton)
	3 375
	..
	..
	3 375
	qtr 4 2026‑27

	Councils – water and sewer (non‑metro various)
	9 527
	 433
	 415
	8 679
	qtr 4 2023‑24

	DN375 direct feed water main to South Tank (Shepparton)
	4 145
	..
	..
	4 145
	qtr 4 2021‑22

	DN375 water main south of Raftery Road (Shepparton)
	1 720
	..
	..
	1 720
	qtr 4 2028‑29

	DN450 trunk water main south of Kialla Lakes Drive (Shepparton)
	1 200
	..
	..
	1 200
	qtr 4 2023‑24

	Duplication of the Shepparton-Mooroopna transfer pipeline (Mooroopna)
	6 475
	..
	..
	6 475
	qtr 4 2023‑24

	Fryers Street office relocation (Shepparton)
	7 100
	..
	..
	7 100
	qtr 4 2022‑23

	Gooram pipeline replacement (Euroa)
	2 600
	..
	..
	2 600
	qtr 4 2021‑22

	Landowner reticulation works – sewer (non‑metro various)
	65 358
	3 758
	2 400
	59 200
	qtr 4 2023‑24

	Landowner reticulation works – water (non‑metro various)
	36 051
	 871
	1 600
	33 580
	qtr 4 2023‑24

	Lemnos pump station upgrade (Shepparton)
	1 970
	..
	..
	1 970
	qtr 4 2028‑29

	McLennan Street pump station upgrade (Mooroopna)
	1 805
	..
	..
	1 805
	qtr 4 2027‑28

	McLennan Street water main augmentation (Mooroopna)
	1 740
	..
	..
	1 740
	qtr 4 2027‑28

	MGC unfluoridated water pipeline (Cobram)
	3 800
	 275
	 750
	2 775
	qtr 4 2016‑17

	Minor infrastructure items (non‑metro various)
	7 828
	 341
	 355
	7 132
	qtr 4 2023‑24

	Non‑revenue bulk flow meters upgrade and replacement (non‑metro various)
	3 535
	 610
	 115
	2 810
	qtr 4 2023‑24

	Outfall rising main replacement (Shepparton)
	8 285
	 80
	 205
	8 000
	qtr 4 2017‑18

	Pipeline construction (Broadford/ Kilmore)
	16 675
	..
	..
	16 675
	qtr 4 2027‑28

	Pipeline construction (Tooborac/ Pyalong)
	3 165
	..
	..
	3 165
	qtr 4 2023‑24

	Raw water pump station augmentation (Shepparton)
	6 000
	..
	..
	6 000
	qtr 4 2021‑22

	Raw water storage (Sawmill Settlement)
	3 505
	..
	..
	3 505
	qtr 4 2023‑24

	Raw water storage augmentation (Euroa)
	5 415
	1 125
	..
	4 290
	qtr 4 2019‑20

	Relining / replacement sewers (non‑metro various)
	60 928
	1 758
	1 770
	57 400
	qtr 4 2023‑24

	Replacement of Abbinga Reservoir (Euroa)
	5 785
	..
	..
	5 785
	qtr 4 2021‑22

	Sewer network augmentation (Kilmore)
	2 180
	 105
	1 800
	 275
	qtr 4 2016‑17

	Sewer network augmentation (Seymour)
	1 145
	 85
	1 060
	..
	qtr 4 2015‑16

	Sewer network augmentation (Wandong)
	1 320
	 225
	 700
	 395
	qtr 4 2016‑17

	Sewer reticulation replacements (Violet Town)
	2 170
	 330
	 120
	1 720
	qtr 4 2021‑22

	Sewer rising main No. 1 replacement (Euroa)
	2 130
	..
	 45
	2 085
	qtr 4 2019‑20

	Sewer rising main replacements (non‑metro various)
	1 032
	 207
	 35
	 790
	qtr 4 2019‑20

	Shared assets – sewer (non‑metro various)
	9 421
	 697
	 400
	8 324
	qtr 4 2023‑24

	Shared assets – water (non‑metro various)
	8 569
	 278
	 400
	7 891
	qtr 4 2023‑24

	Shepparton south tank pump station upgrade (Shepparton)
	1 625
	..
	..
	1 625
	qtr 4 2022‑23

	South sewer pump station rising main stage 4 (Kialla Lakes)
	1 575
	..
	..
	1 575
	qtr 4 2023‑24

	SPS01 rising main replacement (Seymour)
	3 890
	..
	 155
	3 735
	qtr 4 2019‑20

	SPS04 pump station and rising main upgrade (Nagambie)
	3 000
	 125
	..
	2 875
	qtr 4 2019‑20

	Supervisory control and data acquisition security infrastructure replacement (non‑metro various)
	10 610
	..
	..
	10 610
	qtr 4 2023‑24

	Supply main replacement (Dookie)
	1 790
	 500
	 765
	 525
	qtr 4 2018‑19

	Switchboard replacements (non‑metro various)
	1 813
	 513
	 315
	 985
	qtr 4 2018‑19

	Waste management facility – additional irrigation area (Kilmore)
	1 125
	..
	..
	1 125
	qtr 4 2020‑21

	Waste management facility – additional offsite reusers (Tatura)
	1 245
	..
	..
	1 245
	qtr 4 2025‑26

	Waste management facility – additional winter storage (Mansfield)
	8 665
	 340
	 100
	8 225
	qtr 4 2019‑20

	Waste management facility – additional winter storage stage 2 (Tatura)
	1 700
	..
	..
	1 700
	qtr 4 2028‑29

	Waste management facility – inlet works upgrades (non‑metro various)
	3 121
	 171
	1 550
	1 400
	qtr 4 2023‑24

	Waste management facility – irrigation capacity upgrade (Broadford)
	1 770
	..
	..
	1 770
	qtr 4 2029‑30

	Waste management facility – irrigation capacity upgrade (Yea)
	2 140
	..
	..
	2 140
	qtr 4 2027‑28

	Waste management facility – lagoon 6 refurbishment (Alexandra)
	1 295
	..
	..
	1 295
	qtr 4 2034‑35

	Waste management facility – winter storage capacity upgrade (Shepparton)
	1 435
	..
	..
	1 435
	qtr 4 2028‑29

	Waste management facility augmentation (Tatura)
	3 495
	..
	..
	3 495
	qtr 4 2023‑24

	Waste management facility high‑rate anaerobic lagoon additional aerators and mixers (Shepparton)
	1 320
	..
	..
	1 320
	qtr 4 2023‑24

	Waste management facility highrate anaerobic lagoon cover replacement (Shepparton)
	4 345
	 160
	..
	4 185
	qtr 4 2015‑16

	Water mains replacement (non‑metro various)
	85 770
	2 020
	1 410
	82 340
	qtr 4 2023‑24

	Water management facility – additional winter storage (Kilmore)
	6 140
	 380
	 100
	5 660
	qtr 4 2018‑19

	Water meters replacement (non‑metro various)
	6 125
	 70
	 305
	5 750
	qtr 4 2023‑24

	Water meters stock (non‑metro various)
	2 636
	 116
	 120
	2 400
	qtr 4 2023‑24

	Water network augmentation – stage 2 (Alexandra)
	1 455
	..
	..
	1 455
	qtr 4 2018‑19

	Water tower upgrade (Tatura)
	1 145
	 450
	 695
	..
	qtr 4 2015‑16

	Water treatment plant augmentation stage 2 (Cobram)
	6 085
	..
	..
	6 085
	qtr 4 2022‑23

	Water treatment plant capacity upgrade (Shepparton)
	1 275
	..
	..
	1 275
	qtr 4 2019‑20

	Water treatment plant capacity upgrade (Tatura)
	9 135
	 130
	 100
	8 905
	qtr 4 2017‑18

	Water treatment plant improvement works (Nagambie)
	6 320
	 305
	4 125
	1 890
	qtr 4 2016‑17

	Water treatment plant upgrade (Broadford)
	8 325
	..
	..
	8 325
	qtr 4 2020‑21

	Water treatment plant upgrade (Mansfield)
	5 815
	..
	..
	5 815
	qtr 4 2023‑24

	Water treatment plant upgrade (Nathalia)
	10 500
	 50
	 100
	10 350
	qtr 4 2020‑21

	Water treatment plant upgrade (Numurkah)
	8 660
	5 920
	2 740
	..
	qtr 4 2015‑16

	All remaining projects with a TEI less than $1 million
	29 990
	1 900
	5 568
	22 522
	qtr 4 2028‑29

	Total existing projects
	641 486
	29 495
	34 588
	577 403
	 

	Total Goulburn Valley Region Water Corporation projects
	645 026
	30 125
	35 628
	579 273
	 


Source: Goulburn Valley Region Water Corporation

Completed projects
	

	Clear water storage upgrade (Nagambie)

	Disinfection upgrade (Marysville)

	Raw water storage (Numurkah)

	Supervisory control and data acquisition security infrastructure upgrade (non‑metro various)

	Upgrade of Nine Mile Creek Reservoir (Longwood)


Source: Goulburn Valley Region Water Corporation
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[bookmark: _Toc417986782]Grampians Wimmera Mallee Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	All remaining projects with a TEI less than $1 million
	1 452
	..
	1 452
	..
	qtr 4 2015‑16

	Total new projects
	1 452
	..
	1 452
	..
	 


Source: Grampians Wimmera Mallee Water Corporation

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Meter replacement programs (non‑metro various) (a)
	11 874
	8 212
	2 944
	 718
	ongoing

	Sewer mains – replacement (non‑metro various) (a)
	9 232
	1 875
	3 946
	3 411
	ongoing

	Waste water treatment plant upgrades (non‑metro various) (a)
	3 671
	1 046
	 463
	2 162
	ongoing

	Water mains – replacement (non‑metro various) (a)
	9 986
	 898
	5 343
	3 745
	ongoing

	Water treatment plant major infrastructure (non‑metro various)
	5 407
	1 024
	 764
	3 619
	ongoing

	Wimmera Mallee pipeline project (non‑metro various)
	663 000
	653 665
	8 216
	1 119
	ongoing

	All remaining projects with a TEI less than $1 million
	30 817
	11 682
	9 317
	9 818
	ongoing

	Total existing projects
	733 987
	678 402
	30 993
	24 592
	 

	Total Grampians Wimmera Mallee Water Corporation projects
	735 439
	678 402
	32 445
	24 592
	 


Source: Grampians Wimmera Mallee Water Corporation
Note:
(a)	TEI for renewals projects covers a period from 2013‑14 to 2017‑18.

Completed projects
	

	Fire plugs – construction Wimmera Mallee pipeline project (non‑metro various)


Source: Grampians Wimmera Mallee Water Corporation
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[bookmark: _Toc417986783]Lower Murray Urban and Rural Water Corporation
Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Main replacements (non‑metro various)
	4 500
	..
	1 478
	3 022
	qtr 4 2017‑18

	Mildura water trunk mains extension – construction (Mildura)
	6 905
	..
	1 400
	5 505
	qtr 4 2017‑18

	Minor irrigation capital works – new (non‑metro various)
	 568
	..
	 232
	 336
	qtr 4 2017‑18

	Minor irrigation capital works – replacement (non‑metro various)
	7 223
	..
	3 542
	3 681
	qtr 4 2017‑18

	Private diverters – metering program (non‑metro various)
	 420
	..
	 241
	 179
	qtr 4 2017‑18

	Rehabilitation of sewers (non‑metro various)
	5 000
	..
	1 708
	3 292
	qtr 4 2017‑18

	Sunraysia modernisation project (Mildura)
	119 825
	46 010
	73 815
	..
	qtr 4 2015‑16

	All remaining projects with a TEI less than $1 million
	38 961
	12 400
	8 721
	17 840
	qtr 4 2016‑17

	Total existing projects (a)
	183 402
	58 410
	91 137
	33 855
	 

	Total Lower Murray Urban Rural Water Corporation projects
	183 402
	58 410
	91 137
	33 855
	 


Source: Lower Murray Urban Rural Water Corporation
Note:
(a)	The lower levels of TEI in Budget Paper No. 4 compared to last year are due to the TEIs being calculated over a shorter period but consistent with the medium term plan.
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[bookmark: _Toc417986784]Melbourne Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Eastern treatment plant projects (Bangholme)
	226 089
	14 037
	29 554
	182 498
	ongoing

	Information technology projects (statewide)
	15 320
	6 317
	5 826
	3 177
	ongoing

	Sewerage transfer projects (statewide)
	53 365
	8 992
	11 476
	32 897
	ongoing

	Water production and storage projects (statewide)
	13 382
	10 294
	2 646
	 442
	ongoing

	Water supply, transfer and quality projects (statewide)
	31 598
	6 900
	7 601
	17 097
	ongoing

	Waterways condition, drainage and flood protection projects (statewide)
	206 972
	56 521
	105 856
	44 595
	ongoing

	Waterways stormwater quality projects (statewide)
	101 534
	46 633
	6 606
	48 295
	ongoing

	Western treatment plant projects (Werribee)
	28 938
	4 446
	3 973
	20 519
	ongoing

	All remaining projects with a TEI less than $1 million
	506 322
	36 088
	68 576
	401 658
	ongoing

	Total new projects
	1 183 520
	190 228
	242 114
	751 178
	 


Source: Melbourne Water Corporation


Existing projects(a)
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Alternate water sources projects (statewide)
	12 138
	11 738
	 400
	..
	ongoing

	Corporate projects (statewide)
	23 379
	 666
	3 563
	19 150
	ongoing

	Eastern treatment plant projects (Bangholme)
	402 804
	145 578
	31 478
	225 748
	ongoing

	Sewerage transfer projects (statewide)
	411 915
	69 891
	35 568
	306 456
	ongoing

	Water production and storage projects (statewide)
	109 804
	2 759
	3 139
	103 906
	ongoing

	Water supply, transfer and quality projects (statewide)
	466 871
	117 593
	53 312
	295 966
	ongoing

	Waterways condition, drainage and flood protection projects (statewide)
	36 140
	..
	..
	36 140
	ongoing

	Waterways stormwater quality projects (statewide)
	7 234
	1 474
	1 745
	4 015
	ongoing

	Western treatment plant projects (Werribee)
	575 497
	59 177
	46 324
	469 996
	ongoing

	All remaining projects with a TEI less than $1 million
	2 220 896
	25 282
	78 795
	2 116 819
	ongoing

	Total existing projects
	4 266 678
	434 158
	254 324
	3 578 196
	 

	Total Melbourne Water Corporation projects
	5 450 198
	624 386
	496 438
	4 329 374
	 


Source: Melbourne Water Corporation
Note:
(a)	Melbourne Water Corporation has renamed some of the consolidated groupings of projects since last year's budget to better reflect the nature of projects delivered within each program of works.


Completed projects(a)
	

	Asset management information system (metro various)

	Brodies Creek – developer services scheme section 1 (Hume)

	Brodies Creek – developer services scheme section 3 (Hume)

	Co‑digestion project at Western Treatment Plant (Werribee) 

	Cranbourne outfall – developer services scheme (Casey) 

	Cropleys drain – developer services scheme section 2 (Wyndham) 

	Davidsons Creek – developer services scheme section 5 (Cardinia) 

	Davis Creek developer services scheme – section 4 (Wyndham) 

	Dunes drain – developer services scheme section 10 (Wyndham) 

	Eastern contour drain – developer services scheme section 7 (Greater Dandenong) 

	Flood integrated decision support system (metro various)

	Intranet redevelopment (metro various)

	Lygon Street main drain rehabilitation (Carlton) 

	Perry Road drain developer services scheme – section 4 (Greater Dandenong) 

	Rodds drain – developer services scheme stage 5 (Casey) 

	Sheltons drain west developer services scheme – section 7 (Greater Dandenong) 

	Ti Tree Creek drain – developer services scheme section 78 (Casey) 

	Ti‑Tree Creek – developer services scheme Glasscocks Road (Casey) 

	Western Treatment Plant 55E cover replacement (Werribee) 


Source: Melbourne Water Corporation
Note:
(a)	Melbourne Water Corporation has renamed some of the consolidated groupings of projects since last year's budget to better reflect the nature of projects delivered within each program of works.
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[bookmark: _Toc417986785]North East Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Trunk watermain Leneva Valley (Wodonga)
	1 250
	..
	 250
	1 000
	ongoing

	All remaining projects with a TEI less than $1 million (non‑metro various)
	2 885
	..
	 581
	2 304
	ongoing

	Total new projects
	4 135
	..
	 831
	3 304
	 


Source: North East Region Water Corporation

Existing projects(a)
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Above ground asset replacement – water (non‑metro various)
	8 276
	2 609
	1 830
	3 837
	ongoing

	Above ground asset replacement program – sewer (non‑metro various)
	5 755
	1 147
	 723
	3 885
	ongoing

	Asset management system (non‑metro various)
	1 491
	 494
	 997
	..
	qtr 4 2015‑16

	Beechworth clear water expansion (Beechworth)
	1 900
	 30
	1 870
	..
	qtr 4 2015‑16

	Below ground asset replacement program – sewer (non‑metro various)
	6 139
	1 067
	 908
	4 164
	ongoing

	Bright 2ML clear water storage (Bright)
	1 082
	 929
	 153
	..
	qtr 4 2015‑16

	Bright permanent wastewater treatment plant (Bright)
	6 436
	1 236
	4 277
	 923
	qtr 4 2016‑17

	McCall Say dam safety (Benalla)
	3 432
	 70
	 300
	3 062
	qtr 4 2018‑19

	Moyhu unserviced communities wastewater treatment plant project (Moyhu)
	1 440
	 872
	 568
	..
	qtr 4 2015‑16

	Sewer spill mitigation project (non‑metro various)
	3 010
	 480
	 460
	2 070
	ongoing

	Supervisory control and data acquisition security system upgrade and replacement (non‑metro various)
	1 671
	 310
	 294
	1 067
	ongoing

	Vehicle replacement (non‑metro various)
	3 206
	 501
	 501
	2 204
	ongoing

	Wangaratta ground water supply (Wangaratta)
	2 125
	 98
	 577
	1 450
	qtr 4 2016‑17

	Wangaratta Phillipson Street tank No. 1 repair (Wangaratta)
	1 350
	 650
	 700
	..
	qtr 4 2015‑16

	Wangaratta trade waste plant upgrade (Wangaratta)
	2 885
	 351
	 776
	1 758
	qtr 4 2018‑19

	Wangaratta wastewater treatment plant upgrade (Wangaratta)
	4 770
	 42
	 99
	4 629
	qtr 4 2018‑19

	Watermain replacement project (non‑metro various)
	6 698
	1 467
	 900
	4 331
	ongoing

	All remaining projects with a TEI less than $1 million (non‑metro various)
	7 188
	1 434
	2 445
	3 309
	ongoing

	Total existing projects
	68 854
	13 787
	18 378
	36 689
	 

	Total North East Region Water Corporation projects
	72 989
	13 787
	19 209
	39 993
	 


Source: North East Region Water Corporation
Note:
(a)	Some projects in 2015-16 have been grouped differently than published in 2014‑15.

Completed projects
	

	Bright off stream storage project (Bright)

	Bright water transfer main and off take structure (Bright)

	Glenrowan modified conventional sewer scheme project (Glenrowan)


Source: North East Region Water Corporation



86	North East Region Water Corporation	2015‑16 State Capital Program
2015‑16 State Capital Program	North East Region Water Corporation	87
[bookmark: _Toc417986786]Places Victoria
Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Harbour Esplanade redevelopment stage 2 (Docklands) 
	16 000
	3 100
	12 900
	..
	qtr 4 2015‑16

	Ron Barassi Senior park (Docklands) (a)
	15 700
	10 900
	4 800
	..
	qtr 2 2015‑16

	Total existing projects
	31 700
	14 000
	17 700
	..
	 

	Total Places Victoria projects
	31 700
	14 000
	17 700
	..
	 


Source: Places Victoria
Note:
(a)		Previously named 'Docklands community and sporting facility (Docklands)'.
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[bookmark: _Toc417986787]Port of HastingS Development Authority
Completed projects
	Discontinued

	Port of Hastings development (Hastings) (a)


Source: Port of Hastings Development Authority
Note:
(a)	Relevant remaining components of the project have been transferred from capital to output funding.
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[bookmark: _Toc417986788]Port of Melbourne Corporation
New projects(a)
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Channels and waterways – capital projects (Port Phillip Bay)
	16 267
	..
	16 267
	..
	na

	Information technology – upgrades and development projects (Melbourne)
	5 335
	 200
	5 135
	..
	na

	Site rehabilitation and environmental projects (various)
	1 487
	 253
	1 234
	..
	na

	Station Pier – capital projects (Port Melbourne)
	1 907
	 472
	1 435
	..
	na

	Wharf rehabilitation projects (various)
	12 884
	2 755
	10 129
	..
	na

	All remaining projects with a TEI less than $1 million
	4 606
	 673
	3 933
	..
	na

	Total new projects
	42 486
	4 353
	38 133
	..
	 


Source: Port of Melbourne Corporation
Note:
(a)	Due to the Port of Melbourne lease transaction, the budget does not take into account any Port of Melbourne Corporation financial data beyond 2015‑16.

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Information technology – upgrades and development (Melbourne)
	1 605
	1 455
	 150
	..
	na

	Port Capacity Expansion project (Melbourne) (a)
	641 298
	416 929
	224 369
	..
	na

	Wharf rehabilitation (various) (b)
	31 624
	19 456
	12 168
	..
	na

	All remaining projects with a TEI less than $1 million
	5 923
	4 746
	1 177
	..
	na

	Total existing projects
	680 450
	442 586
	237 864
	..
	 

	Total Port of Melbourne Corporation projects
	722 936
	446 939
	275 997
	..
	 


Source: Port of Melbourne Corporation
Notes:
(a)	Due to the Port of Melbourne lease transaction, the budget does not take into account any Port of Melbourne Corporation financial data beyond 2015‑16.
(b)	Project includes Swanson Dock Wharf Rehabilitation (West Melbourne) which was reported separately in last year’s Budget Paper No. 4.


Completed projects
	

	Channels and waterways – capital projects (various)

	Information technology – upgrades and development projects (various)

	Terminal interconnectivity – roadway construction projects (various)

	Wharf rehabilitation projects (various)


Source: Port of Melbourne Corporation
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[bookmark: _Toc417986789]South East Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Sewer system growth – Blind Bight sewer treatment plant (Blind Bight)
	1 200
	..
	 200
	1 000
	qtr 4 2019‑20

	Sewer system growth – Casey Bulge sewage treatment plant (Casey)
	3 230
	..
	..
	3 230
	qtr 4 2019‑20

	Sewer system growth – City of Port Phillip (Port Phillip)
	8 300
	..
	2 000
	6 300
	qtr 4 2019‑20

	Sewer system growth – Longwarry sewage treatment plant (Baw Baw)
	10 100
	 200
	4 900
	5 000
	qtr 4 2019‑20

	Sewer system growth – Monash City Council (Monash)
	6 000
	..
	..
	6 000
	qtr 4 2018‑19

	Sewer system growth – Stonnington Council (Stonnington)
	6 630
	1 600
	5 030
	..
	qtr 4 2015‑16

	All remaining projects with a TEI less than $1 million
	 948
	..
	..
	 948
	qtr 4 2016‑17

	Total new projects
	36 408
	1 800
	12 130
	22 478
	 


Source: South East Water Corporation


Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Corporate miscellaneous (metro various)
	54 900
	12 660
	9 080
	33 160
	qtr 4 2019‑20

	Information technology – other (metro various)
	61 013
	9 793
	9 580
	41 640
	qtr 4 2019‑20

	Meters (metro various)
	27 978
	4 380
	4 490
	19 108
	qtr 4 2019‑20

	New office build and fit out – Frankston and depots (metro various)
	51 100
	43 400
	7 700
	..
	qtr 4 2015‑16

	Recycled water – Cardinia Shire Council (Cardinia)
	9 129
	1 370
	1 440
	6 319
	qtr 4 2019‑20

	Recycled water – City of Casey (Casey)
	33 494
	6 182
	5 265
	22 047
	qtr 4 2019‑20

	Recycled water – City of Greater Dandenong (Dandenong)
	3 700
	..
	..
	3 700
	qtr 4 2019‑20

	Sewer growth backlog – Dromana Portsea backlog scheme (Dromana/ Portsea)
	75 375
	45 875
	9 500
	20 000
	qtr 4 2019‑20

	Sewer quality – other (metro various)
	3 162
	 500
	 513
	2 149
	qtr 4 2019‑20

	Sewer system growth – Boneo sewage treatment plant (Boneo)
	113 674
	4 370
	6 204
	103 100
	qtr 4 2019‑20

	Sewer system growth – Cardinia Shire Council (Cardinia)
	49 100
	2 000
	11 300
	35 800
	qtr 4 2019‑20

	Sewer system growth – City of Casey (Casey)
	43 599
	5 199
	11 500
	26 900
	qtr 4 2019‑20

	Sewer system growth – City of Kingston (Kingston)
	1 560
	 560
	 800
	 200
	qtr 4 2019‑20

	Sewer system growth – Glen Eira City Council (Glen Eira)
	3 900
	..
	..
	3 900
	qtr 4 2019‑20

	Sewer system growth – Koo Wee Rup sewage treatment plant (Koo Wee Rup)
	3 760
	2 160
	1 500
	 100
	qtr 4 2019‑20

	Sewer system growth – Lang Lang sewage treatment plant (Lang Lang)
	25 060
	4 665
	8 595
	11 800
	qtr 4 2019‑20

	Sewer system growth – miscellaneous (metro various)
	15 368
	8 263
	1 485
	5 620
	qtr 4 2019‑20

	Sewer system growth – Mt Martha sewer treatment plant (Mt Martha) (a)
	27 350
	6 350
	6 600
	14 400
	qtr 4 2019‑20

	Sewer system growth – Pakenham sewage treatment plant – main pump station upgrade (Pakenham)
	3 114
	 778
	..
	2 336
	qtr 4 2019‑20

	Sewer system growth – Somers sewage treatment plant (Somers)
	2 184
	..
	..
	2 184
	qtr 4 2019‑20

	Sewer system reliability – Boneo sewage treatment plant processes civil upgrades (Boneo)
	9 174
	1 729
	1 041
	6 404
	qtr 4 2019‑20

	Sewer system reliability – house connection branch (metro various)
	6 056
	1 000
	1 000
	4 056
	qtr 4 2019‑20

	Sewer system reliability – Mt Martha sewage treatment plant processes civil upgrades (Mt Martha)
	13 002
	1 153
	2 119
	9 730
	qtr 4 2019‑20

	Sewer system reliability – other (metro various)
	36 155
	7 091
	10 717
	18 347
	qtr 4 2019‑20

	Sewer system reliability – pump stations (metro various)
	1 154
	 133
	 138
	 883
	qtr 4 2019‑20

	Sewer system reliability – pumping stations mechanical and electrical (metro various)
	7 034
	 603
	 926
	5 505
	qtr 4 2019‑20

	Sewer system reliability – reticulation sewers (metro various)
	18 168
	3 000
	3 000
	12 168
	qtr 4 2019‑20

	Sewer system reliability – sewage pump station mechanical and electrical (metro various)
	22 137
	3 696
	3 980
	14 461
	qtr 4 2019‑20

	Sewer system reliability – sewage treatment plant mechanical maintenance minor works (metro various)
	10 987
	1 048
	1 906
	8 033
	qtr 4 2019‑20

	Sewer system reliability – sewage treatment plant processes civil upgrades (metro various)
	4 023
	 774
	 796
	2 453
	qtr 4 2019‑20

	Sewer system reliability – sewer pressure mains (metro various)
	3 056
	..
	..
	3 056
	qtr 4 2019‑20

	Water quality – other (metro various)
	1 325
	 219
	 224
	 882
	qtr 4 2019‑20

	Water system growth – Cardinia Shire Council (Cardinia)
	15 980
	3 176
	1 995
	10 809
	qtr 4 2019‑20

	Water system growth – City of Casey (Casey)
	19 963
	..
	2 605
	17 358
	qtr 4 2019‑20

	Water system growth – City of Greater Dandenong (Dandenong)
	4 957
	..
	1 946
	3 011
	qtr 4 2019‑20

	Water system growth – City of Port Phillip (Port Phillip)
	4 296
	 175
	..
	4 121
	qtr 4 2019‑20

	Water system growth – Mornington Peninsula Shire (Mornington Peninsula)
	4 795
	1 850
	..
	2 945
	qtr 4 2019‑20

	Water system growth – other (metro various)
	9 725
	4 686
	1 079
	3 960
	qtr 4 2019‑20

	Water system reliability civil upgrades – other (metro various)
	6 368
	 933
	1 168
	4 267
	qtr 4 2019‑20

	Water systems reliability – controls renewals maintenance and engineering (metro various)
	4 042
	 390
	 678
	2 974
	qtr 4 2019‑20

	Water systems reliability – other (metro various)
	3 272
	 548
	 532
	2 192
	qtr 4 2019‑20

	Water systems reliability – pump renewals maintenance and engineering (metro various)
	1 951
	 282
	 300
	1 369
	qtr 4 2019‑20

	Water systems reliability civil upgrades – main to meter (metro various)
	4 508
	 700
	 717
	3 091
	qtr 4 2019‑20

	Water systems reliability civil upgrades – water storages (metro various)
	2 571
	 427
	 400
	1 744
	qtr 4 2019‑20

	Water systems reliability water reliability civil upgrade – distribution mains (metro various)
	11 410
	4 084
	 600
	6 726
	qtr 4 2019‑20

	Water systems reliability water reliability civil upgrade – reticulation mains (metro various)
	55 263
	9 350
	9 000
	36 913
	qtr 4 2019‑20

	All remaining projects with a TEI less than $1 million
	2 350
	 553
	 489
	1 308
	qtr 4 2019‑20

	Total existing projects
	892 242
	206 105
	142 908
	543 229
	 

	Total South East Water Corporation projects
	928 650
	207 905
	155 038
	565 707
	 


Source: South East Water Corporation
Note:
(a)	Project TEI was revised due to re-scoping to exclude sludge upgrade project (worth approximately $20 million), which was completed in 2013‑14.

Completed projects
	

	Recycled water – other (metro various)

	Sewer growth backlog – Sherbrooke backlog scheme (Sherbrooke)


Source: South East Water Corporation
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[bookmark: _Toc417986790]South Gippsland Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Foster waste water treatment plant reuse and pipeline (Foster)
	2 724
	..
	..
	2 724
	qtr 4 2019‑20

	Korumburra sewer system upgrades (Korumburra)
	6 134
	..
	 140
	5 994
	qtr 4 2023‑24

	Leongatha sewer system upgrades (Leongatha)
	6 484
	..
	..
	6 484
	qtr 4 2023‑24

	Plant and equipment replacement (non‑metro various)
	2 600
	 350
	 250
	2 000
	qtr 4 2023‑24

	Trunk main upgrades/duplications (non‑metro various)
	6 265
	..
	 30
	6 235
	qtr 4 2023‑24

	Total new projects
	24 207
	 350
	 420
	23 437
	 


Source: South Gippsland Region Water Corporation


Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Computers/supervisory control and data acquisition security system (non‑metro various)
	4 062
	 480
	 698
	2 884
	qtr 4 2023‑24

	Environmental obligations (non‑metro various)
	1 428
	 250
	 125
	1 053
	qtr 4 2023‑24

	Headworks – dams (non‑metro various)
	8 811
	..
	 250
	8 561
	qtr 4 2023‑24

	Inverloch sewer system upgrades (Inverloch)
	8 366
	 190
	 180
	7 996
	qtr 4 2023‑24

	Operational vehicles replacement (non‑metro various)
	7 946
	 880
	 916
	6 150
	qtr 4 2023‑24

	Operations systems improvements water (non‑metro various)
	1 734
	 150
	 150
	1 434
	qtr 4 2023‑24

	Poowong Loch Nyora sewerage scheme (Poowong/Loch/Nyora) 
	20 000
	14 440
	5 560
	..
	qtr 4 2015‑16

	Replacement and rehabilitation of water mains (non‑metro various)
	8 204
	 450
	 450
	7 304
	qtr 4 2023‑24

	Reticulation sewer replacements/ rehabilitation (non‑metro various)
	6 136
	 450
	 250
	5 436
	qtr 4 2023‑24

	Water meters (non‑metro various)
	1 166
	 100
	 100
	 966
	qtr 4 2023‑24

	Wonthaggi sewer system upgrades (Wonthaggi)
	8 201
	 160
	 160
	7 881
	qtr 4 2023‑24

	All remaining projects with a TEI less than $1 million
	15 593
	1 150
	1 361
	13 082
	qtr 4 2023‑24

	Total existing projects
	91 647
	18 700
	10 200
	62 747
	 

	Total South Gippsland Region Water Corporation projects
	115 854
	19 050
	10 620
	86 184
	 


Source: South Gippsland Region Water Corporation

Completed projects
	

	Alberton sewerage scheme (Alberton)


Source: South Gippsland Region Water Corporation
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[bookmark: _Toc417986791]Victorian Rail Track (Victrack)
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Bus package (statewide) (a)
	15 000
	..
	8 000
	7 000
	qtr 4 2017‑18

	Conventional signalling upgrade – Caulfield to Dandenong (metro various)
	360 000
	..
	45 000
	315 000
	qtr 2 2018‑19

	Flinders Street Station redevelopment (Melbourne)(b)
	100 000
	1 000
	22 400
	76 600
	qtr 4 2018‑19

	High‑capacity metro trains (metro various) (c)
	1 301 000
	..
	21 922
	1 279 078
	qtr 4 2021‑22

	Huntingdale Station bus interchange project (Oakleigh) (d)
	5 000
	..
	 870
	4 130
	qtr 2 2017‑18

	Huntingdale Station car parking improvement project (Oakleigh)
	2 577
	..
	 185
	2 392
	qtr 2 2017‑18

	Life extension for Comeng trains (metro various)
	75 000
	..
	15 000
	60 000
	qtr 4 2018‑19

	Melbourne Metro Rail Project (metro various) (b)
	9 000 000– 11 000 000 
	40 000
	122 400
	10 837 600
	2026

	Mernda Rail Link project development (Mernda) (e)
	9 000
	..
	9 000
	..
	qtr 4 2015‑16

	New E‑Class trams (metro various)
	294 770
	..
	37 300
	257 470
	qtr 2 2018‑19

	New VLocity carriages for the regional network (non‑metro various)
	257 078
	..
	87 396
	169 682
	qtr 1 2018‑19

	Road and rail minor works fund – rail (statewide) (e)(f)
	14 870
	..
	9 790
	5 080
	qtr 4 2016‑17

	Trial of high‑capacity signalling – stage 1 (metro various)
	55 620
	..
	20 666
	34 954
	qtr 4 2017‑18

	X'Trapolis trains – five six‑car sets (metro various)
	90 000
	18 000
	7 200
	64 800
	qtr 4 2016‑17

	Total new projects
	11 579 915–    13 579 915 
	59 000
	407 129
	13 113 786
	


Source: Victorian Rail Track (Victrack)
Notes:
(a)	Forms part of the Bus Package election commitment.
(b)	The TEI includes funding announced in Getting On With It. 
(c)	Includes procurement of 37 high capacity metropolitan trains, new maintenance depot and associated network upgrades. New trains and depot to be procured as a public private partnership. The total estimated investment includes estimated capital costs only. 
(d)	TEI includes funding from other sources. 
(e)	Balance of election commitment to be delivered in future budget.
(f)	Road component published against Department of Economic Development, Jobs, Transport and Resources.



Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	40 New trains for Melbourne commuters – stage 1 (metro various) (a)
	207 360
	185 672
	15 994
	5 694
	qtr 4 2015‑16

	Ballan crossing loop and car park upgrade (Ballan)
	14 797
	3 861
	9 921
	1 015
	qtr 4 2015‑16

	Bayside rail improvements (metro various) 
	115 000
	69 287
	33 379
	12 334
	qtr 4 2016‑17

	City Loop fire and safety upgrade (Melbourne)
	43 190
	27 276
	11 526
	4 388
	qtr 3 2015‑16

	Improving train operations – rail service efficiencies (statewide) (b)
	90 614
	82 142
	5 199
	3 273
	qtr 4 2015‑16

	Metropolitan rail infrastructure renewal program (metro various) (c)
	844 454
	264 535
	127 730
	452 189
	qtr 4 2019‑20

	Metropolitan rolling stock (metro various)
	1175 317
	1111 712
	41 259
	22 346
	qtr 4 2015‑16

	Murray Basin Rail Project (non‑metro various) (d)
	180 000–
220 000
	16 000
	30 000
	174 000
	qtr 4 2017‑18

	myki (new ticketing solution –technology and installation) (statewide) (e)
	586 259
	533 543
	27 500
	25 216
	qtr 4 2016‑17

	New stations in growth areas (metro various) (f)
	183 500
	163 160
	20 314
	 26
	qtr 4 2015‑16

	New trains for Melbourne commuters (metro various) (g)
	145 068
	108 862
	27 685
	8 521
	qtr 4 2015‑16

	Non‑urban train radio renewal (non‑metro various)
	43 852
	27 057
	6 157
	10 638
	qtr 4 2018‑19

	Protective Services Officers railway infrastructure (metro various) (h)
	48 500
	28 105
	10 094
	10 301
	qtr 4 2015‑16

	Railway crossing upgrades (statewide) (i)
	47 111
	12 640
	6 558
	27 913
	qtr 4 2019‑20

	Regional rail network major periodic maintenance (passenger and freight) (non‑metro various)
	171 865
	123 405
	48 460
	..
	qtr 4 2015‑16

	Regional rolling stock – new tranche (non‑metro various) (j)
	251 153
	195 887
	35 450
	19 816
	qtr 2 2017‑18

	Ringwood Station and interchange upgrade (Ringwood)
	66 000
	47 843
	17 712
	 445
	qtr 4 2015‑16

	Southland Station (Cheltenham) 
	20 860
	3 589
	6 065
	11 206
	qtr 2 2016‑17

	Syndal Station multi‑deck car park project (Glen Waverley) 
	10 773
	9 201
	 781
	 791
	qtr 2 2015‑16

	Tram procurement and supporting infrastructure (metro various)
	804 456
	421 273
	175 679
	207 504
	qtr 4 2017‑18

	Total existing projects
	5 050 129–    
5 090 129
	3 435 050
	657 463
	997 616
	

	Total Victorian Rail Track (Victrack) projects
	16 630 044– 18 670 044     
	3 494 050
	1 064 592
	14 111 402 
	


Source: Victorian Rail Track (Victrack)
Notes:
(a)	TEI has decreased by $3.000 million. This is due to project savings. 
(b)	TEI has decreased by $2.000 million. This is due to project savings. 
(c)	TEI incorporates all capital funding for metropolitan rail infrastructure renewals from 2013‑14 to 2019‑20. The TEI has increased, as this is a rolling program of works and the TEI varies from year to year.
(d)	TEI is estimated to be between $180 million and $220 million. The TEI includes funding announced in Getting On With It. The business case is currently being finalised and will provide options for how best to progress the next stage.
(e)	TEI has decreased by $20.000 million. This is due to project savings. 
(f)	TEI has decreased by $5.000 million. This is due to project savings. 
(g)	TEI has decreased by $33.000 million. This is due to project savings. 
(h)	TEI has increased by $0.976 million. This is due to a change in project scope.
(i)	TEI incorporates all capital funding for railway crossing program from 2013‑14 to 2019‑20. The TEI has increased, as this is a rolling program of works and the TEI varies from year to year.
(j)	TEI has decreased by $10.000 million. This is due to project savings.



Completed projects
	

	Accessible Public Transport in Victoria: Disability Discrimination Act (1992) (Cth) compliance (statewide)

	Balaclava Station (Balaclava) 

	Epsom Eaglehawk rail improvement (Bendigo) 

	Fix country level crossings, including Warragul Station precinct (non‑metro various)

	Geelong bus interchange upgrades (Geelong) 

	Geelong Railway Station – improving disability access (Geelong)

	Grovedale Station (Grovedale) 

	High capacity signalling (metro various)

	Metropolitan Park and Ride program – stage 2 (metro various)

	Securing train radio spectrum (metro)

	Estimated to be completed after publication date and before 30 June 2015

	Metropolitan train safety communications system (metro various)

	On‑the‑spot penalty fares (statewide) 

	Opening unused railway station buildings to community and sporting groups (statewide)

	Preserve W‑Class trams (metro various)

	Regional Rail Link (various) 

	Regional rolling stock (non‑metro various)

	Warragul Station car park improvements (Warragul)

	Discontinued

	Melbourne Rail Link (metro various)


Source: Victorian Rail Track (Victrack)
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[bookmark: _Toc417986792]Victorian Regional Channels Authority
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Channel works (Geelong)
	9 800
	..
	9 800
	..
	qtr 4 2015‑16

	Total new projects
	9 800
	..
	9 800
	..
	 

	Total Victorian Regional Channels Authority projects (a)
	9 800
	..
	9 800
	..
	 


Source: Victorian Regional Channels Authority
Note:
(a)	The previously included project ‘Channel safety and capacity improvements (metro various)’ is currently under review.

Completed projects
	

	Channel safety (City Bend)

	Corio Quay North (Geelong)


Source: Victorian Regional Channels Authority
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[bookmark: _Toc417986793]V/Line Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Enterprise resource planning – new business system implementation (statewide)
	14 800
	7 200
	3 700
	3 900
	qtr 4 2016‑17

	Total new projects
	14 800
	7 200
	3 700
	3 900
	 

	Total V/Line Corporation projects
	14 800
	7 200
	3 700
	3 900
	 


Source: V/Line Corporation
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[bookmark: _Toc417986794]Wannon Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Warrnambool water reclamation plant – air diffusers (Warrnambool)
	1 474
	..
	 40
	1 434
	qtr 4 2016‑17

	All remaining projects with a TEI less than $1 million
	8 585
	..
	4 699
	3 886
	qtr 4 2017‑18

	Total new projects
	10 059
	..
	4 739
	5 320
	 


Source: Wannon Region Water Corporation

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Casterton water treatment plant – new clarifier (Casterton)
	3 360
	 173
	2 337
	 850
	qtr 4 2016‑17

	Curdie Vale bore (Curdie Vale)
	2 187
	2 137
	 50
	..
	qtr 2 2015‑16

	Mobile information management system (Warrnambool)
	1 232
	1 209
	 23
	..
	qtr 1 2015‑16

	Port Fairy – sewers and manholes – 2014–2018 (Port Fairy)
	2 361
	 180
	 304
	1 877
	qtr 4 2017‑18

	Portland – sewers and manholes – 2014–2018 (Portland)
	2 397
	 56
	 815
	1 526
	qtr 4 2017‑18

	Portland – Wyatt Street bore (Portland)
	3 113
	1 599
	1 514
	..
	qtr 2 2015‑16

	Portland wind energy (Portland)
	2 474
	 304
	2 170
	..
	qtr 4 2015‑16

	Replacement vehicles (commercial) – stage 1 (non‑metro various)
	3 025
	1 104
	 746
	1 175
	qtr 4 2017‑18

	Replacement vehicles (passenger) – WP3 (non‑metro various)
	1 506
	 592
	 241
	 673
	qtr 4 2017‑18

	Servers and storage – stage 1 (non‑metro various)
	1 351
	1 162
	 60
	 129
	qtr 4 2016‑17

	Sewers and manholes – 2014–2018 (Hamilton)
	2 577
	 219
	 668
	1 690
	qtr 4 2017‑18

	Warrnambool outfall sewer (Warrnambool)
	1 895
	 171
	 153
	1 571
	qtr 4 2016‑17

	Warrnambool water reclamation plant – belt press (Warrnambool)
	1 669
	 70
	 229
	1 370
	qtr 4 2016‑17

	Water main replacements – 2014–2018 (Heywood)
	4 045
	 768
	 869
	2 408
	qtr 4 2017‑18

	Water meter replacements (non‑metro various)
	1 029
	 190
	 302
	 537
	qtr 4 2017‑18

	Water reclamation plant renewals – 2014–2018 (Camperdown)
	1 387
	 292
	 327
	 768
	qtr 4 2017‑18

	Water treatment plant renewals – 2014–2018 (Balmoral)
	1 747
	 379
	 450
	 918
	qtr 4 2017‑18

	Wollaston Road SPS west (Warrnambool)
	1 037
	 55
	 78
	 904
	qtr 4 2016‑17

	Wollaston Road water supply (Warrnambool)
	2 477
	 5
	 156
	2 316
	qtr 4 2017‑18

	All remaining projects with a TEI less than $1 million
	23 978
	5 751
	8 857
	9 370
	qtr 4 2017‑18

	Total existing projects
	64 847
	16 416
	20 349
	28 082
	 

	Total Wannon Region Water Corporation projects
	74 906
	16 416
	25 088
	33 402
	 


Source: Wannon Region Water Corporation

Completed projects
	

	Hamilton water treatment plant – sludge drying beds (Hamilton)

	Heywood – install one new bore (Heywood)

	Provide stabilising berm and filters (Konongwootong)

	Reconfiguration of lagoon system/lagoons (Camperdown)

	Sewer main replacement/refurbishment (Port Fairy)

	Various sites – stages 2 and 3 (non‑metro various)

	Warrnambool water reclamation plant – replace blowers with modern units and air (Warrnambool)

	Warrnambool water reclamation plant (Warrnambool)

	Water main replacement (Port Campbell)

	Water main replacement (Terang)


Source: Wannon Region Water Corporation
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[bookmark: _Toc417986795]Western Region Water Corporation
Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Brooklyn Road – new water main (Melton)
	1 181
	..
	..
	1 181
	qtr 4 2019‑20

	Clear water storage (metro various)
	10 845
	 195
	 270
	10 380
	ongoing

	Development – water mains upsizing (Melton)
	1 082
	 185
	..
	 897
	ongoing

	Development – water mains upsizing (metro various)
	4 562
	 555
	..
	4 007
	ongoing

	Ferris Road – freeway crossing water main (Melton)
	1 672
	 47
	 106
	1 519
	qtr 4 2016‑17

	Geelong Road – sewer rising main (Bacchus Marsh)
	4 614
	 51
	..
	4 563
	qtr 4 2017‑18

	Graphic information system (metro various)
	3 816
	 864
	 296
	2 656
	ongoing

	Greigs Road recycled water main (metro various)
	1 521
	..
	..
	1 521
	qtr 4 2018‑19

	Information technology (metro various)
	71 769
	18 727
	4 014
	49 028
	ongoing

	Leakes Road trunk water main (Melton)
	5 892
	 73
	5 819
	..
	qtr 4 2015‑16

	Mt Cottrell recycled water tank (Mt Cottrell)
	12 445
	 436
	 472
	11 537
	qtr 4 2020‑21

	New backup pump Merrimu raw water pump station (Merrimu)
	1 409
	 18
	143
	1 248
	qtr 4 2016‑17

	New Rockbank sewer pump station (Rockbank)
	6 235
	 400
	5 184
	 651
	qtr 4 2015‑16

	O'Keefe Crescent sewer pump station (metro various)
	1 660
	 284
	1 376
	..
	qtr 4 2015‑16

	Outfall sewer augmentation (Sunbury)
	3 340
	 122
	 159
	3 059
	qtr 4 2017‑18

	Property metering (metro various)
	4 641
	1 969
	 318
	2 354
	ongoing

	Pump station renewals (metro various)
	7 832
	 146
	 424
	7 262
	ongoing

	Recycled water – network extension (Sunbury)
	4 025
	 8
	 265
	3 752
	ongoing

	Recycled water scheme augmentation – construction (Sunbury)
	3 182
	 13
	 212
	2 957
	ongoing

	Recycled water scheme extensions construction (Bacchus Marsh)
	1 494
	 75
	..
	1 419
	ongoing

	Recycled water stage 2 (Gisborne)
	9 305
	..
	..
	9 305
	ongoing

	Reticulation modelling (metro various)
	1 242
	 200
	 106
	 936
	ongoing

	Reticulation renewals/replacement (metro various)
	17 005
	6 688
	 635
	9 682
	ongoing

	Ridells Creek Recycled Water Upgrade (Riddells Creek)
	9 777
	..
	 472
	9 305
	qtr 4 2017‑18

	Sewerage infrastructure – construction (Melton)
	46 501
	5 053
	5 670
	35 778
	ongoing

	Sunbury recycled water plant upgrade (Sunbury)
	39 515
	2 667
	4 444
	32 404
	qtr 4 2017‑18

	Surbiton park recycled water plant upgrade (Melton)
	23 594
	4 771
	1 402
	17 421
	qtr 4 2017‑18

	Surbiton park winter storage – construction (Melton)
	17 671
	 21
	..
	17 650
	qtr 4 2023‑24

	Surbiton recycled water plant storage lagoon refurbishment (Melton)
	2 981
	 200
	..
	2 781
	qtr 4 2019‑20

	Toolern Creek outfall sewer (Melton)
	3 340
	 207
	..
	3 133
	qtr 4 2018‑19

	Toolern growth area servicing (Melton)
	25 038
	 33
	..
	25 005
	ongoing

	Wastewater treatment plant – site improvements biodiversity (metro various)
	1 278
	 398
	..
	 880
	ongoing

	Water infrastructure – construction (Melton)
	2 106
	 191
	 106
	1 809
	ongoing

	Woodend recycled water – stage 2 reuse (Woodend)
	1 426
	..
	 450
	 976
	qtr 4 2016‑17

	All remaining projects with a TEI less than $1 million
	395 206
	383
	2 146
	392 677
	

	Total existing projects
	749 202
	44 980
	34 489
	669 733
	 

	Total Western Region Water Corporation projects
	749 202
	44 980
	34 489
	669 733
	 


Source: Western Region Water Corporation

Completed projects
	

	Exford Road recycled water main (Melton)

	Lancefield water supply security (Lancefield)


Source: Western Region Water Corporation
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[bookmark: _Toc417986796]Westernport Region Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	All projects with a TEI less than $1 million (a)
	16 809
	..
	3 170
	13 639
	ongoing

	Total new projects
	16 809
	..
	3 170
	13 639
	 


Source: Westernport Region Water Corporation
Note:
(a)	The projects are reported under new projects as an ongoing program of works.

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Waste water future sewer pump station (Cowes) (a)
	6 041
	 931
	 410
	4 700
	ongoing

	Waste water treatment plant – master plan (Cowes)
	8 763
	2 203
	 560
	6 000
	ongoing

	Total existing projects
	14 804
	3 134
	 970
	10 700
	 

	Total Westernport Region Water Corporation projects
	31 613
	3 134
	4 140
	24 339
	 


Source: Westernport Region Water Corporation
Note:
(a)	Previously named Wastewater Future – Cowes reticulation (Cowes).
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[bookmark: _Toc417986797]Yarra Valley Water Corporation
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Sewer Epping branch sewer tunnel (Epping)
	49 110
	..
	1 030
	48 080
	qtr 4 2019‑20

	Waste to energy (Epping North) 
	20 540
	2 500
	15 410
	2 630
	qtr 4 2016‑17

	Total new projects
	69 650
	2 500
	16 440
	50 710
	 


Source: Yarra Valley Water Corporation

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Facilities (Mitcham)
	3 500
	 700
	 700
	2 100
	ongoing

	Information technology – infrastructure (Mitcham)
	26 130
	4 660
	4 210
	17 260
	ongoing

	Information technology – system improvement (Mitcham)
	50 560
	15 750
	8 990
	25 820
	ongoing

	Motor vehicle fleet (metro various)
	17 240
	2 700
	3 460
	11 080
	ongoing

	Sewage treatment (metro various)
	37 810
	7 000
	11 850
	18 960
	ongoing

	Sewer backlog (metro various)
	112 540
	22 990
	22 520
	67 030
	ongoing

	Sewer growth (Beveridge/Wallan)
	38 267
	3 817
	17 673
	16 777
	ongoing

	Sewer growth (Craigieburn/Mickleham/ Kalkallo)
	195 875
	14 144
	77 506
	104 225
	ongoing

	Sewer growth (Lalor/Epping/Epping North)
	30 572
	2 399
	5 086
	23 087
	ongoing

	Sewer growth (Mernda/Doreen)
	15 445
	2 195
	2 610
	10 640
	ongoing

	Sewer growth (metro various)
	4 714
	 445
	 786
	3 483
	ongoing

	Sewer growth (Whittlesea)
	6 247
	..
	 462
	5 785
	ongoing

	Sewer house connection branch renewals (metro various)
	45 391
	8 691
	8 840
	27 860
	ongoing

	Sewer improved system capacity (metro various)
	101 010
	7 000
	11 090
	82 920
	ongoing

	Sewer main and branch renewals (metro various)
	71 169
	14 799
	15 104
	41 266
	ongoing

	Sewer reliability (metro various)
	31 190
	4 500
	6 630
	20 060
	ongoing

	Sewer reticulation renewals (metro various)
	65 306
	11 010
	13 614
	40 682
	ongoing

	Water conservation (metro various)
	1 720
	 200
	 610
	 910
	ongoing

	Water customer meter replacements (metro various)
	17 520
	4 000
	2 980
	10 540
	ongoing

	Water distribution main renewals (metro various)
	33 340
	7 931
	2 520
	22 889
	ongoing

	Water growth (Beveridge/Wallan)
	18 710
	1 466
	1 998
	15 246
	ongoing

	Water growth (Craigieburn/Mickleham/ Kalkallo) 
	83 774
	7 107
	20 154
	56 513
	ongoing

	Water growth (Greenvale)
	2 048
	 570
	 925
	 553
	ongoing

	Water growth (Lalor/Epping/Epping North)
	56 836
	3 074
	10 100
	43 662
	ongoing

	Water growth (Mernda/Doreen)
	16 855
	1 613
	1 315
	13 927
	ongoing

	Water growth (metro various)
	26 405
	2 170
	1 805
	22 430
	ongoing

	Water improved quality (metro various)
	3 150
	 500
	 760
	1 890
	ongoing

	Water main to meter renewals (metro various)
	9 320
	1 515
	1 750
	6 055
	ongoing

	Water reliability (metro various)
	59 020
	10 000
	10 900
	38 120
	ongoing

	Water reticulation main renewals (metro various)
	101 610
	17 554
	20 240
	63 816
	ongoing

	Total existing projects
	1283 274
	180 500
	287 188
	815 586
	 

	Total Yarra Valley Water Corporation projects
	1352 924
	183 000
	303 628
	866 296
	 


Source: Yarra Valley Water Corporation
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[bookmark: _Toc417986798]Other public non‑financial corporations
New projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	‘Penguin plus’ viewing platform expansion (Phillip Island)
	2 250
	 750
	1 500
	..
	qtr 2 2015‑16

	Zoos Victoria: Big Cat Row redevelopment (Parkville) 
	9 000
	..
	5 875
	3 125
	qtr 4
2016‑17

	All remaining projects with a TEI less than $1 million
	1 646
	 781
	 865
	..
	qtr 4 2015‑16

	Total new projects
	12 896
	1 531
	8 240
	3 125
	 


Source: Other public non‑financial corporations

Existing projects
($ thousand)
	
	Total estimated investment
	Estimated expenditure to 30.06.15
	Estimated expenditure 2015‑16
	Remaining expenditure
	Estimated completion date

	Development of new mountain bike trails (Falls Creek) (a)
	2 590
	1 593
	 997
	..
	qtr 4 2015‑16

	Melbourne Park Redevelopment – stage two (Melbourne) (b)
	338 151
	21 760
	65 240
	251 151
	qtr 4 2019‑20

	Mt Buller water storage (Mt Buller) (c)
	1 626
	1 426
	 200
	..
	qtr 2 2016‑17

	Swindler’s Valley maintenance works (Mount Hotham) 
	7 603
	6 729
	874
	..
	qtr 4 2015‑16

	The Nobbies and Summerland Peninsula tourism expansion (Phillip Island) (d)
	6 370
	2 000
	4 370
	..
	qtr 2 2015‑16

	All remaining projects with a TEI less than $1 million
	1 324
	 774
	 300
	 250
	ongoing

	Total existing projects
	357 664
	34 282
	71 981
	251 401
	 

	Total other public non‑financial corporations projects
	370 560
	35 813
	80 221
	254 526
	 


Source: Other public non‑financial corporations
Notes:
(a)	‘Development of new mountain bike trails’ project’s TEI has been revised from $2.38 million to $2.59 million. The increase in TEI is a result of additional funding provided by Falls Creek Alpine Resort Management Board.
(b)	TEI has reduced by $27.990 million due to clarification of funding sources.
(c)	TEI has been revised from $5 million to $1.63 million, which reflects the revised project scope.
(d)	TEI has been revised from $4.2 million to $6.37 million. The increase in TEI is as a result of additional funding by Phillip Island Nature Park.


Completed projects
	

	Melbourne Park Redevelopment – stage one (Melbourne)

	Predator Prey stage 1 (Parkville)


Source: Other public‑non‑financial corporations
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[bookmark: _Toc417986799]Appendix A – Location Index
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A
Albert Park, 24, 31
Alberton, 97
Albion, 66
Alexandra, 31, 79
Alphington, 18
Altona, 56, 59, 65, 66
Apollo Bay, 36
Ashburton, 31, 34
Ashwood, 31, 36
Aspendale, 36
Aspendale Gardens, 31
Attwood, 19, 47
Avalon, 19
B
Bacchus Marsh, 24, 106
Bairnsdale, 74
Balaclava, 101
Ballan, 99
Ballarat, 19, 29, 31, 37, 39, 41
Ballarat East, 24
Ballarat West, 46
Balmoral, 105
Bangholme, 83, 84
Banyule, 29
Barwon, 46
Barwon Heads, 31
Barwon region, 57, 58
Baw Baw, 92
Bayswater, 23
Bayswater North, 31
Beaufort, 24
Beaumaris, 24
Beechworth, 86
Bellbrae, 20
Belmont, 33
Benalla, 31, 86

Bendigo, 17, 24, 29, 36, 41, 68, 69, 70, 71, 101
Bentleigh, 39
Bentleigh East, 24, 32, 34
Berwick, 36, 39
Berwick, 36
Beveridge, 109, 110
Bittern, 23
Blackburn, 36
Blind Bight, 92
Bonbeach, 31
Boneo, 93
Boort, 41
Boronia, 24, 31
Box Hill, 41, 55
Briar Hill, 31
Bridgewater, 68
Bright, 86, 87
Brighton East, 31
Broadford, 79, 80
Broadmeadows, 36, 52
Brunswick, 24
Burwood East, 31, 32
C
Camberwell, 31
Camperdown, 105
Cardinia, 21, 23, 85, 93, 94
Carlton, 18, 25, 85
Caroline Springs, 65
Casey, 29, 85, 92, 93, 94
Casterton, 104
Castlemaine, 25, 31, 34, 44, 48, 68
Caulfield East, 26
Charlton, 31, 41
Chelsea, 32
Cheltenham, 25, 99
Churchill, 61
City Bend, 102
Clayton, 39, 42
Clifton Springs, 32

Cobram, 78, 79
Coburg, 32
Cohuna, 68, 69
Coliban, 68
Collingwood, 23
Coongulla, 63
Corio, 28, 36
Cowes, 108
Craigieburn, 25, 33, 109, 110
Cranbourne, 25, 32
Croydon, 27
Curdie Vale, 104
D
Dandenong, 25, 54, 93, 94
Dandenong North, 27
Dandenong South, 59
Daylesford, 25
Delacombe, 25
Derrimut, 56, 65
Dingley, 19
Docklands, 88
Dookie, 79
Doreen, 26, 32, 36, 109, 110
Dromana, 93
Drouin, 61
Drysdale, 17, 25, 45
Dutson, 60
Dutson Downs, 61
E
Eaglehawk, 32
East Division, 73
East Geelong, 26, 32
East Melbourne, 66
East Werribee, 19
Echuca, 19, 41, 46, 68, 69
Eltham, 32
Eltham North, 29
Elwood, 25
Emerald, 25, 36
Epping, 19, 42, 109, 110
Epping North, 109, 110
Epsom, 26, 70
Essendon, 32, 66
Euroa, 77, 78

F
Fairhaven, 20
Falls Creek, 111
Fawkner, 59
Ferntree Gully, 36
Fiskville, 54
Fitzroy, 66
Footscray, 17, 26, 38, 42, 66
Foster, 96
Frankston, 17, 32, 35, 41
Frankston North, 27
Frankston South, 36
G
Geelong, 23, 29, 41, 101, 102
Gippsland, 29, 75
Gisborne, 32, 106
Glen Eira, 93
Glen Huntly, 32
Glen Iris, 56
Glen Waverley, 26, 44, 99
Glenmaggie, 63
Glenrowan, 87
Golden Square, 36
Greater Dandenong, 85
Greensborough, 26
Greenvale, 110
Grovedale, 20, 101
H
Hamilton, 104, 105
Hamlyn Heights, 36
Hampton Park, 26
Harcourt, 69
Hastings, 89
Hawthorn East, 31, 36
Hazlewood, 53
Healesville, 41
Heathcote, 68
Heathmont, 21
Heidelberg, 41, 72
Heywood, 104, 105
Highton, 33
Horsham, 32
Hume, 85
Huntly, 70
Huntly North, 68
I
Inverloch, 97
J
Jerusalem Creek, 76
K
Kalkallo, 109, 110
Keilor, 66
Keilor East, 26
Kerang, 32, 44
Kew, 18
Keysborough, 25
Kialla Lakes, 78
Kilmore, 20, 44, 78, 79
Kinglake, 32
Kingston, 93
Konongwootong, 105
Koo Wee Rup, 20, 36, 93
Korumburra, 32, 96
Kyneton, 27, 32
L
Laanecoorie, 68
Lakes Entrance, 17
Lalor, 109, 110
Lancefield, 107
Lang Lang, 93
Latrobe, 41
Latrobe Valley, 53
Laverton, 34, 36, 56, 66
Leitchville, 71
Leongatha, 96
Loch, 97
Loch Sport, 61
Longwood, 80
Lower Templestowe, 34
Lyndhurst, 18
Lysterfield, 19

M
Maffra, 61
Maiden Gully, 69
Maldon, 33
Malvern, 33
Malvern East, 36
Mansfield, 79, 80
Marong, 69, 70
Marysville, 80
McKinnon, 27
Melbourne, 18, 19, 21, 23, 38, 42, 46, 47, 48, 49, 50, 51, 52, 66, 90, 98, 99, 111, 112
Melton, 106, 107
Melton West, 36
Mentone, 33
Merbein, 33
Mernda, 45, 98, 109, 110
Merrimu, 106
Metropolitan, 23, 39, 41, 44, 101
Various, 17, 19, 20, 21, 23, 38, 55, 56, 85, 93, 94, 95, 98, 99, 100, 101, 106, 107, 109, 110
Mickleham, 109, 110
Mildura, 44, 82
Mill Park, 27
Mitcham, 28, 33, 109
Moe, 61, 62
Monash, 29, 92
Monbulk, 27
Mont Albert North, 32
Montmorency, 27, 36
Moondarra, 62
Moorabbin, 34
Moorooduc, 33
Mooroolbark, 33
Mooroopna, 77, 78
Mordialloc, 27, 33
Moriac, 28
Mornington Peninsula, 94
Morwell, 27, 28, 53, 54, 60, 61, 62
Mount Hotham, 111
Mount Waverley, 36
Moyhu, 86
Moyne, 42
Mt Buller, 111
Mt Cottrell, 106
Mt Martha, 93, 94
Myrtleford, 76

N
Nagambie, 79, 80
Narrawong, 33
Narre Warren South, 23
Nathalia, 80
Noble Park, 28
Non-metropolitan
Various, 20, 23, 38, 42, 44, 54, 60, 61, 62, 63, 64, 67, 68, 69, 70, 71, 74, 76, 77, 78, 79, 80, 81, 82, 86, 87, 96, 97, 98, 99, 101, 104, 105
Norlane, 36, 72
North Division, 73
North Melbourne, 49
Northcote, 28
North-West metro, 72
Numurkah, 42, 80
Nyora, 97
O
Oakleigh, 42, 44, 98
Oakleigh East, 24
Officer, 33, 36
Omeo, 23
P
Pakenham, 93
Parkville, 20, 39, 42, 111, 112
Pascoe Vale, 30, 34
Pearcedale, 33
Phillip Island, 111
Plenty, 18
Point Cook, 20, 31, 65, 66
Poowong, 97
Port Campbell, 105
Port Fairy, 104, 105
Port Melbourne, 23, 90
Port Phillip, 92, 94
Port Phillip Bay, 90
Portarlington, 33, 37
Portland, 104
Portsea, 93
Prahran, 33, 39
Pyalong, 78
Q
Quarry Hill, 33
R
Ravenswood, 19
Reservoir, 30
Richmond, 28, 66
Riddells Creek, 106
Ringwood, 27, 33, 99
Ringwood East, 32, 36, 42
Robinvale, 33
Rochester, 69, 71
Rockbank, 106
Rosanna, 29, 33
Rosebud, 36
Rural, 42
Various, 33
Rushworth, 77
S
Sale, 28, 33, 60, 61, 62
Sandringham, 29, 33, 34
Sawmill Settlement, 78
Scoresby, 34
Seaford, 29, 31, 32, 33
Sebastian, 69
Sebastopol, 28, 36
Seymour, 44, 54, 78
Shepparton, 39, 52, 72, 77, 78, 79, 80
Sherbrooke, 95
Somers, 93
Somerville, 34
South Division, 73
South Geelong, 40
South Melbourne, 29, 34
South Yarra, 21
Southbank, 17
Springvale, 59
Springvale South, 26
St Albans, 39
St Kilda, 40
Statewide, 17, 18, 19, 20, 21, 23, 24, 26, 28, 30, 35, 36, 37, 38, 39, 41, 42, 43, 44, 45, 46, 47, 48, 52, 53, 54, 56, 72, 73, 83, 84, 98, 99, 101, 103
Stonnington, 92
Strathmore, 29
Sunbury, 29, 106, 107
Sunshine, 29, 34
Sunshine North, 17
Swan Hill, 42

T
Tarneit, 29
Tatura, 76, 77, 79, 80
Templestowe Lower, 36
Terang, 105
The Basin, 29
Thorpdale, 60
Timboon, 34
Tooborac, 78
Torquay, 38
Traralgon, 44, 61, 62
Truganina, 34, 36
Tullamarine, 19
Tullaroop, 76
U
Upper Ferntree Gully, 39
V
Various, 27, 28, 29, 30, 31, 36, 48, 90, 91, 101
Vermont, 34
Violet Town, 78

W
Wallan, 29, 34, 109, 110
Wandong, 78
Wangaratta, 34, 86, 87
Wantirna South, 21
Warragul, 60, 63, 101
Warrandyte, 34
Warrnambool, 23, 30, 42, 104, 105
Wattle Glen, 34
Waurn Ponds, 42
Wedderburn, 34
Werribee, 30, 36, 39, 42, 65, 66, 75, 83, 84, 85
West Division, 73
West Melbourne, 90
Westmeadows, 72
Wheelers Hill, 31
Whittington, 30
Whittlesea, 29, 34, 109
Wodonga, 34, 86
Wonthaggi, 97
Woodend, 107
Wyndham, 29, 45, 85
Wyndham Vale, 36, 66
Y
Yallourn North, 63
Yarra Junction, 30
Yarra Ranges, 29
Yarraville, 56
Yarrawonga, 34
Yea, 34, 79
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[bookmark: _Toc417986801]Definitions
There are similar terms used throughout this document to describe government investments including the following:
assets – infrastructure and other physical items (e.g. trains, information technology systems etc.) providing future economic benefit and public services; 
capital – investment in infrastructure and assets; and
infrastructure – the basic physical facilities needed to provide public services.

Other terms used in this Budget Paper No. 4 include:
capital investment – amount of money expended, or planned to be expended, on capital projects;
capital program – series of asset projects comprising a program of work (can be used interchangeably with the term infrastructure program);
capital projects – individual projects to deliver the capital;
capital value – dollar value of a capital project;
government infrastructure investment – represents the sum of purchases of non-financial assets, net cash flows from investments in financial assets for policy purposes and sales of non-financial assets. In addition, investment in Government Infrastructure also includes Public Private Partnerships infrastructure investment;
infrastructure investment – expenditure on infrastructure;
infrastructure planning – early work, feasibility studies, options analysis or infrastructure design;
infrastructure program – group of like infrastructure projects comprising an integrated package of work;
infrastructure projects – individual projects contributing to deliver a larger infrastructure network;
investment in financial assets for policy purposes – capital expenditure by general government sector representing an increase in equity of PNFCs in support of government policy; 
PPP infrastructure investment – represents the annual capital expenditure cash flows in the financial model in public private partnership (PPP) contract and estimates for PPP’s in the tender stage, exclusive of capitalised interest and any Victorian Government capital contribution; and
purchases of non-financial assets – cash payments to acquire property, plant and equipment, intangibles and other long-term assets. These payments include those relating to capitalised development costs and self-constructed property, plant and equipment.

Budget Paper No. 4 also lists ‘estimated completion date’ which is defined as the date of practical project completion. The date is reported as one of the following options:
qtr 1 yyyy-zz – for projects expected to be completed in July, August or September of that financial year;
qtr 2 yyyy-zz – for projects expected to be completed in October, November or December of that financial year; 
qtr 3 yyyy-zz – for projects expected to be completed in January, February or March of that financial year; and
qtr 4 yyyy-zz – for projects expected to be completed in April, May or June of that financial year.
[bookmark: _Toc323148291][bookmark: _Toc355289004][bookmark: _Toc386732250][bookmark: _Toc417986802]Style conventions
Figures in the tables and in the text have been rounded. Discrepancies in tables between totals and sums of components reflect rounding. Percentage changes in all tables are based on the underlying unrounded amounts.
The notation used in the tables and charts is as follows:
n.a. or na	not available or not applicable
1 billion	1 000 million
..	zero, or rounded to zero
tbc	to be confirmed
TEI	total estimated investment
ongoing	continuing output, program, project etc.
(xxx.x)	negative numbers
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